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CONSTRUCTION:  
 
1) The deep foundations that support the structure are caissons, which are essentially concrete shafts 

that are drilled and poured down 180’. 
a) 21 of 29 caissons are expected to be completed by the end of May, which are made up of 2,300 

CY and 200 tons of reinforcing steel. 
2) A total of 23,696 onsite working man hours are anticipated by the end of May. 
3) A total of 0 recordable or lost time incidents have occurred to date. 
4) To date, 98 people have come onsite for construction. 
 
There is expected to be a total of 5,000‐6,000 workers total on site, with a peak of 500 workers per day. 
 
SCHEDULE: Construction is currently on schedule. 

1) Caissons will be complete by mid‐June. 
a) A total of 3,900 CY and 330 tons of reinforcing steel are anticipated at completion. 

2) Sheeting the site to stabilize the site and excavation to haul out unneeded soil is slated to start in 
June. 
a) 10,000 CY of soil are expected to be hauled out to various fill sites. 

3) Concrete foundation work will start in June. 
a) 8,300 CY of concrete and 800 tons of reinforcing steel are anticipated for the foundations. 
b) All structural concrete work for the entire project is scheduled to be completed summer of 

2015. 
4) Structural steel mill order has been placed for approximately 800 tons of steel. 

a) Steel erection is slated to begin in September. 
 
DESIGN: Design team is working through finalizing the design for construction permitting. 


