
CONSTRUCTION UPDATE: JULY 2015

Installation of steel at restaurant terrace. 7/24/15

Installation of Podium escalators. 7/28/2015

CONSTRUCTION
What has been completed: 
•	 More than 30,000 cubic yards of concrete placed.
•	 More than 113,500 square feet of glass curtainwall façade panels installed.
•	 More than 16,000 square feet of insulated metal panels installed.
•	 More than 121,240 lineal feet of mechanical, plumbing, and sprinkler pip-

ing.
•	 More than 662,900 lineal feet of electrical conduit and wire.
•	 More than 195,000 pounds of sheet metal ductwork installed.
•	 More than 192,859 square feet of drywall installed.

Through July 2015, a total of approximately 538,000 manhours have been 
performed on the project, and more than 1,403 people have come onsite for 
construction.

SCHEDULE
Construction continues to remain on-schedule!

•	 Concrete construction is continuing on Level 30.
•	 Mechanical, electrical, plumbing, and fire protection conduits, duct, and 

piping are progressing through Level 19 and will continue up the building 
as areas become available.

•	 Interior walls are progressing through Level 14 and will continue up the 
building as areas become available.

•	 Glass curtainwall panel installation is progressing through Level 21 of the 
Tower.

•	 Metal panel façade installation is complete.
•	 Installation of exterior steel at the restaurant terrace continues.
•	 Installation of the interior elevators is progressing in both concrete elevator 

cores.
•	 Installation of the Podium escalators is continuing.
•	 Interior painting and flooring is progressing in the Podium.
•	 Installation of kitchen equipment in the Podium is progressing.
•	 The temporary construction hoists are operational to Level 22.
•	 The third and final tower crane ’jump’ was completed on July 2.


