
CONSTRUCTION
•	 The	first	concrete	pour	above	foundations	for	Level	1	of	the	building	was	
poured	on	September	3.	Level	1	alone	constitutes	approximately	2,500	CY	
of	concrete	to	be	placed	over	4	separate	pours.	(pictured on right)

•	 Site	excavation	continues	through	early	September.	

•	 Almost	7,000	CY	of	concrete	and	600	tons	of	reinforcing	steel	were	installed	
for	the	concrete	foundations.

•	 Underground	plumbing	and	electrical	will	be	complete	by	the	end	of	Au-
gust	within	the	building	footprint.	Utilities	outside	of	the	building	footprint	
will	continue	as	the	areas	become	available.	Approximately	18,000	feet	of	
underground	conduit	will	be	installed	by	the	end	of	August.

•	 Approximately	12,000	onsite	working	manhours	are	anticipated	for	the	
month	of	August,	which	would	be	approximately	53,000	manhours	per-
formed	for	entire	the	project	to	date.

•	 To	date,	380	people	have	come	onsite	for	construction.

DESIGN
The	design	team	is	continuing	to	work	on	finalizing	the	design	for	permitting	
and	construction	as	foundations,	underground	utilities,	and	structural	steel	
design	drawings	have	been	released	for	permitting.

Building	Information	Modeling	(BIM)	coordination	between	Turner,	the	de-
sign	team,	and	select	subcontractors	is	also	progressing.	As	more	information	
becomes	available	and	coordinated,	the	BIM	model	gets	updated	to	keep	
with	“real-time”	design.

SCHEDULE
Construction	continues	to	remain	on-schedule!

•	 Concrete	foundations	will	complete	in	early	September	for	steel	erection.	
Crews	are	working	multiple	shifts,	6-7	days	a	week	to	stay	on	schedule.

•	 Steel	fabrication	in	Kansas	City,	Missouri,	is	in	production	and	will	continue	
into	November.	To	date,	nearly	70	tons	of	steel	has	been	shipped	to	Cleve-
land	and	is	awaiting	erection.

•	 Steel	erection	is	slated	to	begin	in	September,	and	is	expected	to	be	con-
ducted	over	a	13	week	period.
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