
April 23, 2014  
 
CONSTRUCTION:  

Demolition is 100% complete. 

• 11,358 cy of non-metal demolition was recycled  
• 8 cy of non-metal demolition debris was not recycled  
• 1395 tons of metals were recycled  

Caisson drilling began on April 7, 2014.  

• 29 caissons will be drilled by completion. Five have been completed to date.  
• Each caisson depth is 180’, and roughly 24-30 feet from one another  
• eight different size casing, ranging from 3’ to 7’- 6” in diameter  
• 75 – 300 cy of concrete each  

The drilling operation consists of two drilling rigs and two assist cranes. Three Manitowoc tube 
lattice cranes with 200 foot booms will set the permanent sleeves, which are anywhere from 70 – 
90’ long. 

SCHEDULE: The caissons crews will be working six days a week in order to meet the current 
construction schedule. Currently, there are 79 people working onsite. 

DESIGN: Final design development drawings were turned over by the design architect to the 
construction team on Monday, April 7, 2014. At that time, the construction design team took 
over the design in order to further develop the drawings for permit submission and construction. 

 


