
CONSTRUCTION
•	 Site excavation, backfill, concrete foundations, and underground utilities 
within the building footprint are substantially complete.	
- Underground utilities outside of the building footprint will continue as 
the areas become available.

•	 Level 1 concrete slab is complete, which consisted of approximately 2,500 
total cubic yards of concrete.

•	 Approximately 14,000 onsite working manhours are anticipated for the 
month of September, which will be approximately 73,000 manhours per-
formed for entire the project to date.

•	 To date, more than 460 people have come onsite for construction.

DESIGN
The design team continues to work through, coordinate, and finalize the 
design for permitting and construction.
•	 Foundations, underground utilities, structural steel, and structural concrete 
design drawings have been released for permitting.

•	 50% construction documents were released in early September.
•	 Building Information Modeling (BIM) coordination between Turner, design 
team, and certain Subcontractors is also progressing.	
- As more information becomes available and coordinated, the BIM model 
gets updated to keep with “real-time” design.

SCHEDULE
Construction continues to remain on-schedule!

•	 Concrete construction (floors, beams, columns) continuing above level 1
•	 Steel erection began in mid-September, and approximately 400 tons of 
steel is expected to be erected by the end of September.	
- All steel is expected to be erected over a 13 week period.	
- Steel fabrication in Kansas City, Missouri, will continue into November.

•	 Mechanical, electrical, plumbing, and fire protection rough-ins, conduits, 
sleeves, and piping are continuing as areas become available throughout 
the project.

•	 As steel completes, spray-on fireproofing will begin in the coming months.
•	 Precast façade is gearing up to begin fabrication in October for installation 
in December.
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