
CONSTRUCTION UPDATE: OCTOBER 2014

Final beams on roof trusses. 10/23/14

Podium roof trusses in place. 10/24/14

CONSTRUCTION
•	 Structural	concrete	slabs	through	Level	3	will	be	complete	by	the	end	of	
October.		
-	To	date,	more	than	12,000	cubic	yards	of	concrete	has	been	placed.

•	 3	out	of	4	erection	sequences	of	structural	steel	will	be	complete	by	the	
end	of	October.	
-	To	date,	approximately	900	tons	of	steel	has	been	erected	and	approxi-
mately	19,000	bolts	have	been	installed.

•	 Approximately	18,000	onsite	working	manhours	are	anticipated	for	the	
month	of	October,	which	would	total	approximately	100,000	manhours	
performed	for	entire	the	project	to	date.

•	 To	date,	more	than	500	people	have	come	onsite	for	construction.

DESIGN
The	design	team	is	continues	to	work	through,	coordinate,	and	finalize	the	
design	for	permitting	and	construction.	Recently	released	for	permitting	was	
mechanical/	electrical/plumbing	design	and	exterior	façade	design.	Building	
Information	Modeling	(BIM)	coordination	between	the	construction	manager,	
design	team,	and	certain	subcontractors	is	also	progressing.	As	more	infor-
mation	becomes	available	and	coordinated,	the	BIM	model	gets	updated	to	
keep	with	“real-time”	design.

SCHEDULE
Construction	continues	to	remain	on-schedule!
•	 Concrete	construction	(floors,	beams,	columns)	continues	above	level	3.
•	 Steel	erection	and	decking	will	continue	through	November.	
-	Steel	fabrication	in	Kansas	City,	Missouri,	will	continue	into	November.

•	 Mechanical,	electrical,	plumbing,	and	fire	protection	rough-ins,	conduits,	
sleeves,	and	piping	are	continuing	as	areas	become	available	throughout	
the	project.

•	 As	steel	completes,	spray-on	fireproofing	is	slated	to	begin	in	November.
•	 Interior	wall	layout	and	installation	has	begun	in	the	basement	and	will	
continue	up	the	building	as	areas	become	available.

•	 Roofing	of	the	Podium	is	slated	to	begin	in	late	November.
•	 Precast	façade	panels	and	glass	curtainwall	panels	are	in	full	production.	
-	Precast	installation	is	slated	to	begin	in	December	and	curtainwall	installa-
tion	in	January.


