
CONSTRUCTION UPDATE: JANUARY 2016
   

Glass infi ll at the construction hoist area is comomplplletete.e. 111/2/2/ 2/2//161616

CONSTRUCTION
What has been completed:       

• More than 33,181 cubic yards of concrete placed.

• More than 193,000 square feet of glass curtainwall façade panels installed.

• More than 17,000 square feet of insulated metal panels installed.

• More than 175,674 lineal feet of mechanical, plumbing, and sprinkler piping 

installed.

• More than 981,650 lineal feet of electrical conduit and wire placed.

• More than 282,100 pounds of sheet metal ductwork installed.

• More than 1,209,790 square feet of drywall mounted.

Through January 2016, a total of approximately 915,940 manhours have been 
performed on the project, and more than 1,923 people have come onsite for 
construction.

SCHEDULE
Construction continues to remain on-schedule!

• Exterior building roof and exterior wall components are substantially complete.

• Glass infi ll at the construction hoist area is complete.

• Mechanical, electrical, plumbing, and fi re protection conduits, duct, and piping 

have progressed to the Penthouse.

• Drywall is substantially complete through Level 32.

• Guestroom fi nishes are in progress up to Level 30.

• Elevators PE 1-6 are built through Level 32, and PE 7 & 8 are complete.  SE 1 & 

2 are complete and currently being used for construction.  Work on SE 3 & 4 is 

ongoing.

• Installation of the Podium escalators is continuing.

• Third and fi fth fl oor ballroom and prefunction area ceilings are in progress and 

wallcovering and millwork are continuing.

• Installation of kitchen equipment in the Podium is complete and start-up is  

scheduled for February 22, 2016.

• Exterior sitework is progressing as weather allows.

• The main lobby Terrazzo is continuing, and 2nd fl oor bar area Terrazzo is com-

plete.


