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HILTON CLEVELAND DOWNTOWN—PROJECT DESCRIPTION 

The Hilton Cleveland Downtown project is located at the corner of Lakeside Avenue and Ontario Street, adjacent to the Global  

Center for Health InnovaƟon and Cleveland ConvenƟon Center. 

The hotel is programmed to have a podium with six stories plus a mezzanine level and a 26‐story hotel tower (the top floor of the 

hotel will be labeled the 32nd floor. There is no 13th floor).  The hotel tower is programmed to have approximately 655 bays and 

600 keys.  Located in the hotel will be a lobby, lobby bar, restaurant, rooŌop bar, meeƟng spaces, and hotel support funcƟons. The 

lobby space will have an underground connecƟon to the exisƟng Cleveland ConvenƟon Center via a passage under West Mall 

Drive.  

CONSTRUCTION STATUS OVERVIEW 

Concrete Superstructure work in the Tower porƟon of the project conƟnues to progress on the Level 29 and 30 structural decks. 

The tower elevator cores were completed on July 28, 2015. MEP trades conƟnue rough‐in work in the B1 through L5 levels. In addi‐

Ɵon, drywall hanging and finishing conƟnue on these floors. The curtainwall installaƟon in the Tower commenced on May 1 and is 

currently being installed on L22. Metal panel installaƟon on Hamilton Court exterior wall is now complete. Elevator installaƟons are 

in progress on Service Cars SE1 and SE2 as well as the Passenger Cars PE1 and PE6. Interior fitout of the guestrooms is in progress 

on L6 through L17.. 

BUDGET OVERVIEW 

The current Summary Budget report reflects a total Approved Adjusted GMP value of $225,481,006, which represents the original 

GMP of $217,053,982, with approved changes of $8,427,024.  

SCHEDULE OVERVIEW 

The project’s current projected Substantial Completion date is April 1, 2016, with the hotel opening June 1, 2016.   

DESIGN STATUS RECAP 

The 97% CD set was issued, exclusive of restaurant and skybar design changes, on April 3, 2015. Design conƟnues to progress and 

updates are being issued in BulleƟns. 

FURNITURE FIXTURES & EQUIPMENT (FF&E) STATUS 

Bray Whaler InternaƟonal is preparing a complete budget and schedule for the FF&E based on documents prepared by Anderson 

Miller, the interior design firm. 

OPERATING SUPPLIES & EQUIPMENT (OS&E) STATUS 

HSM is preparing the OS&E budget along with IT systems budget. 

ART CONSULTANT STATUS 

Phase II curaƟon of art is complete. Next step is to develop purchase orders and work with the arƟsts on the commissioned pieces.. 

HOTEL OPERATOR (HILTON) STATUS 

The Hilton Pre‐Opening Sales Office adjacent to the Model Rooms on the third floor of the Global Center for Health Innovation is 

now open. 

APPROVAL LETTER STATUS 

To date, 281 Approval/NoƟficaƟon LeƩers have been issued for review and approval, of which two remain open as of this report. 

and six have been idenƟfied, but not sent  Please refer to the Approval Letter Log for a detailed summary. 

 



ExecuƟve Summary 

July 2015    Page ‐2‐ 

CHANGE ORDER REQUEST STATUS 

To date, 163 Change Order Requests have been issued for review and approval, of which six remain pending.  Please refer to the 

Change Order Request Log for a detailed summary. 

RISK MANAGEMENT ITEMS 

As of this report, the project had idenƟfied four key items of concern that the job staff is tracking.  These items are as follows: 

 Final determination of Interior Design to fit within the GMP budget; this item is still a concern. 

 The effect of substantial weather delays experienced in February 2015. 

 Potential Operating Engineer strike, which is still in negotiations. A risk management plan has been implemented to deal with 

the pending strike. 

 Final design of the restaurant. 

SAFETY OVERVIEW 

As of July 31, 2015, the project has experienced 55 incidents:  four OSHA recordable injury, 43 first aid cases, one personal medical 

condition, and eight near‐misses.  One injury resulted in lost time. 
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INTERIOR DESIGN DOCUMENTS 

 Anderson Miller is working with both the Design‐Build team and the Design Assist subcontractors to develop the interior 

design details suitable for construcƟon. 

 FF&E specificaƟons are being released to Bray Whaler for bidding as they are approved by Hilton design review group. 

 Design development of the restaurant is ongoing. 

DESIGN ASSIST 

The project has seven Design Assist Subcontractors: Lake Erie Electric, Electrical; Harmon, Exterior Wall; Schuff Steel, Structural 

Steel; Gleeson ConstrucƟon, Inc., Millwork; OCP, Drywall/Ceilings; and RFC, Stone/Tile.; and Model Room.  Below is a summary of 

current Design Assist efforts: 

Electrical (Lake Erie Electric) 

 BIM coordinaƟon is complete up to the 31st floor. 

Exterior Wall (Harmon) 

 Final development of granite bench details at the Restaurant Terrace area of the project are in review, as of the distribu‐

Ɵon of BulleƟn #51, with material procurement anƟcipated soon. 

 Metal panel soffit scope is finalized with submiƩals anƟcipated soon. 

Millwork (Gleeson) 

 The Design Assist process is now complete. 

 Gleeson has been issued a change order for the construcƟon porƟon of the contract. 

Stone/Tile (RFC) 

Approval LeƩer has been issued requesƟng a Change Order for Final Contract Value and the project is awaiƟng Owner 

approval. 

 Change Order signed and executed. All materials have been submiƩed and RFC is in the process of ordering required 

quanƟƟes. 

 InstallaƟon commenced the week of June 8, 2015. 

 The Design Assist process is now complete. 

BULLETIN DOCUMENT STATUS 

Please see the attached Bulletin Log. 
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CONSTRUCTION STATUS OVERVIEW 

 Concrete tower cores were completed on July 28th. 

 Concrete slabs in the tower are complete through Level 29. 

 Exterior glass curtainwall is currently being installed on Level 22. 

 Mechanical, electrical, plumbing and fire protection rough‐ins have now progressed to Level 19. 

 Metal stud wall framing has begun on Level 17. 

 Podium, high roof and final membrane is currently being installed. 

 Fifth floor main Ballroom drywall is substantially complete. 

 Second floor kitchen ceramic tile is 90% complete. 

 Public restroom tile has begun on the first and second floors. 

 CEI has energized permanent power into the building. 

 All major HVAC and plumbing equipment (excluding top of tower) has been set and is currently being wired. 

 Passenger elevators in the north core for PE1—PE6 are 50% complete through Level 15. 

 Passenger elevators 7 and 8 (podium passenger cars) are 90% complete. 

 Installation of service elevators 1 and 2 is complete through Level 12. 

PERMITS 

To date, this project has obtained approval for the following permits: 

 Abatement 

 ObstrucƟons (Street, Curb Lane, Sidewalk) 

 SWPPP  (NoƟce of Intent filed with the Ohio EPA) 

 DemoliƟon  

 ExcavaƟon  

 Zoning 

 Caissons / Deep FoundaƟons 

 Concrete FoundaƟons 

 Underground UƟliƟes 

 Structural Steel (Podium) 

 Concrete Superstructure (Podium Only) 

 Hotel Model Rooms 

 Concrete Superstructure (Tower Levels 7—30) 

 Model Room AlteraƟons 

 Interior Core and Shell 

 Plumbing, HVAC & Electrical Systems 

 Exterior Envelope 

 Swimming Pool (provided by Subcontractor) 

 Tower Superstructure Phase, 31st Floor to Roof 

TESTING AND INSPECTION 

TesƟng and InspecƟon services are being performed daily as required.  PSI is the tesƟng agency for the project. The mechanical, 

electrical, plumbing and fire protecƟons systems have been inspected by the Commissioning Consultant, Karpinski, and remain 

ongoing for the duraƟon of the project. 

QA/QC VOA FIELD LOG 

All outstanding QA/QC issues have been resolved. 
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SUBMITTALS 

To date on the project, 911 submiƩals have been received and sent out for review.  There are 33 submiƩals sƟll open but are with‐

in the parameters of response Ɵme.  For the month of July 2015, 73 submiƩals have been closed.  

REQUEST FOR INFORMATION (RFIs) 

Through the month of July, 500 RFIs have been received; 487 of which have been responded to and are closed. 

UNFORESEEN CONDITIONS 

There were no new unforeseen condiƟons encountered during July 2015. 

POTENTIAL CLAIM ISSUES 

There are no claims to report at this Ɵme. 

AREAS ON HOLD 

The interior fitout of the L2 restaurant is on hold pending criteria design revisions. 

LEED STATUS 

Currently four construcƟon credits are being tracked.  They include: 

1: ConstrucƟon AcƟvity PolluƟon PrevenƟon Plan  

2: ConstrucƟon Waste Management 

3: Recycled Content 

4: Regional Materials 

Tracking of construcƟon credits for volaƟle organic compounds will take place when materials for use inside the building are 

submiƩed.  ConstrucƟon indoor air quality management will start before areas of the building are enclosed. The project is current‐

ly tacking LEED Silver status. 

ECONOMIC INCLUSION 

Below are the economic inclusion goals and current actuals for this project:: 

Subcontracting Goals 

 Small Business Enterprise Contracts (SBE) –  Goal of 30% (Actual to Date – 33.31%) 

 Female Business Enterprise Contracts  (FBE) –  Goal of 7% (Actual to Date – 15.30%) 

Minority Business Enterprise Contracts (MBE) –  Goal of 15% (Actual to Date – 15.98%) 

Workforce Goals 

 Cuyahoga County Residents  –  Goal of 40% (Actual to Date  –  48%)  

 City of Cleveland Residents  –  Goal of 20% (Actual to Date  – 18%) 

 Low‐Income Residents –  Goal of 4% (Actual to Date  – 8%) 

 Minority Workforce  –  Goal of 20% (Actual to Date  – 21%) 

 Female Workforce – Goal of 6% (Actual to Date  – 6%) 

See the Cumulative Workforce Statistics attachment for current information. 

RACS 

The Resource AllocaƟon Control System (RACS), showing gross billings (work‐in‐place, plus fee), and anƟcipated manpower curves.  

The manpower for the month of July 2015 is 365 Man Months.  A RACS aƩachment will be included in next month’s report. 
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KEY ACTIVITIES AND MILESTONE DATES FOR NEXT MONTH (AUGUST 2015) 

 Level 31 penthouse post‐tensioned concrete decks will be poured. 

 InstallaƟon of passenger elevators 1 through 6 and service cars 1 and 2 will conƟnue. 

 InstallaƟon of passenger elevators 7 and 8 servicing the podium levels will be completed. 

 Steel stairs in the tower will progress through level 24. 

 InstallaƟon of exterior curtainwall panels at the guestroom levels will conƟnue to approximately level 26. 

 Mechanical, electrical, plumbing, and fire protecƟon rough‐ins in the tower will progress to level 20. 

 Wall framing for guestroom levels 17 through 21 will begin. 

 Drywall will be hung in the guestroom suites on levels 10 through 14. 

 Public toilet room ceramic Ɵle installaƟon on the ballroom levels will begin. 

 Exterior louver installaƟon will be completed. 

 East elevaƟon terrace steel will be fully erected and detailed. 

 North elevaƟon canopy steel will be delivered. 

 Miscellaneous HVAC equipment to provide addiƟonal venƟlaƟon in the podium will begin. 

 Site work contractors will begin to mobilize. 

 Exterior concrete work will begin in Hamilton Court. 

CONSTRUCTION ACTIVITIES ANTICIPATED FOR UPCOMING MONTHS (THREE MONTH LOOK‐AHEAD) 

 Concrete structure will be completed during the month of September. 

 Exterior curtainwall will progress at a rate of approximately one floor per week on the guestroom levels with an approximate 

compleƟon date of November 1. 

 Lobby level drywall ceiling will be completed during August. 

 3rd and 5th level ballroom drywall and soffit work will be compelted in Ɵme for finish ceiling installaƟon around November 1. 

 North canopy steel erecƟon will take place in September. 

 Level 1 storefront material will be installed through August. 

 Exterior steel canopy and cornice painƟng will take place in August and september. 

 Miscellaneous site work acƟvity, including the pouring of Hamilton Court, will begin in late August. 

 Interior finish work (paint, wall covering, Ɵle, etc.) at the guestroom levels will start in September. 

CONVENTION CENTER/SPECIAL EVENTS 

Typical events occurring. 

WEATHER 

Temperatures for the month of July were slightly close to average. PrecipitaƟon was slightly lower than normal. The project lost 

one day in the month of July due to heavy rain. 

CONSTRUCTION ACTIVITIES ACCOMPLISHED DURING THE MONTH OF JULY 2015 

 Levels 25‐30 poste‐tensioned concrete slabs were installed. 

 InstallaƟon of tower exterior curtainwall conƟnued up to level 22. 

 Exterior louver installaƟon began. 

 InstallaƟon of level 2 kitchen ceramic Ɵle was substanƟally completed. 

 Main lobby ceiling framing was completed. 

 Exterior terrace steel on the east elevaƟon was erected. 
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 Tenant floor build‐out at levels 14 through 19 began. 

 Drywall on the guestroom floors started at levels 8 and 9. 

 

Please refer to the Project Schedule. 
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BUDGET 

The current Adjusted GMP based on approved change orders is $2212,852,238.   

DISBURSEMENTS UPDATE 

The Project was funded and a Lease‐Purchase Agreement was approved by County Council on May 1, 2014. As a result, payments 

against this funding will be accomplished through U.S. Bank as the designated trustee, via disbursement requests. The chart below 

indicates the status of disbursement requests through July 2015. 

 
 
 
 
 
 

Disbursement Log 

Applicant  Amount Billed  Purpose 

Disbursement Request 17a    

  Turner/Ozanne/VAA  $11,976,102.00  Work completed and stored materials through July 31, 2015. 

  Cooper Carry  $3,475.40  Reimbursable expenses through June 30, 2015. 

  Cooper Carry  $15,821.34  Professional services through July 31, 2015. 

  Project Management Consultants  $100,000.00  Professional services rendered through July 31, 2015. 

  Thompson Hine  $20,000.00  Professional services rendered through July 31, 2015. 

  Bray Whaler  $11,707.67  Professional services and reimbursable expenses through July 14, 2015. 

  Hilton Supply Management  $8,000.44  Professional services rendered for the month of June 2015. 

  Minority Business SoluƟons  $6,250.00  Professional services through July 31, 2015. 

  PSI  $52,350.00  Professional services rendered through July 31, 2015. 

  Karpinski Engineering  $3,200.00  Professional services through July 5, 2015. 

  City of Cleveland Div. of Water  $920.77  Water Service from 12/03/14 to 06/03/15. 

  Dominion East Ohio  $112.04  Temporary gas services from 06/15/15 to 07/20/15. 

  The IlluminaƟng Company  $11,043.56  Temporary electric service from 06/19/15 to 07/20/15. 

  The IlluminaƟng Company  $82.16  Permanent electric service from 06/03/15 to 07/20/15. 

  City of Cleveland  $10,084.52  Permit fee for B15016916 (Superstructure: L31‐Roof) and Zoning Fee 

  Bray Whaler (Purchasing Agent)  $721,653.40 
Progress payment for lighƟng, casework (vaniƟes), wallcovering and art 
fees 

  Hilton Supply Management  
  (Purchasing Agent) 

$2,555.58  Storage units for pre‐opening office. 

Total Billed Disbursement 17a $12,943,358.88   

Disbursement Request 17b    

  Hilton Management LLC  $280,035.00  Projected pre‐opening expenses for the month of August 2015. 

Total Billed Disbursement 16b $280,035.00   

     

Total Previously Billed  $129,786,795.59   

     

Grand Total  $143,010,189.47   
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PURCHASING STATUS 

As of June 30, 2015, Turner‐Ozanne‐VAA has awarded 34 bid packages. These include Abatement, Building DemoliƟon, Site Fence, 

Site Survey, Site Security, ExcavaƟon/SheeƟng/Dewatering, Caissons, Concrete (FoundaƟon, Podium and Tower), Structural Steel 

(DA), Miscellaneous Metals, Exterior Curtainwall/Exterior Doors—Hardware (DA), Electrical (DA), Plumbing, HVAC, Escalators, Ele‐

vators, Fire ProtecƟon, Waterproofing, Material Hoist, Finish Millwork/Architectural Wood Doors, Spray Fireproofing, Drywall/

Drywall Ceilings/ACT, Ceramic Tile/Quarry Tile/Stone Flooring, Swimming Pool, Masonry, HM Doors/Frames and Hardware, Food 

Service Equipment (FF&E item)*, Laundry Service Equipment (FF&E item)*, Roofing, Operable ParƟƟons, and Carpentry/Toilet Par‐

ƟƟons/General Trades., Sitework, Site Paving, and Ornamental Metals. 

The Interior Glazing, PainƟng/Wallcoverings/Finishes, Carpet/VCT/Rubber Base and Window Washing (Façade Access) Equipment 

bid packages are currently in review. 

There are no more packages on the project to be bid. 

 * These contracts are held by the Owner. 
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THE HILTON CLEVELAND DOWNTOWN SAFETY PROGRAM 

The Hilton Cleveland Downtown project follows all applicable safety standards as set forth by OSHA, the state of Ohio, local agen‐

cies, Turner’s HCD site‐specific safety program, and its appendices as located in the Policy & Procedure Manual.  All contractors 

and Subcontractors parƟcipate in at least weekly Tool Box Safety Talks and in Turner ConstrucƟon Company’s monthly safety 

meeƟngs.  AddiƟonal Tool Box Safety meeƟngs will be conducted when the process outlined by the Subcontractor in the Pre‐Task 

Plan (PTP) is not followed.  Each worker, and all project staff, receives a safety orientaƟon and a hard hat sƟcker when first arriving 

onsite.  Daily field safety tours to observe any safety violaƟons are conducted by Turner’s safety personnel and weekly by one of its 

superintendents.  PTP and perƟnent safety work permits are received daily/weekly/monthly in relaƟon to the Subcontractor’s 

scope‐of‐work. There have been 46 incidents to date, with four OSHA recordable injuries. There has been one lost Ɵme injury to 

date on the project.  Please see the Subcontractor Accident and Incident Report below. 

POTENTIAL HAZARDS 

 Hardhats, safety glasses, hi‐visibility outer wear and gloves are required for work onsite. 

 Off‐duty police officers will be used during high truck traffic Ɵmes. Two full‐Ɵme officers started on September 22, 2014. 

 Housekeeping will be a daily ongoing effort. 

 Turner will uƟlize Subcontractor safety personnel to be onsite and in the field as the onsite worker count conƟnues to rise. 

 Fall hazards, ladder use and other hazards are being controlled and miƟgated. Work on the elevator cores conƟnues. Fall pro‐

tecƟon is being heavily monitored. Precast erecƟon has begun and fall protecƟon, crane use, and rigging methods are moni‐

tored. 

SAFETY DATA 
 

 

 

 

 

 

 

 

 

 

 

 

 

SITE SAFETY ORIENTATION	 	 	 	 	 		
Subcontractors are required to go through site safety training before beginning work on the project.   

 All Subcontractors must be enrolled in CCIP prior to arrival. 

 A valid driver’s license or state ID is required. 

 A valid one year‐to‐date drug test is required (updates required throughout project). 

 Each foreman receives enhanced orientation to review forms and expectations. 

 For June, 89 workers have been through orientation. 

 To date, 1,324 workers and staff have been through orientation. 

Last Turner Superintendent Safety Tour Conducted  July 3, 2015 

Last Turner Business Unit Safety Director Tour Conducted   July 15, 2015 

Last Turner Project ExecuƟve Safety Tour    July 14, 2015 

Last Turner Project Manager Safety Tour    July 28, 2015 

OSHA Visits to Date  None 

BWC Visits to Date  023 

Next Monthly Safety MeeƟng  August 27, 2015 

Mock Rescue Drill  November 12, 2014 

Mock EvacuaƟon  3rd Quarter 2015 

Fire Chief Site Tour   November 12, 2014 

Onsite Medical Staff Project Full‐Ɵme (SafeSite Medical)  July 7, 2014 



CCIP (CONTRACTOR CONTROLLED INSURANCE PROGRAM) AND SUBGUARD 

Turner’s CCIP for the project is currently in place.  Subguard for the project is currently in place.  

SUBCONTRACTOR ACCIDENT AND INCIDENT REPORT STATUS FOR THE MONTH OF JULY 2015 

Subcontractor Accident and Incident Report Status  
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Risk Management 

Date Injury Type  
Incident 
Report # 

July 1, 2015  Working on Level 22 South Deck to hook up table, stepped into an uncovered sleeve open‐

ing—laceraƟon to leŌ shin. First Aid. 

46 

July 13, 2015  Working on Level 25 tables, employee crawled under shoring and his hammer became 

dislodged from his tool belt and fell to Hamilton Street below—no injury. Near miss. 

47 

July 14, 2015  Walking past another tradesman grinding concrete ceiling a piece of concrete debris got in 

his eye. First Aid case. 

48 

July  15, 2015  Working on repairing a box fan, slid hand up the side of the frame and cut his right middle 

finger. Gloves work, not cut resistant. First Aid. 

49 

July 20, 2015  Working on removing a piece of drywall from a boxed secƟon to install a piece of metal 

tube steel, employee grabbed the drywall piece and pulled back, his hand struck a metal 

stud. He was not wearing gloves, minor laceraƟon right hand index finger. First Aid case. 

50 

July 23, 2015  Employee was having headaches for the past few days, came in to FA Trailer as he was 

coughing up blood, employee had nose bleed earlier, was checked over and recommended 

to see his personal doctor. Personal medical condiƟon. 

51 

July 25, 2015  Employee was grading the loose framing on Level 30 North he was slightly bent over and 

when he pulled on the board it broke and the end in his hand struck him in the right cheek. 

Minor laceraƟon. First Aid case. 

52 

July 27, 2015  Employee was Ɵghtening a 4” 150 lb. flange with an open ended wrench—the wrench 

slipped and struck him in the upper lip resulƟng in a laceraƟon. Minor first aid. 

53 

July 29, 2015  Employee was liŌing a piece of plywood 3” wide by 10’ from under a pile of debris. He was 

slightly bent over and when he pulled on the board it broke and the end in his hand struck 

him in the right cheek. Minor laceraƟon. First aid case. 

54 

July 29, 2015  Employee sneezed, experienced a nose bleed, became queasy at site of his own blood, 

brought down to FA Trailer and checked over. Personal medical condiƟon. 

55 

August 5, 2015  Climbing the south core stairs from the basement, missed a step and turned her right ankle 

resulƟng in a sprain. First aid case. 

56 

August 7, 2015  Working on decking Level 32 between tables, stepped across gap between first and second 

table (approximately 3 Ō.) onto the end of a Peri Girder—the end had been cut to allow 

the plywood decking to fit as the deck steps in this locaƟon. The girder end broke, he fell 9‐

1/2’ to the concrete deck on Level 31. He was Ɵed off using a retractable anchored back to 

the table Peri Guard Rails which was parallel with the opening., cable was approximately 

15’ out. Employee suffered minor abrasions to elbows, had full range of moƟon and com‐

plained of minor soreness. First aid case. 

57 
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