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HILTON CLEVELAND DOWNTOWN—PROJECT DESCRIPTION 

The Hilton Cleveland Downtown project is located at the corner of Lakeside Avenue and Ontario Street, adjacent to the Global  

Center for Health InnovaƟon and Cleveland ConvenƟon Center. 

The hotel is programmed to have a podium with six stories plus a mezzanine level and a 26‐story hotel tower (the top floor of the 

hotel will be labeled the 32nd floor. There is no 13th floor).  The hotel tower is programmed to have approximately 655 bays and 

600 keys.  Located in the hotel will be a lobby, lobby bar, restaurant, rooŌop bar, meeƟng spaces, and hotel support funcƟons. The 

lobby space will have an underground connecƟon to the exisƟng Cleveland ConvenƟon Center via a passage under West Mall 

Drive.  

CONSTRUCTION STATUS OVERVIEW 

Concrete Superstructure work in the Tower porƟon of the project conƟnues to progress on the Level 24 and 25 structural decks. 

MEP trades conƟnue rough‐in work in the B1 through L5 levels. In addiƟon, drywall hanging and finishing conƟnue on these floors. 

The curtainwall installaƟon in the Tower commenced on May 1 and is currently being installed on L15. AddiƟonally, metal panel  

installaƟon on Hamilton Court exterior wall is now in progress. Elevator installaƟons are in progress on Service Cars SE1 and SE2 as 

well as the Passenger  Cars PE1 through PE6. Interior fitout of the guestrooms is in progress on L6 through L12. 

BUDGET OVERVIEW 

The current Summary Budget report reflects a total Approved Adjusted GMP value of $222,852,238, which represents the original 

GMP of $217,053,982, with approved changes of $5,798,256.  

SCHEDULE OVERVIEW 

The project’s current projected Substantial Completion date is April 1, 2016, with the hotel opening June 1, 2016.   

DESIGN STATUS RECAP 

The 97% CD set was issued, exclusive of restaurant and skybar design changes, on April 3, 2015. 100% CD documents are anƟcipat‐

ed to being issued in BulleƟns.  

FURNITURE FIXTURES & EQUIPMENT (FF&E) STATUS 

Bray Whaler InternaƟonal is preparing a complete budget and schedule for the FF&E based on documents prepared by Anderson 

Miller, the interior design firm. 

OPERATING SUPPLIES & EQUIPMENT (OS&E) STATUS 

HSM is preparing the OS&E budget along with IT systems budget. 

ART CONSULTANT STATUS 

Phase II curaƟon of art is ongoing. Phase II is scheduled to be complete in June 2015. 

HOTEL OPERATOR (HILTON) STATUS 

The Hilton Pre‐Opening Sales Office adjacent to the Model Rooms on the third floor of the Global Center for Health Innovation is 

now open. 

APPROVAL LETTER STATUS 

To date, 253 Approval/NoƟficaƟon LeƩers have been issued for review and approval, of which two remain open as of this report.  

Please refer to the Approval Letter Log for a detailed summary. 
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CHANGE ORDER REQUEST STATUS 

To date, 140 Change Order Requests have been issued for review and approval, of which two remain pending and 10 have been 

created, but have not been sent as of this report.  Please refer to the Change Order Request Log for a detailed summary. 

RISK MANAGEMENT ITEMS 

As of this report, the project had idenƟfied four key items of concern that the job staff is tracking.  These items are as follows: 

 Final determination of Interior Design to fit within the GMP budget; this item is still a concern. 

 The effect of substantial weather delays experienced in February 2015. 

 Potential Operating Engineer strike, which is still in negotiations. A risk management plan has been implemented to deal with 

the pending strike. 

 Final design of the restaurant. 

SAFETY OVERVIEW 

As of June 30, 2015, the project has experienced 46 incidents:  four OSHA recordable injury, 34 first aid cases, one personal medical 

condition, and six near‐misses.  One injury resulted in lost time. 
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INTERIOR DESIGN DOCUMENTS 

 Anderson Miller is working with both the Design‐Build team and the Design Assist subcontractors to develop the interior 

design details suitable for construcƟon. 

 FF&E specificaƟons are being released to Bray Whaler for bidding as they are approved by Hilton design review group. 

 Design development of the restaurant is ongoing. 

DESIGN ASSIST 

The project has seven Design Assist Subcontractors: Lake Erie Electric, Electrical; Harmon, Exterior Wall; Schuff Steel, Structural 

Steel; Gleeson ConstrucƟon, Inc., Millwork; OCP, Drywall/Ceilings; and RFC, Stone/Tile.; and Model Room.  Below is a summary of 

current Design Assist efforts: 

Electrical (Lake Erie Electric) 

 BIM coordinaƟon is complete up to the 31st floor. 

Exterior Wall (Harmon) 

 Final development of precast and exterior wall details at the Zen Garden area of the project are in review, submiƩals are 

anƟcipated soon.. 

 Louvers are released for fabricaƟon with the first delivery anƟcipated in late July. 

 Metal panel soffit scope is currently in design coordinaƟon, including the enclosures at the Lakeside Avenue entry, Ontario 

Street entry, underside of the lantern, level 5 balcony, and Skybar terrace.. 

Millwork (Gleeson) 

 Finalizing review of Gleeson ConstrucƟon’s pricing to ensure all scope is covered. AnƟcipate issuing Change Order for con‐

tract value mid‐June 2015 to incorporate the latest BulleƟns. 

Drywall / Ceilings (OCP) 

 The DA process has been completed and approved. OCP has been issued a change order for the construcƟon porƟon of 

the contract. 

BULLETIN DOCUMENT STATUS 

Please see the attached Bulletin Log. 
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CONSTRUCTION STATUS OVERVIEW 

 Concrete tower cores are complete through Level 30. 

 Concrete slabs in the tower are complete through Level 24. 

 Exterior glass curtainwall is currently being installed on Level 15. 

 Mechanical, electrical and plumbing rough‐ins have now progressed to Level 11. 

 Metal stud wall framing has begun on Level 12. 

 Podium roof is now watertight and Levels 1‐6 glass curtainwall and precast are substantially complete. 

 Second floor kitchen and third floor Junior Ballroom drywall is substantially complete. 

 Second floor kitchen cooles and grease hoods have been installed and ceramic floor tile installation has begun. 

 CEI has energized permanent power into the building. 

 All major HVAC and plumbing equipment (excluding top of tower) has been set and is currently being wired. 

 Passenger elevator work in the north core for PE1‐PE6 platforms have been raised to Level 15 and rails are currently on Level 

6. 

 Service elevator platforms 1 and 2 have been raised to Level 15 and rails are installed to Level 8. 

PERMITS 

To date, this project has obtained approval for the following permits: 

 Abatement 

 ObstrucƟons (Street, Curb Lane, Sidewalk) 

 SWPPP  (NoƟce of Intent filed with the Ohio EPA) 

 DemoliƟon  

 ExcavaƟon  

 Zoning 

 Caissons / Deep FoundaƟons 

 Concrete FoundaƟons 

 Underground UƟliƟes 

 Structural Steel (Podium) 

 Concrete Superstructure (Podium Only) 

 Hotel Model Rooms 

 Concrete Superstructure (Tower Levels 7—30) 

 Model Room AlteraƟons 

 Interior Core and Shell 

 Plumbing, HVAC & Electrical Systems 

 Exterior Envelope 

 Swimming Pool (provided by Subcontractor) 

TESTING AND INSPECTION 

TesƟng and InspecƟon services are being performed daily as required.  PSI is the tesƟng agency for the project. 

QA/QC VOA FIELD LOG 

All outstanding QA/QC issues have been resolved. 
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SUBMITTALS 

To date on the project, 859 submiƩals have been received and sent out for review.  There are 36 submiƩals sƟll open but are with‐

in the parameters of response Ɵme.  For the month of June 2015, 92 submiƩals have been closed.  

REQUEST FOR INFORMATION (RFIs) 

Through the month of June, 456 RFIs have been received; 436 of which have been responded to and are closed. 

UNFORESEEN CONDITIONS 

There were no new unforeseen condiƟons encountered during June 2015. 

POTENTIAL CLAIM ISSUES 

There are no claims to report at this Ɵme. 

AREAS ON HOLD 

The interior fitout of the L2 restaurant is on hold pending criteria design revisions. 

LEED STATUS 

Currently four construcƟon credits are being tracked.  They include: 

1: ConstrucƟon AcƟvity PolluƟon PrevenƟon Plan  

2: ConstrucƟon Waste Management 

3: Recycled Content 

4: Regional Materials 

Tracking of construcƟon credits for volaƟle organic compounds will take place when materials for use inside the building are 

submiƩed.  ConstrucƟon indoor air quality management will start before areas of the building are enclosed. The project is current‐

ly tacking LEED Silver status. 

ECONOMIC INCLUSION 

Below are the economic inclusion goals and current actuals for this project:: 

Subcontracting Goals 

 Small Business Enterprise Contracts (SBE) –  Goal of 30% (Actual to Date – 32.01%) 

 Female Business Enterprise Contracts  (FBE) –  Goal of 7% (Actual to Date – 13.73%) 

Minority Business Enterprise Contracts (MBE) –  Goal of 15% (Actual to Date – 15.78%) 

Workforce Goals 

 Cuyahoga County Residents  –  Goal of 40% (Actual to Date  –  48%)  

 City of Cleveland Residents  –  Goal of 20% (Actual to Date  – 18%) 

 Low‐Income Residents –  Goal of 4% (Actual to Date  – 8%) 

 Minority Workforce  –  Goal of 20% (Actual to Date  – 20%) 

 Female Workforce – Goal of 6% (Actual to Date  – 5%) 

See the Cumulative Workforce Statistics attachment for current information. 

RACS 

The Resource AllocaƟon Control System (RACS), showing gross billings (work‐in‐place, plus fee), and anƟcipated manpower curves, 

has been included in this report.  The manpower for the month of June 2015 is 365 Man Months.  Please see the RACS aƩachment. 
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The Resource Allocation Control System chart below indicates the actual manpower on the job to date along with the projected resource allocation, month by month. 
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KEY ACTIVITIES AND MILESTONE DATES FOR NEXT MONTH (JULY 2015) 

 North and south core concrete walls will conƟnue to progress. 

 Levels 25‐29 post‐tensioned concrete decks will be poured. 

 InstallaƟon of passenger elevators 1 through 6 and service cars 1 and 2 will conƟnue. 

 InstallaƟon of passenger elevators 7 and 8 servicing the podium levels will near compleƟon. 

 Steel stairs in the podium will progress through level 20. 

 InstallaƟon of exterior curtainwall panels at the guestroom levels will conƟnue to approximately Level 20. 

 Mechanical, Electrical, Plumbing, and Fire ProtecƟon rough‐ins in the tower will progress to Level 16. 

 Wall framing for guestroom levels 12, 14, 15 and 16 will begin. 

 Drywall will start to be hunt in the guestroom suites starƟng at Level 8 

 Public toilet room ceramic Ɵle will start to be installed 

 Metal wall panels at Hamilton Court will be completed. 

 East elevaƟon terrace steel will start to be erected. 

 Permanent roof installaƟon at the podium pop‐up will begin. 

 The emergency generator will be set in place. 

 Miscellaneous HVAC equipment will be started to provide venƟlaƟon in the podium. 

CONSTRUCTION ACTIVITIES ANTICIPATED FOR UPCOMING MONTHS (THREE MONTH LOOK‐AHEAD) 

 Concrete elevator cores, which includes the pouring of the passenger and service elevator slabs, as well as concrete stair #7, 

will be completed in August 

 The post‐tensioned concrete slabs in the Tower will conƟnue to be poured at a rate of approximately one floor per week. 

 Exterior curtainwall will progress at a rate of approximately one floor per week on the guestroom levels. 

 East canopy steel erecƟon will take place in July and August 

 Level 1 storefront material will be installed in July through August. 

 Exterior louvers at the podium will be installed in August. 

 Miscellaneous worksite acƟvity, including the start of granite curbing, will begin in August. 

 Interior finish work (paint, wall covering, Ɵle, etc.) at the guestroom levels will start in September. 

CONVENTION CENTER/SPECIAL EVENTS 

Typical events occurring. 

WEATHER 

Temperatures for the month of June were slightly cooer than normal. PrecipitaƟon for the month was 5” above average. The pro‐

ject lost two days this month due to rain. 

CONSTRUCTION ACTIVITIES ACCOMPLISHED DURING THE MONTH OF JUNE 2015 

 Levels 20‐24 post‐tensioned concrete slabs were installed. 

 Main electrical switchgear was energized. 

 InstallaƟon of tower exterior curtainwall conƟnued up to Level 15. 

 The remainder of the pop‐up podium roof metal panels were installed. 

 Tenant floor buildout at Levels 8 through 12 began. 

 InstallaƟon of Level 2 kitchen exhaust hoods was completed. 
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 Main lobby ceiling framing began. 

 InstallaƟon of podium stair 4 was completed. 

 Exterior cornice steel at Level 6 on the north elevaƟon was completed. 

 Escalators from Level 1 to Level 5 were installed. 

 

Please refer to the Project Schedule. 
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BUDGET 

The current Adjusted GMP based on approved change orders is $2212,852,238.   

DISBURSEMENTS UPDATE 

The Project was funded and a Lease‐Purchase Agreement was approved by County Council on May 1, 2014. As a result, payments 

against this funding will be accomplished through U.S. Bank as the designated trustee, via disbursement requests. The chart below 

indicates the status of disbursement requests through June 2015. 

 
 
 

Disbursement Log 

Applicant  Amount Billed  Purpose 

Disbursement Request 15b    

  Hilton Management LLC  $168,560.00  Projected Pre‐Opening Expenses for the month of June 2015. 

Disbursement Request 16a    

  Turner/Ozanne/VAA  $13,671,818.00  Work completed and stored materials through June 30, 2015 

  Cooper Carry  $1,345.22  Reimbursable expenses through May 31, 2015 

  Cooper Carry  $15,821.34  Professional services through June 30, 2015 

  Project Management Consultants  $100,000.00  Professional services rendered through June 30, 2015 

  Thompson Hine  $20,000.00  Professional services rendered through June 30, 2015. 

  Bray Whaler  $11,749.99  Professional services and reimbursable expenses through June 30, 2015. 

  Hilton Supply Management  $8,000.44  Professional services rendered for the month of May 2015 

  Minority Business SoluƟons  $6,250.00  Professional services through June 30, 2015 

  Kalisher  $19,312.50  Professional services (Art CuraƟon) through June 23, 2015 

  PSI  $45,701.00  Professional services rendered through June 28, 2015 

  City of Cleveland Div. of Water  $507.15  Fireline service from 3/3/15 to 6/1/15 

  Dominion East Ohio  $112.04  Temporary gas services from 5/14/15 to 6/15/15 

  Bray Whaler (Purchasing Agent)  $895,431.50  Down payment for lighƟng, carpet and casework 

  Hilton Supply Management  
  (Purchasing Agent) 

$7,834.60 
Purchase orders for Model Room—Project Management and MeeƟng 
with Broker 

Total Billed Disbursement 16a $14,813,814.99   

     

Total Previously Billed  $114,486,386.77   

     

Grand Total  $129,786,795.59   

  Karpinski Engineering  $500.00  Professional services through June 10, 2015 

  The IlluminaƟng Company  $9,431.21  Temporary electric service from 5/20/15 to 6/18/15 

Total Billed Disbursement 15b  $168,560.00   

Total Billed Disbursement 16b $318,033.83   

  Hilton Management LLC  $110,179.83  Pre‐Opening Expenses for the month of April 2015 

Disbursement Request 16b    

  Hilton Management LLC  $207,854.00  Projected Pre‐Opening Expenses for the month of July 2015. 
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PURCHASING STATUS 

As of June 30, 2015, Turner‐Ozanne‐VAA has awarded 34 bid packages. These include Abatement, Building DemoliƟon, Site Fence, 

Site Survey, Site Security, ExcavaƟon/SheeƟng/Dewatering, Caissons, Concrete (FoundaƟon, Podium and Tower), Structural Steel 

(DA), Miscellaneous Metals, Exterior Curtainwall/Exterior Doors—Hardware (DA), Electrical (DA), Plumbing, HVAC, Escalators, Ele‐

vators, Fire ProtecƟon, Waterproofing, Material Hoist, Finish Millwork/Architectural Wood Doors, Spray Fireproofing, Drywall/

Drywall Ceilings/ACT, Ceramic Tile/Quarry Tile/Stone Flooring, Swimming Pool, Masonry, HM Doors/Frames and Hardware, Food 

Service Equipment (FF&E item)*, Laundry Service Equipment (FF&E item)*, Roofing, Operable ParƟƟons, and Carpentry/Toilet Par‐

ƟƟons/General Trades., Sitework, Site Paving, and Ornamental Metals. 

The Interior Glazing, PainƟng/Wallcoverings/Finishes, Carpet/VCT/Rubber Base and Window Washing (Façade Access) Equipment 

bid packages are currently in review. 

There are no more packages on the project to be bid. 

 * These contracts are held by the Owner. 
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THE HILTON CLEVELAND DOWNTOWN SAFETY PROGRAM 

The Hilton Cleveland Downtown project follows all applicable safety standards as set forth by OSHA, the state of Ohio, local agen‐

cies, Turner’s HCD site‐specific safety program, and its appendices as located in the Policy & Procedure Manual.  All contractors 

and Subcontractors parƟcipate in at least weekly Tool Box Safety Talks and in Turner ConstrucƟon Company’s monthly safety 

meeƟngs.  AddiƟonal Tool Box Safety meeƟngs will be conducted when the process outlined by the Subcontractor in the Pre‐Task 

Plan (PTP) is not followed.  Each worker, and all project staff, receives a safety orientaƟon and a hard hat sƟcker when first arriving 

onsite.  Daily field safety tours to observe any safety violaƟons are conducted by Turner’s safety personnel and weekly by one of its 

superintendents.  PTP and perƟnent safety work permits are received daily/weekly/monthly in relaƟon to the Subcontractor’s 

scope‐of‐work. There have been 46 incidents to date, with four OSHA recordable injuries. There has been one lost Ɵme injury to 

date on the project.  

POTENTIAL HAZARDS 

 Hardhats, safety glasses, hi‐visibility outer wear and gloves are required for work onsite. 

 Off‐duty police officers will be used during high truck traffic Ɵmes. Two full‐Ɵme officers started on September 22, 2014. 

 Housekeeping will be a daily ongoing effort. 

 Turner will uƟlize Subcontractor safety personnel to be onsite and in the field as the onsite worker count conƟnues to rise. 

 Fall hazards, ladder use and other hazards are being controlled and miƟgated. Work on the elevator cores conƟnues. Fall pro‐

tecƟon is being heavily monitored. Precast erecƟon has begun and fall protecƟon, crane use, and rigging methods are moni‐

tored. 

SAFETY DATA 
 

 

 

 

 

 

 

 

 

 

 

 

 

SITE SAFETY ORIENTATION	 	 	 	 	 		
Subcontractors are required to go through site safety training before beginning work on the project.   

 All Subcontractors must be enrolled in CCIP prior to arrival. 

 A valid driver’s license or state ID is required. 

 A valid one year‐to‐date drug test is required (updates required throughout project). 

 Each foreman receives enhanced orientation to review forms and expectations. 

 For June, 89 workers have been through orientation. 

 To date, 1,324 workers and staff have been through orientation. 

Last Turner Superintendent Safety Tour Conducted  June 13, 2015 

Last Turner Business Unit Safety Director Tour Conducted   April 13, 2015 

Last Turner Project ExecuƟve Safety Tour    June 19, 2015 

Last Turner Project Manager Safety Tour    June 18, 2015 

OSHA Visits to Date  None 

BWC Visits to Date  019 

Next Monthly Safety MeeƟng  July 30, 2015 

Mock Rescue Drill  November 12, 2014 

Mock EvacuaƟon  3rd Quarter 2015 

Fire Chief Site Tour   November 12, 2014 

Onsite Medical Staff Project Full‐Ɵme (SafeSite Medical)  July 7, 2014 



CCIP (CONTRACTOR CONTROLLED INSURANCE PROGRAM) AND SUBGUARD 

Turner’s CCIP for the project is currently in place.  Subguard for the project is currently in place.  

SUBCONTRACTOR ACCIDENT AND INCIDENT REPORT STATUS FOR THE MONTH OF JUNE 2015 

Subcontractor Accident and Incident Report Status  
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Risk Management 

Date Injury Type  Incident Report # 

June 16, 2015  Working in standing water—sucking up rain on floors. Employee 

pant legs became soaked and employee noƟced a red irritaƟon 

above his boot on his legs where pants had rubbed against skin. 

Minor First Aid. 

42 

June 16, 2015  Working on Level 22 South Deck Pour—employee leaned on guard‐

rail between turns of the concrete bucket and caught his right fore‐

arm on a piece of Ɵe wire used to hold the debris neƫng in place, 

minor laceraƟon. First Aid Case. 

43 

June 18, 2015  Working on building Level 23 South Deck, while placing a 2x10 onto 

a stringer, employee lost his grip and board fell to the ground on 

Hamilton. Other trades working in the vicinity. No one was struck 

by board. Near miss. 

44 
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