
CONSTRUCTION UPDATE: MARCH 2016
   
CONSTRUCTION
What has been completed: 
• More than 33,181 cubic yards of concrete placed.
• More than 193,000 square feet of glass curtainwall façade panels installed.
• More than 17,000 square feet of insulated metal panels installed.           
• More than 176,774 lineal feet of mechanical, plumbing, and sprinkler piping 

installed.
• More than 1,003,350 lineal feet of electrical conduit and wire placed.
• More than 284,100 pounds of sheet metal ductwork installed.
• More than 1,220,080 square feet of drywall mounted.

Through March 2016, a total of approximately 1,024,265 manhours have been 
performed on the project, and more than 2,153 people have come onsite for 
construction.

SCHEDULE
Construction continues to remain on-schedule!

• Exterior building roof and exterior wall components are substantially complete.
• Mechanical, electrical, plumbing, and fi re protection installations are complete 

in the Penthouse and all equipment has been started up.
• Guestroom fi nishes are substantially complete through the guest tower.
• Guestroom fi nishes are substantially complete through the guest tower.
• Owner guestroom furniture is progressing on fl oors 7-20.
• Passenger elevators, service elevators, and escalators are undergoing fi nal 

inspections.
• 3rd and 5th fl oor prefunction ballroom spaces are substantially complete.
• Main kitchen equipment has been started up and the area has been signed off  

by the Health Department.
• 2nd fl oor Restaurant and 32nd fl oor Skybar drywall is in progress.
• Exterior sitework has resumed on the Lakeside elevation.
• Exterior Underground Connector concrete is nearing completion south of Lake-

side.  Excavation and demolition is in progress north of Lakeside.
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