County Council of Cuyahoga County, Ohio
Resolution No. R2013-0237

Sponsored by: County Executive | A Resolution authorizing a final definitive
FitzGerald/Department of Public | contract with Cooper Carry, Inc. in the
Works amount not-to-exceed $6,500,000.00 for
criteria  architectural services for the
Convention Center Hotel Project for the
period 8/13/2013 - 9/1/2016; authorizing
the County Executive to execute the
contract and all other documents consistent
with this Resolution; and declaring the
| necessity that this Resolution become
| immediately effective.

WHEREAS, in Resolution No. R2013-0171, County Council made an award on
RQ27969 to the architectural firm of Cooper Carry, Inc. and authorized the County
Executive to negotiate, enter into, and execute an initial 90-day contract with Cooper
Carry, Inc. in the amount not-to-exceed $1,500,000.00; and,

WHEREAS, Council resolved in Resolution No. R2013-0171 that the final
definitive contract with Cooper Carry, Inc. pursuant to RQ27969 shall be subject to
Council’s approval; and,

WHEREAS, the final definitive contract with Cooper Carry, Inc. provides for
criteria architectural services, including programming, schematic design, and design
development services; services in connection with establishment of Design-Build
GMP; review of construction documents prepared by the Architect of Record for
conformance with design intent; and other specified services on behalf of the County
during the construction documents, construction administration and closeout phases
of the project; and,

WHEREAS, the final definitive contract with Cooper Carry, Inc. will not exceed
$6.5 million, and it incorporates all services performed in connection with the
October 3, 2013 Letter Agreement authorized by County Council under Resolution
No. R2013-0171;

WHEREAS, it is necessary that this Resolution become immediately effective in
order that the time-sensitive project can continue proceeding on schedule and that
critical services provided by Cuyahoga County can continue and to provide for the
usual, daily operation of a County entity.




NOW, THEREFORE, BE IT RESOLVED BY THE COUNTY COUNCIL OF
CUYAHOGA COUNTY, OHIO:

SECTION 1. County Council hereby authorizes a final definitive contract with
Cooper Carry, Inc. for an amount not to exceed $6.5 million as the criteria architect
for the Convention Center Hotel Project for the period August 13, 2013, through
September 1, 2016, and authorizes the County Executive to conclude the negotiations
with Cooper Carry, Inc. and to enter into said contract. To the extent that any
exemptions are necessary under the County Code and contracting procedures, they
shall be deemed approved by the adoption of this Resolution. The final negotiated
terms of the contract, including the actual maximum not to exceed amount and risk
management protections, shall be subject to the approval of the Director of Law, but
in no event shall the finally negotiated maximum exceed the herein authorized
maximum of $6.5 million.

SECTION 2. The County Executive is authorized to execute the contract and all
other related documents, as approved to legal form and correctness by the Director of
Law or his designee, consistent with this Resolution.

- SECTION 3. Itis necessary that this Resolution become immediately effective
for the usual daily operation of the County; the preservation of public peace, health,
or safety in the County; and any additional reasons set forth in the preamble. Provided
that this Resolution receives the affirmative vote of at least eight members of Council,
it shall take effect and be in force immediately upon the earliest occurrence of any of
the following: (1) its approval by the County Executive through signature, (2) the
expiration of the time during which it may be disapproved by the County Executive
under Section 3.10(6) of the Cuyahoga County Charter, or (3) its passage by at least
eight members of Council after disapproval pursuant to Section 3.10(7) of the
Cuyahoga County Charter. Otherwise, it shall take effect and be in force from and
after the earliest period allowed by law.

SECTION 4. It is found and determined that all formal actions of this Council
relating to the adoption of this Resolution were adopted in an open meeting of the
Council, and that all deliberations of this Council and of any of its committees that
resulted in such formal action were in meetings open to the public, in compliance
with all legal requirements, including Section 121.22 of the Ohio Revised Code.

On a motion by Mr. Schron, seconded by Ms. Conwell, the foregoing Resolution was
duly adopted.

Yeas: Miller, Brady, Germana, Gallagher, Schron, Conwell, Jones, Rogers, Simon
and Connally

Nays: Greenspan
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ENCUMBRANCE NO. CE1300552

REQUISITION NO. RQ 28576

CONTRACT/AGREEMENT

CUYAHOGA COUNTY, OHIO

FOR

Criteria Architect Services for Convention Center Hotel

WITH
CONTRACTOR Cooper Carry, Inc.
FEDERAL ID h 26 UST. 5 6103
REMITTANCE ADDRESS 191 Peachtree Street, Suite 2400
Atlanta, GA 30303
CONTACT PERSON C. Robert Neal
TELEPHONE NUMBER 404-237-2700
"TIME PERIOD N/A
CONTRACT/AGREEMENT PRICE $ 4,821,185.00
Suffix | Time Frame Index Code Object User Grant/ | Project/ ‘ Amount
Code Code Detail Detail i
01 2013 CC768267 0278 HT02 $4,287,699.00
01 2014 CC768267 0278 HT02 $ 533,486.00

| hereby certify that the money required for the County’'s proportion of this Contract/Agreement in the sum of
$4,821,185.00 is in the Treasury to the credit of the fund from which it is to be drawn, or has been levied and
placed on the duplicate, and in process of collection and not appropriated for any other purpose.

MARK A PARES., JR. DIRECTOR

2013200 Ao Berss, J

SPECIAL PROJ

ting County Fiscal Officer or designee

| hereby approve of the legal form and correctness of the within Contract/Agreement.

LISA C AVERYHART, ASSISTANT DIRECTOR OF LAW

Huta, C X,

2013-12-30 09:42:33

klouf, Director of Law

By Assistant Law Director



mpomiecko
Typewritten Text
26 U.S.C. § 6103


mpomiecko
Typewritten Text


11755446.10

CRITERIA ARCHITECT AGREEMENT
BY AND BETWEEN
THE COUNTY OF CUYAHOGA, OHIO
AND

COOPER CARRY, INC.

DATED AS OF NOVEMBER 13, 2013

FINAL
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CRITERIA ARCHITECT AGREEMENT

THIS CRITERIA ARCHITECT AGREEMENT (this "Agreement") is made as of the
13th day of November, 2013 (the "Effective Date"), by and between THE COUNTY OF
CUYAHOGA, OHIO, a body corporate and politic and a political subdivision of the State of
Ohio organized and existing under the Charter of Cuyahoga County effective January 1, 2010, as
same may have been amended, modified, and supplemented to the effective date hereof (the
"County"), and COOPER CARRY, INC., a Georgia corporation ("Criteria Architect").

ARTICLE 1
GENERAL

1.1 Defined Terms. In addition to other terms defined throughout this Agreement, as used
in this Agreement, the following terms shall have the meanings set forth below:

"ADA" shall mean the Title III of the Americans with Disabilities Act and the regulations
and guidelines issued thereunder by the United States Department of Justice concerning
accessibility of places and public accommodation and commercial facilities.

"Adjacent Property" shall mean the land adjoining and surrounding the Site, including
but not limited to the Cleveland Convention Center, Global Center for Health Innovation, the
Mall B public area, and the streets, sidewalks and buildings adjoining the Site.

"Additional Services" shall mean those services as defined in Section 4.1.1 hereof.

"Agreement"” shall mean this Agreement between the County and Criteria Architect,
including all Exhibits attached hereto.

"Applicable Laws" or "applicable laws" shall mean any applicable law, enactment,
statute, code, ordinance, charter, resolution, order, rule, regulation, guideline, authorization or
other direction or requirement of any Governmental Authority enacted, adopted, promulgated,
entered or issued (including, without limitation, the requirements of the ADA) as of the date of
this Agreement applicable to the Project or its design or construction.

"Architect-of-Record” shall mean the architect-of-record that shall prepare the
Construction Drawings and Specifications pursuant to its Agreement with Design-Builder.

"Auditable Records" shall mean all accounting records for the expenditures relating to the
Services provided under this Agreement and the design of the Project, including records, books,
papers, documents, subscriptions, recordings, agreements, purchase orders, invoices, equipment
leases, contracts, commitments, arrangements, notes, daily diaries, reports, receipts, vouchers,
and similar documents reasonably requested by the County.

"Basic Services" shall have the meaning set forth in Article 3 hereof.

"BIM" shall mean building information modeling.
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"BIM Model" shall mean, collectively, the building information models incorporating the
design and engineering of the Project in order to provide a digital representation of the physical
and functional characteristics of the completed Project, all as more particularly described in
Section 2.6 of this Agreement.

"Change Order" shall mean a written instrument signed by the County, Design-Builder,
and (as applicable) Architect-of-Record, and approved by such entities as the County may
request from time to time, relating to a change in the Work, GMP and/or Construction Schedule.

"City" shall mean the City of Cleveland.

"Claim" shall mean any claim, demand or assertion as a matter of right for additional
compensation, a change in the any of the terms of this Agreement or a change in the scope of
Services hereunder.

"Construction Cost" shall mean the total cost to the County for labor, material and
equipment for the construction of all elements of the Project designed or specified by the Design
Team, and shall include the cost of the Work at current market rates of labor and materials, plus
the construction contingency. Construction Cost does not include compensation of Criteria
Architect or other County consultants, rights-of-way costs, financing costs or County furnished
furniture, fixtures or equipment.

"Construction Drawings and Specifications" shall mean the final working drawings and
specifications and addenda thereto describing the size, character, design, appearance,
functionality, design, construction, materials, finishes, structure and mechanical, electrical and
all other systems and components of the Project.

"Construction Schedule" shall mean the construction schedule to be prepared by
Design-Builder in accordance with the terms of the Design-Build Agreement.

"Consultants" shall mean all consultants and other professionals employed or retained by
Criteria Architect to provide services with respect to the Project, including those firms or entities
identified on Exhibit D hereto.

"Contract Documents" shall mean (a) this Agreement, (b) the General Conditions, (c) the
GMP Amendment, (d) the final Construction Drawings and Specifications when approved by the
County, (¢) any executed Change Orders, (f) the Design-Build Agreement, (g) the Project
Manual, and (h) any duly executed amendments to any of the foregoing.

"Cooperative Agreement" shall mean that certain Cooperative Agreement, by and among
the Port, the County and the City relating to the development of the Project.

"County's Representative" shall mean Project Management Consultants, LLC.

"Criteria Architect" shall mean Cooper Carry, Inc.



"Criteria Architect's Representative" shall mean the person Criteria Architect designates
as its representative for purposes of Project communications. At the time this Agreement is
executed, Criteria Architect designates C. Robert Neal as its representative for the Project.

"Criteria Architect's Services" or "Services" shall mean those services performed by
Criteria Architect, its employees, Consultants, and any other consultants engaged by Criteria
Architect as set forth in this Agreement.

"Day" or "day" shall mean a calendar day.

"Design-Build Agreement" shall mean the Agreement by and between the Port (or the
County as agent for the Port) and Design-Builder with respect to the Project.

"Design-Builder" shall mean the design-build firm engaged by Port (or the County as
agent for the Port) to perform to construct the Project pursuant to the Design-Build Agreement.

"Design Development Documents" shall mean drawings and specifications based upon,
and refining, the Program and Schematic Design Documents and illustrating the scope,
relationship, forms, size, functionality and appearance of the Project by means of a combination
of plans, sections, elevations, typical construction details, equipment layouts and/or
specifications.

"Design Documents" shall refer to, as applicable, the Program, the Schematic Design
Documents, the Design Development Documents and the GMP Documents.

"Design Schedule" shall mean the design milestone dates schedule, a preliminary version
of which is attached hereto as Exhibit E.

"Design Team" shall mean, collectively, Criteria Architect, Architect-of-Record and all
other consultants engaged by them or the County to contribute to the design of the Project.

"Differentiation Document" shall mean table attached hereto as Exhibit J setting forth the
division of tasks and responsibilities among the various parties with respect to certain aspects of
the Project.

"Final Completion" or "finally complete" shall mean the stage in the progress of the
Work when the Work is completed in accordance with the Contract Documents and
Design-Builder has satisfied all of its other obligations under the Contract Documents.

"Force Majeure" shall mean an act of God, fire, tornado, hurricane, named storms, flood,
earthquake, explosion, war, terrorism, embargoes, civil disturbance, unusually severe weather
that is abnormal and unforeseeable for the time of year in question or industry-wide labor strikes.

"General Conditions" shall mean the General Conditions of the Contract for
Construction.

"GMP" shall mean the guaranteed maximum price for the Work provided by
Design-Builder based upon the GMP Documents, as accepted and approved by the County.



"GMP Drawings and Specifications" shall mean the drawings and specifications having a
level of detail that satisfies the requirements of Exhibit F hereof upon which Design-Builder's
GMP will be based.

"GMP Documents" shall mean the GMP Drawings and Specifications, the Prose
Statement, the GMP qualifications and assumptions, the Construction Schedule and the other
documents set forth in the amendment to the Design-Build Agreement establishing the GMP.

"Governmental Authority" shall mean any federal, state, county, municipal or other
governmental department, entity, authority, commission, board, bureau, court agency, or any
instrumentality of any of them having jurisdiction with respect to the Work, the Project or the
Site.

"Hazardous Materials" shall mean any hazardous waste, toxic substance, asbestos
containing material, petroleum product, or related materials including, but not limited to,
substances defined as "hazardous substances" or "toxic substances" in the Comprehensive
Environmental Response, Compensation and Liability Act of 1980, as amended, 42 U.S.C.

Sec. 9061 ef seq.; Hazardous Materials Transportation Act, as amended, 49 U.S.C. Sec. 1802 ef
seq.; the Resource Conservation and Recovery Act, as amended, 42 U.S.C. Sec. 6901 ef seq.; and
the corresponding regulations (as amended) issued pursuant to these acts.

"Hilton Brand Standards" shall mean the 388 page document entitled "Hilton Brand
Standards—United States 01 July 2013 ", a copy of which Criteria Architect has received and
reviewed, setting forth, among other things, required minimum standards, procedures, rules,
regulations, policies, and techniques of the Hilton full service brand system, as modified by any
variances approved in writing by the Hotel Operator.

"Hotel Operator" shall mean Hilton Worldwide or its affiliated companies.

"Indemnitees" shall mean the County, Hotel Operator, the Port, and their respective
officers, shareholders, public officials, affiliates, subsidiaries, parent companies, members and
employees, together with the constituent partners, members and shareholders of each of the
foregoing.

, "Instruments of Service" shall mean all documents generated by Criteria Architect or its
Consultants relating to the performance of the Services, including the designs, drawings,
specifications, the BIM Model, preliminary plans, models, renderings and other documents
prepared by Criteria Architect or its Consultants, whether hard copy or on electronic media.

"Key Personnel” shall mean those employees of Criteria Architect or, as the case may be,
Consultants, identified on Exhibit B hereto.

"Legal Requirements" shall mean all requirements and directives set forth in Applicable
Laws.

"Lender" shall mean any bank, insurance company, trust, corporation, association, firm,
partnership, person, or other entity that has, directly or indirectly, loaned or agreed to lend or
otherwise provide funds or credit enhancement to enable the County to build the Project.
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"Master Project Schedule" shall mean a project schedule using a critical path method,
prepared by Design-Builder, that identifies, coordinates and integrates the anticipated design and
construction schedules, the County's responsibilities, Government Authority reviews and other
activities as are necessary for the timely completion of the Project, including all preconstruction
activities, design development, trade package preparation and release, building department
approvals and other Project approvals.

"Port" shall mean the Cleveland-Cuyahoga County Port Authority, a body corporate and
politic created pursuant to the authority of section 4582.02 of the Ohio Revised Code.

"Program" shall mean the detailed written statement developed pursuant to Section 3.3
hereof, setting forth design objectives, constraints and criteria for the Project, including, without
limitation, space requirements and relationships, special equipment and systems and site
requirements.

"Project" shall mean the design and construction of a convention center hotel in
Downtown Cleveland, Ohio and associated work, to be located at the corner of Ontario Street
and Lakeside Avenue adjacent to the Cleveland Convention Center and Global Center for Health
Innovation, as described in Exhibit A hereto.

"Project Budget" shall mean the budget developed by the County setting forth the amount
of Project funds allocated towards Construction Cost of the Project.

"Project Development Team" shall mean, collectively, the County (through the County's
Representative), the Port, the Hotel Operator, the Design Team, Design-Builder, and other
persons or entities that the County may designate from time to time.

"Prose Statement" shall mean Criteria Architect's detailed list of incomplete design
elements contained in the GMP Drawings and Specifications and Criteria Architect's statement
of intended scope with respect to such incomplete elements.

"Punch List" shall mean the list prepared by Design-Builder, reviewed by Criteria
Architect and approved by the County, that contains minor items of incomplete Work not
impacting Substantial Completion.

"Schematic Design Documents™ shall mean the drawings illustrating the scale and
relationship of the various Project components, which also contain square footage and volume
calculations for the building interior spaces, building exterior spaces, as well as major
architectural and interior finishes as further described in Section 3.5 hereof.

"Services" shall mean the Basic Services and any Additional Services provided by
Criteria Architect pursuant to this Agreement.

"Site" shall mean the area of land on which the Project is to be located and described on
Exhibit H.

"Standard of Care" shall mean that standard of professional care, skill, diligence and
quality that prevails among professional design firms engaged in the planning, design,
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construction and administration of large scale and complex projects of similar type, use, scope,
function, size, quality, complexity and detail including, but not limited to, the design and
construction of similar convention center hotels in major metropolitan areas in the United States.

"Subcontractor” shall mean a person or entity that has a direct contract with
Design-Builder to perform any portion of the Work at the Site. The term Subcontractor includes
Suppliers.

"Substantial Completion" or "substantially complete" shall mean the Work (or separable
units or phases as provided in the Contract Documents) is complete in accordance with the
Contract Documents, such that the Project is ready for opening to the general public for full use
and enjoyment, including, to the extent applicable to the Work, the following: all materials,
equipment, systems, controls, features, facilities, accessories and similar elements are installed in
the proper manner and in operating condition, inspected and approved; surfaces have been
painted; masonry and concrete cleaned with any sealer or other finish applied; utilities and
systems connected and functioning; site work approved by the County, in its sole discretion;
permanent plumbing, heating, ventilating, air conditioning, security, food service components,
fire and life safety systems, vertical transportation and other systems properly operating with
proper controls; lighting and electrical systems installed, operable and controlled; and other work
performed to a similar state of essential and satisfactory completion. A minor amount of work,
as determined by and at the sole discretion of the County, such as installation of minor
accessories or items, a minor amount of painting, minor replacement of defective work, or
completion or correction of minor exterior work that cannot be completed due to weather
conditions, will not delay determination of Substantial Completion. For purposes of Substantial
Completion, specified areas of the entire Work or Project may be individually judged as
substantially complete. In no event shall Substantial Completion be deemed to have occurred
unless a temporary certificate of occupancy has been issued by the appropriate Governmental
Authorities.

"Supplier" shall mean a person or entity who has an agreement with Design-Builder or its
Subcontractors or sub-subcontractors to supply by sale or lease, directly or indirectly, any
materials or equipment for the Work.

"VE Program" shall mean an analysis of the feasibility of alternative systems, equipment
and materials to identify such alternative systems, equipment and materials of equivalent quality,
and having equivalent characteristics to those specified in the Design Documents that can be
fully specified, obtained and installed at a lower price without diminishing the quality or
architectural design concept reflected in the Design Documents or, in the sole judgment of the
County, more-desirable operating characteristics or greater functionality or any combination of
these.

"Work" shall mean the labor, material, services, equipment and all other items
Design-Builder provides in connection with the Project, as further described in the Contract
Documents.



1.2 Other Terms. Unless otherwise defined herein, terms in this Agreement shall have the
same meaning as those in the General Conditions and words that have well-known technical or
construction industry meanings are used in this Agreement with such recognized meanings.

1.3 Context. As the context may require, defined terms in the singular shall include the
plural (and vice versa) and the use of feminine, masculine or neuter pronouns shall each include
the other. Wherever the word "including" or any variation thereof, is used herein, it shall mean
"including, without limitation," and shall be construed as a term of illustration, not a term of
limitation. Wherever the word "or" is used herein, it shall mean "and/or".

1.4 Calculation of Time. Unless otherwise stated, all references to "day" or "days" shall
mean calendar days. If any time period set forth in this Agreement expires on other than a
business day, such period shall be extended to and through the next succeeding business day.

ARTICLE 2
CRITERIA ARCHITECT'S RESPONSIBILITIES

2.1 Project Overview: Relationship with the Port.

2.1.1  Pursuant to the Cooperative Agreement, it is anticipated that the Port will authorize the
County to oversee the planning, design and construction of the Project and will appoint the
County as its agent with power to act in all matters relating to the Project, this Agreement and
the other Contract Documents. The County is engaging Criteria Architect to provide design and
technical services for the Project in accordance with this Agreement.

2.1.2  Itis anticipated that, pursuant to the Cooperative Agreement: (a) the Port shall obtain a
real property interest in the Site and the Project, (b) the County shall assign its interest in this
Agreement and the other Contract Documents to the Port, and (c) the Port shall appoint the
County as its agent with power to act in all matters relating to this Agreement and the other
Contract Documents. Criteria Architect consents to the foregoing and shall execute and deliver
to the Port further written confirmation thereof as the Port may request, including, without
limitation, execution of an Assignment in a format substantially similar to the Assignment
attached hereto as Exhibit K, and any other amendments, modifications or certifications
consistent with this Agreement that are reasonable and customary for similar projects by the
Port.

2.2 Coordination. Criteria Architect shall coordinate its Services with the other members of
the Project Development Team. The County may from time to time designate in writing other
persons or entities as being part of the Project Development Team. In addition, Criteria
Architect shall provide such assistance as the County may reasonably request in connection with
obtaining financing for the Project. Criteria Architect agrees that it will make available to the
County and its Lenders information relating to the Project as any Lenders or bond trustees may
reasonably request. Criteria Architect shall furnish such consents to assignments and
certifications consistent with this Agreement addressed to the County, its Lenders and any bond
trustees, as may be reasonably requested.

2.3 Standard of Care. Notwithstanding anything herein to the contrary, Criteria Architect's
Services shall be performed in accordance with, and judged against, the Standard of Care.
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Criteria Architect shall be aware of and advise the County as to the technological "state of the
art" options for convention center hotels and shall advise the County of changes or advancements
in such "state of the art" options throughout the Project. Criteria Architect shall actively advise
the County from time to time as to systems or components of the Project that are not, in Criteria
Architect's opinion, "state of the art." The term "state of the art" shall mean current design trends
and anticipated technological developments that are generally available within the Project time
frame. Criteria Architect shall clearly identify, in writing, viable options for required decisions
of the County and, in connection therewith, Criteria Architect shall recommend to the County
Criteria Architect's opinion of the best applications for the Project, stating, in writing, the basis
for those opinions.

2.4 Legal Requirements and Performance of Services. Criteria Architect represents that the
Design Documents, when completed, shall be in compliance with the Hilton Brand Standards
and all Legal Requirements to the extent required by the Standard of Care.

2.5 Time; Design Schedule.

2.5.1  Time is of the essence in the performance of Criteria Architect's Services under this
Agreement. Criteria Architect acknowledges the crucial aspect of timely completion of the
Project, and represents that its Services shall be performed as expeditiously as possible consistent
with the Standard of Care, the Master Project Schedule and the Design Schedule. Criteria
Architect shall be liable for increases in costs of labor and material the County reasonably incurs
as a result of Criteria Architect's negligent or willful failure to comply with any agreed-upon
completion dates for the Services. Criteria Architect shall not be deemed in default of this
Agreement or liable for increases in cost of labor or materials to the extent that any delays or
failure in the performance of its obligations result from any causes beyond Criteria Architect's
reasonable control and without its negligence.

2.5.2  Within fourteen (14) days after the Effective Date, Criteria Architect shall prepare for
the County's review and approval, the final Design Schedule. In preparing the final Design
Schedule, Criteria Architect shall provide sufficient time for the review and approval of the
Design Documents by the County and, as applicable, by Governmental Authorities and the Hotel
Operator, so as to enable completion of such review and approval by the dates set forth in the
Design Schedule. Time limits established by the Design Schedule shall not be exceeded by
Criteria Architect unless caused by events of Force Majeure or the acts or omissions of the
County, Design-Builder or other third parties whose actions are outside of Criteria Architect's
reasonable control.

2.5.3  Criteria Architect shall review and assist Design-Builder in the preparation of the
Master Project Schedule, and shall promptly contribute information concerning Criteria
Architect's planned activities. Criteria Architect shall at all times coordinate its activities under
this Agreement with the Master Project Schedule.

2.6 Building Information Modeling.

2.6.1  The County, Design Builder, Criteria Architect and Architect-of-Record will use BIM
in connection with the design, engineering and construction of the Project. The County, Design



Builder, Criteria Architect and Architect-of-Record shall meet and establish written protocols
governing the BIM Model, which shall include among other things file formats, expected levels
of development, authorized uses and assignment of responsibility among the County, Design
Builder, Criteria Architect and Architect-of-Record and other parties that are expected to develop
content for the BIM Model.

2.6.2  Criteria Architect shall create the BIM Model. Design-Builder shall be responsible for
the management and development of the BIM Model. On or before November 1, 2013, the
County, Design Builder, Criteria Architect and Architect-of-Record shall enter into a BIM
implementation plan that will incorporate terms and conditions substantially similar to those set
forth in AIA Document E202 (2008 Edition)(the "BIM Implementation Plan"). The parties shall
incorporate the BIM Implementation Plan by reference into their agreements with each of the
their respective consultants or contractors who will be participating in the development of any
part of the BIM Model or who may be using the BIM Model in connection with services they are
providing as part of the Project.

2.7 Criteria Architect's Personnel; Nondiscrimination.

2.7.1  Criteria Architect shall employ a sufficient number of employees, personnel and/or
Consultants to perform Criteria Architect's duties to the County pursuant to the Design Schedule.
The Key Personnel listed on Exhibit B shall not be changed without the prior written consent of
the County. If any person listed as Key Personnel leaves the employment of Criteria Architect,
then the County shall have the reasonable right to approve the proposed replacement for that
individual. If requested by the County, Criteria Architect shall promptly replace any employee
that the County, in its reasonable judgment, determines is not performing satisfactorily. In
addition, Criteria Architect shall promptly replace any agent or Consultant of Criteria Architect
to which the County objects.

2.7.2  Criteria Architect shall (a) not discriminate against any employee or applicant for
employment on any basis prohibited by law, (b) provide equal opportunity in all employment
practices, (¢) comply with all other Applicable Laws regarding contracting, hiring and
employment, and (d) permit the County (and any agencies or representatives thereof) to timely
monitor and review compliance with the equal opportunity provisions contained herein. In the
hiring of employees for the performance of Services, Criteria Architect, its Consultants and any
person acting on behalf of Criteria Architect or a Consultant shall not, by reason of race, religion,
national origin, ancestry, age, sex, disability, sexual orientation, veteran status, or color,

(a) discriminate against any citizen in the employment of labor or workers who are qualified and
available to perform the Services to which the employment relates or (b) discriminate against or
intimidate any employee hired for the performance of any of the Services hereunder on account
of race, religion, national origin, ancestry, age, sex, sexual orientation, disability, veteran status
or color.

2.8 Equal Opportunity, SBE requirements, Covenant of Non-Discrimination and Vendor
Compliance. Criteria Architect and the County hereby acknowledge that the Equal Opportunity,
SBE requirements, Covenant of Non-Discrimination and Vendor Compliance forms that were
included in Criteria Architect's response to the County's Request for Proposals for Professional
Design Services, No. 27969, are hereby incorporated into this Agreement and are made a part
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hereof, and Criteria Architect represents and warrants that the statements contained in those
documents are and continue to be true and accurate.

2.9 Criteria Architect's Consultants.

2.9.1  Criteria Architect may, subject in each instance to the prior written approval of the
County, enter into written agreements with such consultants as Criteria Architect deems
necessary or appropriate in order to assist Criteria Architect in providing its Services. The
County hereby approves the Consultants listed in Exhibit D. The Consultants listed on Exhibit D
shall not be changed without the prior written consent of the County.

2.9.2  Criteria Architect represents, covenants and agrees that, to the extent required by
Applicable Law, persons employed by Criteria Architect or Consultants to perform professional
architectural and engineering services for the Project shall be duly licensed to practice in the
State of Ohio, and that Criteria Architect holds all required corporate certificates and licenses
necessary to perform architectural services in such corporate capacity. All Consultants
employed by Criteria Architect shall be reputable, qualified firms or individuals with an
established record of successful performance in their respective fields and licensed.

2.9.3  In general, communications by and with the Consultants shall be through Criteria
Architect, but it is expressly understood that the County and the County's Representative may, at
any time, directly communicate with, although not direct the work of, any of Criteria Architect's
employees, Consultants, or the employees of any Consultants. The County shall not have, nor be
deemed to have, any direct contractual relationship with any Consultant, and shall not be
obligated to pay, nor be liable for the nonpayment of, the fees, costs, and expenses of any such
Consultant; all such fees, costs, and expenses being the obligation of Criteria Architect.

2.9.4  Each of the Consultants shall be bound by the terms of this Agreement and shall assume
toward Criteria Architect all of the obligations and responsibilities that Criteria Architect by the
terms of this Agreement assumes toward the County. Criteria Architect acknowledges that
Criteria Architect shall be fully responsible to the County for all actions or inactions of the
Consultants and their employees.
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2.10 Consultants Potential Services to Design-Builder. It is anticipated that following the
completion of the GMP Documents some or all of Criteria Architect's Consultants shall be
engaged by Design-Builder or Architect-of-Record, and that such Consultants shall enter into
separate agreements with for the performance of services in connection with the development of
the Construction Drawings and Specifications. Criteria Architect shall clearly delineate in its
agreements with such Consultants that they shall not commence any services for Design-Builder
or Architect-of-Record until they have completed their services with Criteria Architect.

2.11 Project Partnering. Criteria Architect shall participate in multiple project facilitation
processes involving members of the Project Development Team. The project facilitation process
shall be developed by the County, and each participant shall bear its own cost and expense of
attendance. The County shall pay the costs of the facilitator and any rental for the facility where
the partnering session will be held.

2.12 County's Ethical Standards. The County has adopted ethical standards that govern
contractors and service providers doing business with the County. Those standards are available
at: http://council.cuyahogacounty.us/. The County shall have the right to terminate this
Agreement if Criteria Architect engages in any of the acts that would permit termination of a
contractor or service provider under such ethical standards.

2.13 Conflict of Interest. Criteria Architect covenants that no prior or present services
Criteria Architect or any Consultant provided to third parties conflicts with the interests of the
County, Hotel Operator, the City or the Port in a manner that would adversely affect the Project
or its development, except as shall have been expressly disclosed in writing to, and consented by,
the County prior to the execution of this Agreement. Criteria Architect shall promptly notify the
County of any potential conflict that may arise during the course of Criteria Architect's Services.

2.14 Confidentiality. Criteria Architect acknowledges that certain valuable, confidential, and
proprietary information of the Project Development Team may come into Criteria Architect's
possession. Accordingly, Criteria Architect agrees to hold in strictest confidence all information
it obtains from or about the Project Development Team and their respective affiliates and parent
companies (whether obtained directly from the such parties or through any agent, employee or
consultant of a member of the Project Development Team), not to use such information other
than for the performance of the Services, and to cause all of its employees and Consultants to
whom such information is transmitted to be bound to the same obligation of confidentiality to
which Criteria Architect is bound. Criteria Architect shall not communicate the information of
the Project Development Team in any form to any third party without the County's prior written
consent. In the event of any violation of this provision, the applicable member of the Project
Development Team shall be entitled to preliminary and injunctive relief, without the necessity of
showing irreparable harm, as well as to an equitable accounting of all profits or benefits arising
out of such violation, which remedy shall be in an addition to any other rights or remedies to
which such party may be entitled. The provisions of this Section 2.14 shall survive the
termination of this Agreement. Confidential information does not include any information that:
(a) was at the time of disclosure, or thereafter became, part of the public domain through no act
or omission of the recipient; (b) became available to the recipient from a third party who did not
acquire such information under an obligation of confidentiality either directly or indirectly from
the disclosing party; or (c) is, in the opinion of the recipient's outside legal counsel, required to
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be disclosed by law; provided, however, the applicable member of the Project Development
Team shall be given prior written notification of recipient's intent to so disclose any such
proprietary information.

2.15 Communications with Media. Criteria Architect shall coordinate with the County
regarding communications with any person affiliated with any print or broadcast media related to
the Project. In any approved press releases or marketing materials, Criteria Architect shall refer
to itself as the "Design Architect" for the Project. Criteria Architect shall be responsible for
compliance with the terms of this Section 2.15 by its officers, directors, and employees. Criteria
Architect shall require compliance with the terms of this Section 2.15 by its Consultants and their
officers, directors, employees and subconsultants in Criteria Architect's agreements with such
parties. Upon completion of the Project, Criteria Architect shall have the right to include
photographic and artistic representations of the design of the Project among Criteria Architect's
promotional and professional materials without prior written consent from the County.

2.16 Limitation of Authority. Criteria Architect shall not have any authority to bind the
County for the payment of any costs or expenses without the express prior written approval of
the County. Criteria Architect shall have authority to act on behalf of the County only to the
extent provided herein.

ARTICLE 3
SCOPE OF CRITERIA ARCHITECT'S BASIC SERVICES

3.1 Basic Services — General.

3.1.1  Criteria Architect's "Basic Services" consist of the following: (a) those services
described in Article 2 and this Article 3, (b) the services identified in the Differentiation
Document as being the responsibility of Criteria Architect or its Consultants, as the case may be,
and (c) any other services identified in this Agreement as part of the Basic Services, including
those set forth in Exhibit I attached hereto.

3.1.2  Criteria Architect shall, during each phase of design referenced in this Article 3, submit
to the County and such other members of the Project Development Team "in process" plans,
specifications and other documents, and shall meet with the County and Design-Builder to
enable Design-Builder to perform cost estimating, value engineering, constructability review and
scheduling functions. Criteria Architect shall also meet, as necessary, with the County, Hotel
Operator, Port and City officials, neighborhood groups, and other Project stakeholders as
required by the County.

3.1.3  In performing all aspects of its Services, Criteria Architect shall observe the following
procedures as are reasonably required for projects for similar size, scope and complexity as the
Project: :

3.1.3.1 Provide timely printed notes of all meetings between Criteria Architect and
other members of the Project Development Team during the design phases.

3.1.3.2  Meet with, and make presentations to, individuals, committees, area planning
agencies, local, state and federal agencies and other entities having jurisdiction over, or
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3.1.4

otherwise having an interest in, the Project, all as may be reasonably required by the
County.

3.1.3.3  Submit, in a timely fashion, to the County or the Project Development Team
members all documentation, as reasonably required by the County or the Project
Development Team, as applicable.

3.1.3.4  Obtain the County's approval of all design concepts.

3.1.3.5  Provide typed, printed and electronic copies of all Design Documents and
communications to the County at all stages of design.

3.1.3.6  Include the County in all communications regarding Project-related
information, whether written, graphic or oral, between or among Criteria Architect,
Consultants and Design-Builder.

Criteria Architect shall provide the following services in accordance with the Standard

of Care during all Project phases to the extent reasonably required for projects of similar size,
scope and complexity as the Project:

3.1.5

3.1.4.1  Furnish to the County, and any other individuals or entities the County
identifies, and present all architectural and engineering data necessary for review and
approval of applications to any Governmental Authority, insurance companies, financial
consultants or counsel.

3.1.42  Coordinate and hold meetings during each phase of the Project with the
Project Development Team and any other individuals the County identifies as reasonably
required by the County or this Agreement.

3.1.43  Prepare graphic and narrative materials necessary for presentation to the
County, governmental agencies and community groups.

3.1.4.4  Prepare any and all models, computer aided design renderings and graphics in
2-D and 3-D format as may be necessary for the Project Development Team's
understanding of the design concepts being advanced by Criteria Architect.

3.14.5 Prepare six (6) high-quality, special-purpose renderings to be used by the
County for purposes of marketing the Project. The content and style of these renderings
are to be approved by the County and Hotel Operator. These six (6) renderings are in
addition to the design renderings and graphics required for design communication in
clause 3.1.4.4 above.

3.1.4.6  Interpret applicable ADA requirements and advise the County, Hotel Operator
and any ADA facilities consultants in this regard.

Criteria Architect shall not be responsible for directives or substitutions made by the

County, Design-Builder or Architect-of-Record without Criteria Architect's written approval.
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3.1.6  Criteria Architect shall not have control over, charge of, responsibility for the services
provided by Design-Builder or Architect-of-Record, nor shall Criteria Architect be responsible

for Design-Builder's or Architect-of-Record's failure to perform the services in accordance with
the requirements of the agreement between the County and Design-Builder.

3.2 Construction Cost.

3.2.1  Criteria Architect acknowledges that the Project Budget may be revised from time to
time, at the County's sole discretion. Criteria Architect understands and agrees that the Project
Budget designates a fixed limit of Construction Cost available for the Project. As such, Criteria
Architect shall perform all of its Services so that the Construction Cost shall comply with the
Project Budget, and shall prepare Design Documents in accordance with the constraints of the
Project Budget. If the Project Budget is exceeded because of Criteria Architect's failure to
comply with the information furnished by the County or Design-Builder, then Criteria Architect
shall modify the Design Documents, with the approval of the County, at Criteria Architect's
expense as necessary to comply with the Project Budget. If, however, due to a significant
increase or decrease in the Project Budget by the County, there is a material increase or decrease
in Criteria Architect's scope of Services, then either the County or Criteria Architect shall be
entitled to an equitable adjustment to Criteria Architect's compensation hereunder to reflect the
actual increase or decrease in the scope of Services.

3.2.2  Any review by Criteria Architect of Design-Builder's estimate of Construction Cost
represents Criteria Architect's judgment as a design professional. It is recognized that Criteria
Architect does not have control over the cost of labor, materials or equipment, over Design-
Builder's methods of determining prices, or over competitive bidding, market or negotiating
conditions. Accordingly, Criteria Architect cannot and does not warrant or represent that bids or
negotiated prices will not vary from the County's budget for the Construction Cost or from any
estimate of Construction Cost or evaluation prepared by the County or Design-Builder or agreed
to by Criteria Architect.

3.3 Programming. Criteria Architect shall work closely with the Project Development
Team throughout the planning and programming process so that the Project meets the County's
and the Hilton Brand Standards within the Project Budget and in accordance with the timing set
forth in the Master Project Schedule. Programming services consist of working with the County
to establish and document the following detailed requirements for the Project: (a) design
objectives, limitation and criteria; (b) development of initial approximate gross facility areas and
space requirements; (c) identify relationship between the hotel and existing buildings (including
the Cleveland Convention Center and Global Center for Health Innovation), streets and
surrounding area, including parking, automobile access, other modes of transportation, general
landscaping, and pedestrian access; (d) identify requirements with respect to access, security,
storage and utilities; (e) consider impacts of major requirements or constraints, such as
Applicable Laws and zoning criteria, as well as any requirements that may be asserted or
imposed by the Hotel Operator or any agencies having jurisdiction over the Project, the Site or
any of the accessways leading to or from the Site; (f) identify special equipment and systems;
and (g) establish a methodology to obtain necessary information from the County, other
members of the Project Development Team and other Project stakeholders. Based on the
foregoing, Criteria Architect shall prepare and deliver to the County, for the County's approval,
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the Program, together with supporting documentation that defines the Program requirements and
establishes the design objectives, constraints and other criteria for the Project.

3.4 VE Program. Criteria Architect shall participate in the VE Program to be developed by
Design-Builder to provide alternate solutions, systems, materials and/or techniques to achieve
Project requirements. The VE Program shall encompass all major facility elements and will
consist of such sessions as are necessary from time to time based on the phase of completion of
the Design Documents. Throughout each Project phase, Criteria Architect shall, in conjunction
with Design-Builder, provide alternative design solutions regarding major design features to
allow the County to ascertain that the recommended design achieves a desirable and practical
programmatic and economic solution within the limitations of the approved Project Budget.

3.5 Schematic Design Phase Services.

3.5.1  Based upon the Project requirements set forth in the Program and the Project Budget.
Criteria Architect shall prepare, for approval by the County, and review by Hotel Operator and
Design-Builder, Schematic Design Documents consisting of drawings, presentation models and
other appropriate documents illustrating the scale and relationship of Project and Site
components. Such documents shall also contain accurate square footage calculations for the
building interior spaces, building exterior spaces including plazas, balconies and other similar
components, including elevations of the Project, and preliminary sections through the Project and
Site as well as the major architectural and interior finishes. The Schematic Design Documents
shall address the elements, components and systems of the Project. As a part of the Schematic
Design Documents, each of Criteria Architect's specialty Consultants shall provide written
statements describing the systems that they believe are appropriate for the Project, in the specific
context of the Schematic Design Documents. The Schematic Design Documents shall be timely
submitted to the County and Hotel Operator for review and approval in accordance with the
Design Schedule.

3.5.2  Criteria Architect shall review, evaluate and discuss with the County and
Design-Builder the estimate of Construction Cost prepared by Design-Builder at the completion
of Schematic Design Phase. If the estimate of Construction Cost exceeds the amount allocated in
the Project Budget, Criteria Architect shall review with the County and the Project Development
Team the scope and quality of the Project so that the estimate of Construction Cost is within the
Project Budget. Criteria Architect shall make appropriate revisions to the Schematic Design
Documents without additional fee to the County. Criteria Architect, after review of the estimate
of Construction Cost, shall also advise the County of any Project scope items that, in Criteria
Architect's judgment, may have been in error or omitted from the estimate of Construction Cost
prepared by Design-Builder. Criteria Architect will participate in the VE Program during the
Schematic Design Phase and incorporate changes in the Schematic Documents that have been
approved by the County. Upon conclusion of Criteria Architect's review of the estimate of
Construction Cost to be prepared by the Design-Builder, Criteria Architect shall provide the
County with a written evaluation of the estimate of Construction Cost. As a part of its
evaluation, Criteria Architect shall affirm in writing that, based on the Criteria Architect’s
professional judgment, the proposed changes arising from the VE Program are appropriate and
will comply with the Hilton Brand Standards, Legal Requirements and the Program. Criteria
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Architect shall only make revisions to the Work characterized by the Schematic Design
Documents with the County's written consent.

3.6 Design Development.

3.6.1  Criteria Architect will not commence work on the Design Development Documents
until the County has approved the Schematic Design Documents and there has been a
reconciliation between the most recent estimate of Construction Cost and the Project Budget.
Based on approved Schematic Design Documents and any adjustments authorized by the County
in the scope or quality of the Project or the Project Budget, Criteria Architect will prepare the
Design Development Documents. The Design Development Documents shall consist of all
necessary design criteria, drawings, outline specifications, presentation models and other
documents that establish and describe the size and character of the entire Project. The Design
Development Documents shall include typical dimensions, construction details, equipment
layouts and specifications that identify materials and systems for a project of the scope, size and
complexity of this Project. During the Design Development Phase, Criteria Architect shall
provide the Services and shall develop and prepare design development floor plans, elevations,
enlarged floor plans and miscellaneous details for presentation to the County. The Design
Development Documents shall be submitted to the County for review and approval in
accordance with the Design Schedule.

3.6.2  Criteria Architect's design responsibility shall include all areas within the boundary of
the Site. In providing Basic Services hereunder, Criteria Architect shall be required to analyze
all known and observable aspects of the Site and Adjacent Property, and their existing utility
systems and other infrastructure to enable Criteria Architect to advise the County whether or not
the Program contemplated by the County may be constructed and operated as contemplated by
the County.

3.6.3  During the preparation of the Design Development Documents, the County, Criteria
Architect, Architect-of-Record, Design-Builder and, if requested by the County, Hotel Operator
shall meet bi-weekly (or as may otherwise be required) and Criteria Architect shall, at such
meetings, notify the County and Design-Builder of any material modifications in quantities or
qualities from the documents previously issued by Criteria Architect. During the Design
Development Phase, Criteria Architect, Design-Builder and the County shall actively coordinate
their efforts and cooperate with each other.

3.6.4  Criteria Architect shall review, evaluate and discuss with the County and
Design-Builder the estimate of Construction Cost prepared by Design-Builder at approximately
50% completion of the Design Development Documents. As part of such review, Criteria
Architect will evaluate whether Design-Builder's assumptions and take-offs are reasonable,
whether materials and systems were estimated in accordance with design intent and whether
labor and unit pricing on elements of the Project are consistent with Criteria Architect's
knowledge based on projects similar in scope, size and complexity. Criteria Architect shall
participate in the VE Program during the Design Development Phase. Any revisions to the
Design Development Documents shall be without additional fee to the County. Upon the
conclusion of Criteria Architect's review process as described herein, Criteria Architect shall
provide to the County a written evaluation of the estimate of Construction Cost. As a part of its
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evaluation, Criteria Architect shall affirm in writing that based on the Criteria Architect’s
professional judgment the proposed changes arising from the VE Program are appropriate and
will comply with the Hilton Brand Standards, Legal Requirements and the Program. Criteria
Architect shall only make revisions to the Work characterized by the Design Development
Documents with the County's written consent.

3.7 GMP Drawings and Specifications.

3.7.2  The attached Exhibit F, prepared by Criteria Architect and Design-Builder, describes
the detailed content of the GMP Drawings and Specifications. The GMP Drawings and
Specifications shall take into account the Applicable Laws and shall meet the level of detail set
forth in Exhibit F. During the preparation of the GMP Drawings and Specifications, Criteria
Architect shall meet, at intervals agreed to by the parties hereto, with the County and
Design-Builder and notify the County and Design-Builder of any material modifications in
quantities or qualities from the documents previously issued by Criteria Architect. Criteria
Architect shall maintain a current list of all Program quantities in a spreadsheet format
acceptable to the County.

3.7.3  Criteria Architect shall incorporate a requirement within the GMP Drawings and
Specifications that any and all Subcontractors accurately and completely mark the working
drawings, the large - and full-scale detail drawings, and the specifications to show field changes
thereon and to describe in detail any deviation so as to evidence the "as-built" construction of the
Project. The GMP Drawings and Specifications shall require that such documents be provided in
an electronic format acceptable to the County.

3.7.4  Criteria Architect shall assist the County and Design-Builder in developing a
construction testing verification program that includes the testing and inspection required for the
Project by Applicable Laws. Criteria Architect shall cooperate in the County's execution of any
such program. At the end of the GMP Drawings and Specifications Phase, Criteria Architect
shall prepare a schedule containing a listing of testing, inspections, mock-ups and/or models,
samples and submittals called for by the GMP Documents and shall submit this listing to the
County in a spreadsheet format. Each line item in the listing shall include a specific reference to
the specification section number and/or drawing sheet number on which the requirement is stated
and shall clearly indicate whether or not a "special inspection" is required under any applicable
Legal Requirements. Each line item in the list shall specify the party responsible for the test,
inspection, submittal, mock-up or model required.

3.8 GMP Development. On or before the date set forth in the Master Project Schedule,
based on the approved GMP Drawings and Specifications and the Prose Statement, Design-
Builder shall submit to the County and Criteria Architect its proposed GMP and its qualifications
and assumptions. Within fourteen (14) days after the County receives the proposed GMP and
GMP qualifications and assumptions, Design-Builder, the County and Criteria Architect (along
with Criteria Architect's Consultants) shall meet to reconcile any questions, discrepancies or
disagreements relating to the scope of work reflected in the GMP proposal, the GMP
qualifications and assumptions, the GMP Drawings and Specifications or the Prose Statement.
The reconciliation shall be documented by an addendum to the GMP qualifications and
assumptions that shall be approved in writing by the County, Criteria Architect and
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Design-Builder. Criteria Architect shall separately confirm in writing to the County that, based
on Criteria Architect's professional judgment, Design-Builder's qualifications and assumptions
are consistent with the GMP Drawings and Specifications. Within seven (7) days after the
parties approve the addendum (if any), Design-Builder shall submit to the County, for the
County's approval, Design-Builder's proposed final GMP based upon the GMP Drawings and
Specifications, the approved GMP qualifications and assumptions and the Prose Statement. The
foregoing documents will be signed by the County, Design-Builder and Criteria Architect and
shall constitute the GMP Documents.

3.9 Construction Documents Phase. Subsequent to the approval of the final GMP by the
County and based upon the approved GMP Documents, Design-Builder shall, through Architect-
of-Record, prepare and deliver the Construction Drawings and Specifications to the County for
approval. Criteria Architect shall, as requested by the County, review and provide comments to
the 30%, 60% and 90% complete Construction Drawings and Specifications to (a) confirm that
the Construction Drawings and Specifications conform to the design intent set forth in the GMP
Drawings and Specifications, (b) incorporate the agreed upon qualifications and assumptions
contained in the GMP Documents, and (c) set forth in customary detail the requirements for
construction of the Project.

3.10 Construction Phase — Administration of the Construction Contract.

3.10.1 Administration. Criteria Architect shall review and evaluate all revisions in
Construction Drawings and Specifications prepared by Design-Builder, through Architect-of-
Record, and the other design consultants engaged by Design-Builder or by the County.

3.10.2 Punch List. Criteria Architect shall assist Architect-of-Record in evaluating and, as
applicable, supplementing the Punch List prepared by Design-Builder for each Project phase;
provided, however, Criteria Architect will not be required to create a Punch List or to be
responsible for inspecting any of the completed Work.

3.10.3 Site Visits. Criteria Architect shall visit the Site at intervals appropriate to the stage of
construction to become generally familiar with the progress and quality of the Work completed
and to determine in general if the Work is being performed in a manner indicating that the Work,
when completed, will be in accordance with the Contract Documents. Prompt written notice
shall be given by Criteria Architect to the County if Criteria Architect becomes aware of any
fault or defect in the Work or nonconformance with the Contract Documents.

3.10.4 Services of Design-Builder. Criteria Architect shall not have control over or charge of
and shall not be responsible for construction means, methods, techniques, sequences or
procedures, or for safety precautions and program in connection with the Work since these are
solely Design-Builder's responsibility under the Design-Build Agreement.

3.10.5 Access to Work. Criteria Architect shall at all times have reasonable access to the
Work.

3.10.6 Submittals. A list of Design-Builder's selected submittals, such as shop drawings,
product data and samples that Criteria Architect is required to review, shall be submitted in
writing by Design-Builder to the County for the County's and Criteria Architect's review and
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approval no later than by the completion of the Design Development Documents. During the
Contract Administration phase, Criteria Architect shall review and approve or take other
appropriate action upon Design-Builder's submittals as so specified on such approved list, but
Criteria Architect's approval shall only be for the limited purpose of checking for conformance
with information given and the design concept expressed in the Contract Documents.

3.10.7 Requests for Information. If requested by the County, Criteria Architect shall review
Design-Builder's Requests for Information ("Requests") regarding Criteria Architect's design
intent. Criteria Architect's review of Requests shall be completed in a timely manner so as not to
delay the final design or construction process. If Criteria Architect believes such review shall
take longer than seven (7) days from Criteria Architect's receipt thereof, then Criteria Architect
shall advise the County and Design-Builder of any instances wherein Criteria Architect's review
of a Request may extend beyond the time period stated above, and Criteria Architect may request
additional time for review. Criteria Architect's review of Requests shall be to determine whether
the Request conforms to Criteria Architect's design intent and shall not include a review of
construction means, methods, techniques, sequences, procedures or safety issues.

3.10.8 Change Orders. Criteria Architect shall assist the County in the preparation of Change
Orders.

ARTICLE 4
ADDITIONAL SERVICES

4.1 General.

4.1.1  If Criteria Architect considers any request or direction of the County to be outside the
scope of Basic Services, then Criteria Architect shall notify the County in writing within five (5)
business days of receipt of such request or direction. Criteria Architect shall not request, or be
entitled to receive, payment for extra or additional services ("Additional Services"), whether
performed by Criteria Architect or its Consultants, unless Criteria Architect obtains the County's
prior written acknowledgment that a service is an Additional Service and directing Criteria
Architect to proceed therewith. If Criteria Architect performs, or authorizes any of its
Consultants to perform, services without the County's written authorization, then such services
shall be deemed to be part of Basic Services and Criteria Architect waives any right to payment
for such services other than its right to payment for Basic Services under Article 10 hereof.

4.1.2  Unless the County directs otherwise, Criteria Architect, shall perform all Additional
Services at the rates stated in Exhibit C, Criteria Architect's Standard Billing Rates, plus its
reasonable, out-of-pocket expenses (at cost and without markup) incurred in providing such
Additional Services. If such Services are provided by Consultants, then Criteria Architect shall
be reimbursed at the cost charged by such Consultant (so long as it is first approved in writing by
the County). The County and Criteria Architect may agree on a fixed or maximum fee for any
item of Additional Services.

4.1.3  Criteria Architect shall perform all Additional Services the County requests in writing.
If any dispute arises between Criteria Architect and the County concerning the maximum fee for,
or other issue concerning, such Additional Services, Criteria Architect shall, nevertheless,

-19-



diligently and timely perform such services, and the disputed issue shall be resolved pursuant to
the dispute resolution procedures of this Agreement. Notwithstanding the foregoing, the County
shall continue to pay in a timely manner all undisputed payment amounts.

4.2 Additional Services. The services listed below shall be included in Basic Services only
if performed as a result of a negligent act or omission of Criteria Architect or due to Criteria
Architect's breach of its obligations under this Agreement; otherwise, the services listed below
are not part of Basic Services and shall be paid for by the County as provided in this Agreement
in addition to the compensation for Basic Services:

4.2.1  Providing special consultation concerning replacement of Work significantly damaged
by fire or other cause during construction, and furnishing services required in connection with
the replacement of such Work.

4.2.2  Preparing revisions to Design Documents necessitated by a change in Applicable Laws
after Criteria Architect's preparation of a Design Document, provided such change could not
have been reasonably contemplated by Criteria Architect.

43 Delay. If the performance by either party of any obligation hereunder shall be delayed
by reason of Force Majeure or other events outside the reasonable control of the delayed party,
then the time for the performance thereof shall be extended for a period equal to the number of
days of such delay; provided, however, that within ten (10) days from the commencement of any
delay affecting Criteria Architect, Criteria Architect notifies the County in writing regarding
such delay and, within ten (10) days from the expiration of such delay, Criteria Architect delivers
to the County a written request for an extension of time, which request explains and sufficiently
justifies, in the County's determination, the reason for the delay. The County's approval of any
such request shall not be unreasonably withheld.

ARTICLE 5
THE COUNTY'S RESPONSIBILITIES

5.1 Information. The County shall provide information as reasonably requested in writing
by Criteria Architect regarding the County's requirements for the Project. Criteria Architect
acknowledges that the accuracy or completeness of all such information is not warranted by the
County, but Criteria Architect may, to the extent consistent with the Standard of Care, rely on the
information provided by the County. Notwithstanding any comments, approvals or directions
issued by the County pursuant to this Agreement or otherwise in connection with the Project,
Criteria Architect shall be solely responsible for the professional quality, technical accuracy, and
the coordination of all documents and services furnished by Criteria Architect or Consultants
under this Agreement. Notwithstanding anything to the contrary in this Article 5, the County
shall be required to furnish information or services described in this Article 5 only to the extent
that such information or service are both reasonably required and actually requested in writing by
Criteria Architect.

5.2 Timely Approvals. The County shall furnish the required information and services and
shall render approvals and decisions as expeditiously as necessary for the orderly progress of
Criteria Architect's Services.
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53 County's Representative. The County has designated the County's Representative as its
representative authorized to act on the County’s behalf with respect to the Project. The County
reserves the right to change the County Representative, and the County shall notify Criteria
Architect in writing within five (5) business days of such change. Criteria Architect understands
and agrees that the County's Representative is the County's exclusive representative to Criteria
Architect insofar as this Agreement is concerned. All instructions from the County to Criteria
Architect relating to services performed by Criteria Architect will be issued or made in writing
through the County's Representative. All communications and submittals from Criteria Architect
to the County shall be issued or made through the County's Representative, unless the County or
the County's Representative shall otherwise direct in writing. The County's Representative shall
have authority (a) to establish communication protocols and (b) to call periodic meetings and
conferences to be attended by Criteria Architect and its Consultants. The County's
Representative has no design, construction management or construction responsibilities of any
nature and none of the activities of the County's Representative supplants or conflicts with any
services or responsibilities customarily furnished by Criteria Architect, Design-Builder or
Architect-of-Record.

ARTICLE 6
OWNERSHIP AND USE OF
DESIGN DOCUMENTS; INSTRUMENTS OF SERVICE

6.1 Ownership/License. Criteria Architect acknowledges that, upon payment of all
undisputed amounts to Criteria Architect, all Instruments of Service shall be joint property of the
County, the Port and Criteria Architect. In furtherance of the foregoing, Criteria Architect, for
itself and on behalf of each Consultant, hereby unconditionally and irrevocably grants to the
County and the Port an exclusive, royalty-free license to the Instruments of Service and the
design concepts contained therein, including all patents, copyrights, trademarks, service marks
and other intellectual property rights upon payment of all undisputed amounts to Criteria
Architect. Criteria Architect agrees that it shall obtain from each Consultant a written
confirmation to its consent to transfer such Consultant's rights to effectuate the foregoing.

6.2 Limitations. Criteria Architect shall be permitted to retain copies, including
reproducible copies, of the Instruments of Service for information and reference, but Criteria
Architect shall not use in the design of other projects any unique or distinctive architectural or
aesthetic components or effects of the Project that, taken independently or in combination, would
produce a result that is substantially similar in appearance to the Project or to any significant or
unique design components of the Project. The County agrees that the Design Documents to be
provided by Criteria Architect will contain certain standard component design details, which
standard component details shall remain the property of Criteria Architect. Such standard
component design details are repetitive in nature, not Project-specific, are function rather than
form-oriented, and were not developed for or identifiable with the Project. Continued use by
Criteria Architect of such standard component design details will not compromise the transfer to
the County of the unique features of the design for this Project and will not result in a
compromise of the County's ownership rights in the Instruments of Service. As such, nothing
herein shall be construed as a limitation on Criteria Architect's absolute right to re-use such
standard component design details, features and concepts on other projects, in other contexts or
for other clients.
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6.3 Use. The County and the Port may utilize the Instruments of Service for marketing the
Project, the Cleveland Convention Center or the Global Center for Health Innovation, as well as
for the further design, construction, maintenance, repair, modification, or expansion of the
Project. The County agrees to release Criteria Architect from any liability to the County for
from claims, damages or expenses arising from changes or deviations to the Instruments of
Service not authorized by Criteria Architect. If the current Site location for the Project is
abandoned, the County may use the Instruments of Service in connection with a different project
location, provided that if Criteria Architect is not hired as the design criteria architect, then
Criteria Architect's seal will be removed from all Instruments of Service and the Criteria
Architect shall be released from any liability to the County for claims, damages or expenses
arising out of such subsequent use of the Instruments of Service.

ARTICLE 7
DISPUTE RESOLUTION

7.1 Notice of Claim. Criteria Architect shall give timely written notice to the County of any
Claim that Criteria Architect plans to assert, which notice shall specify the nature of the Claim
and shall be delivered promptly to the County, but in no event later than ten (10) days after
knowledge of such the Claim by Criteria Architect's Representative or project manager. It isa
condition precedent to the consideration or prosecution of any Claim that the foregoing time
limitation be strictly adhered to in each instance, and if Criteria Architect fails to deliver such
timely notice, then Criteria Architect shall be deemed to have waived such Claim.

7.2 Meeting. At the next Project meeting following delivery of the notice required by
Section 7.1, Criteria Architect and the County shall reserve time at the end of such Project
meeting to attempt to resolve such Claim at the field level through discussions between Criteria
Architect's project manager and the County's Representative. If a Claim cannot be resolved
through Criteria Architect's project manager and the County's Representative within thirty (30)
days after the initial attempt, then, each of Criteria Architect and the County will designate a
senior management representative or official not involved in the day-to-day administration of the
Project but who has settlement authority (the "Senior Representatives), who shall meet as soon as
conveniently possible, but in no case later than thirty (30) days after such a request is made, to
attempt to resolve such Claim. Prior to any meetings between the parties, the parties shall
exchange relevant information that will assist the parties in resolving their Claim. If a party
intends to be accompanied at a meeting by an attorney, the other party shall be given at least ten
(10) days' notice of such intention and may also be accompanied by an attorney.

7.3 Mediation. If, after meeting, the Senior Representatives determine that the Claim
cannot be resolved on terms satisfactory to both parties, then the parties shall, within fourteen
(14) days after the meeting of the Senior Representatives, submit the Claim to non-binding
mediation administered jointly by the parties to the mediation and otherwise in accordance with
the Construction Industry Claim Resolution Procedures of the American Arbitration Association
(AAA) then in effect. Unless the parties otherwise agree, within seven (7) days after the
selection of the mediator, the parties and the mediator shall participate in a pre-mediation
conference to determine the time and place of the mediation and the procedures that will govern
the mediation. The cost and expense of the mediator shall be equally shared by the parties and
each party shall submit to the mediator any information or position papers that the mediator may
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request to assist in resolving the Claim. The parties will not attempt to subpoena or otherwise
use as a witness any person who serves as a mediator, will assert no claims against the mediator
as a result of the mediation, and will hold the mediator harmless from claims by third parties
arising out of or relating to the mediation provided for in this Section 7.3. Notwithstanding
anything herein to the contrary, if a Claim has not been resolved within one hundred twenty
(120) days after the initial meeting between Criteria Architect's project manager and the County's
Representative, then either party may elect to proceed under Section 7.6.

7.4 Mandatory. Failure of either party to comply with this Article 7 shall be in
contravention of the parties' express intention to implement this alternative means of dispute
resolution. Each party hereto covenants and agrees that the dispute resolution procedure referred
to herein shall constitute a condition precedent to commencement of any litigation or binding
arbitration (as the case may be) with respect to a Claim, and that no litigation or binding
arbitration (as the case may be) shall be initiated by either party until the dispute resolution
procedures set forth above have been completed or a period of one hundred twenty (120) days
has elapsed from the date of the initial meeting between Criteria Architect's project manager and
the County's Representative.

7.5 Continued Performance. Notwithstanding any pending Claim or dispute resolution
proceeding, Criteria Architect shall continue to provide Services pursuant to this Agreement and
the County shall continue to make payment of undisputed amounts with respect thereto.

7.6 Time; Dispute Resolution Forum. Unless the parties otherwise agree, if a Claim has not
been settled or resolved within one hundred twenty (120) days after the initial meeting of Criteria
Architect's project manager and the County's Representative, then either party shall notify the
other party of its intent to pursue the Claim further. Within twenty-one (21) days after its
delivery of its notice of intent to pursue the Claim, such party shall send written notice to the
other party specifying whether any unresolved Claim should be resolved by either (a) litigation
in a court of competent jurisdiction within Cuyahoga County or (b) binding arbitration in
accordance with the Construction Industry Arbitration Rules of the American Arbitration
Association then currently in effect. The party reviewing the notice of Claim shall promptly
reply as to whether it agrees to litigate or arbitrate, but in the event of a conflict in the forum
specified, the County's selection shall prevail. All arbitration proceedings shall be held in
Cleveland, Ohio. If neither party specifies the forum where an unresolved Claim shall be
resolved (i.e., arbitration vs. litigation), then the unresolved Claim shall be resolved through
litigation filed in accordance with Section 9.1 hereof.

7.7 Arbitration. A demand for arbitration shall be made within the time limits specified in
this Article 7, and in no event shall such demand be made after the date when legal proceedings
based on such Claim would be barred by the applicable statute of limitations or repose.

7.8 Consolidation. Any arbitration arising out of or relating to this Agreement may include,
by consolidation or joinder or in any other manner, other persons substantially involved in a
common question of fact or law whose presence is required if complete relief is to be accorded in
arbitration. Consent to arbitration involving an additional person or entity shall not constitute
consent to arbitration of a Claim not described herein or with a person or entity not named or
described herein. The agreement to arbitrate under this Article 7 shall be specifically
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enforceable under Applicable Law in any court having jurisdiction thereof. The award of the
arbitrator may be entered as a judgment in any court of competent jurisdiction.

ARTICLE 8
TERMINATION, SUSPENSION OR ABANDONMENT

8.1 Suspension. If the Project is suspended by the County for more than ninety (90)
consecutive days, then Criteria Architect shall be compensated for Services performed prior to
notice of such suspension. When the Project is resumed, Criteria Architect's compensation shall
be equitably adjusted to provide for the reasonable, documented direct expenses Criteria
Architect incurs in resuming its Services. If the Project is abandoned by the County for more
than one hundred eighty (180) consecutive days, then Criteria Architect may terminate this
Agreement by giving written notice of such termination to the County.

8.2 Termination for Default. This Agreement may be terminated by either party upon not
less than fourteen (14) days' prior written notice should the other party fail substantially to
perform in accordance with the terms of this Agreement through no fault of the party initiating
the termination, and the defaulting party fails to cure or remedy such failure within such fourteen
(14) days. Any notice of default sent by a party shall state with reasonable detail the basis for the
claimed default or failure of performance. In addition, the County shall have the right to
terminate this Agreement upon immediate written notice if: (a) Criteria Architect makes a
general assignment for the benefits of its creditors; (b) a receiver is appointed on account of the
insolvency of Criteria Architect; or (c) Criteria Architect files bankruptcy or is subject to an
involuntary bankruptcy action in the United States Bankruptcy Court.

83 Termination for Convenience. This Agreement may be terminated by the County for its
convenience and without cause upon not less than seven (7) days' written notice to Criteria
Architect. In the event of termination not the fault of Criteria Architect, Criteria Architect shall
be compensated for Services performed, and the portion of its fee earned or accrued prior to the
date of termination. The foregoing payment shall be the exclusive recovery to Criteria Architect,
and Criteria Architect hereby waives any other right of recovery for damages by reason of
termination, including anticipated or lost profits or consequential damages. Criteria Architect
shall include a similar termination for convenience clause in each of its contracts with
Consultants.

8.4 County's Failure to Pay. Failure of the County to make payments to Criteria Architect
in accordance with this Agreement within thirty (30) days after such payment is due shall be
considered substantial nonperformance and cause for termination of the Agreement or
suspension of Services, unless any component of Criteria Architect's pay request is disputed by
the County, in which event only those amounts not in dispute shall be promptly paid and the
disputed amounts shall be resolved through the dispute resolution process set forth in Article 7.
As required by Section 8.1, Criteria Architect shall first advise the County in writing of Criteria
Architect's intent to terminate this Agreement or suspend its Services, and this Agreement shall
not terminate, nor shall the Services be suspended, if the County makes payment of all
undisputed amounts to Criteria Architect within fourteen (14) days after the County receives
Criteria Architect's written notice of its intent to terminate or suspend.
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8.5 Delivery of Instruments of Service. In the event of any termination under this Article 8,
Criteria Architect shall promptly deliver to the County the Instruments of Service. Such
materials shall be provided in both paper copy and in such electronic format as is requested by
the County. At the time of delivery of the Instruments of Service, the County agrees to pay in
full all undisputed amounts billed and owed under Section 8.3 hereof.

ARTICLE 9
MISCELLANEOUS PROVISIONS

9.1 Governing Law. This Agreement shall be governed by Ohio law, without regard to its
conflicts of law principles. Any litigation under this Agreement shall be brought in any court
having proper jurisdiction that is located in Cuyahoga County, and the parties agree to the
exclusive jurisdiction and venue of such court to resolve same. In addition, this Agreement is
subject to all applicable provisions of the Cuyahoga County Code including, without limitation,
Title 4 and Title 5 thereof.

9.2 Binding Effect. The County and Criteria Architect, respectively, bind themselves, their
partners, successors, assigns and legal representatives to this Agreement and to the partners,
successors, assigns and legal representatives of such other party with respect to all covenants of
this Agreement.

9.3 Assignment. Criteria Architect shall not assign this Agreement without the written
consent of the County, which the County may withhold in its sole discretion. The County shall
not assign any of its rights or obligations under this Agreement without Criteria Architect's prior
written consent; provided, however, that notwithstanding the foregoing, the County may assign
any or all of its rights or obligations under this Agreement to the Port without the necessity of
obtaining Criteria Architect's consent. Any assignee to whom this Agreement is assigned shall
assume all of the obligations of the assignor, except that in the case of an assignment to a Lender,
only those prior obligations of the assignee as such Lender shall expressly accept shall be
assumed.

9.4 Integration. This Agreement represents the entire and integrated agreement between the
County and Criteria Architect and supersedes all prior negotiations, representations or
agreements, either written or oral, including the letter agreement between the parties dated
October 3, 2013.

9.5 Amendment. This Agreement may be amended only by written instrument signed by
both the County and Criteria Architect.

9.6 Third Party Rights. Nothing contained herein shall be deemed to give any third party
other than the Port any claim or right of action against the County or Criteria Architect that does
not otherwise exist without regard to this Agreement. All covenants and indemnifications of
Criteria Architect, and all rights and interests granted by Criteria Architect under this Agreement,
are for the joint benefit of, and may be enforced by, the County and the Port. To the extent any
representations or indemnifications are provided by Criteria Architect to the County hereunder,
Criteria Architect hereby further provides to the Port such representations and indemnifications.
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9.7 Preparation. Preparation of this Agreement has been a joint effort of the parties and the
resulting document shall not be construed more severely against one of the parties than against
the other.

9.8 Captions. The captions contained in this Agreement are for convenience and reference
only and in no way define, describe, extend or limit the scope or intent of this Agreement or the
intent of any provision contained herein.

9.9 Notices. Any notice, demand, offer or other written instrument required or permitted to
be given pursuant to this Agreement shall be in writing signed by the party giving such notice
and shall be hand delivered or sent by overnight courier, messenger or registered letter, email or
fax, to the other party at the address set forth below:

If delivered to the County:

Cuyahoga County Executive
1219 Ontario Street, 4th Floor
Cleveland, Ohio 44113

With a copy to:

(a) Cuyahoga County Department of Law
1219 Ontario Street, 4th Floor
Cleveland, Ohio 44113
Attn: Majeed G. Makhlouf, Director
Fax: 216-698-2744

(b)  Risk Management Division
Cuyahoga County Department of Law
1219 Ontario Street, 4th Floor
Cleveland, Ohio 44113
Attn: Darlene E. White, Deputy Director — Risk Management

(c) Project Management Consultants LLC
3900 Key Center
127 Public Square
Cleveland, OH 44114-1291
Attention: Jeffrey R. Appelbaum
Phone: 216-566-5548
Fax: 216-566-5800
Email: Jeff.Appelbaum@aboutPMC.com
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If delivered to Criteria Architect:

Cooper Carry, Inc.

191 Peachtree Street, NE

Atlanta, GA 30303

Attention: C. Robert Neal, AIA
Phone: 404-237-2000

Fax: 440-237-0276

Email: bobneal@coopercarry.com

Each party shall have the right to change the place to which notice shall be sent or delivered by
sending a similar notice to the others in like manner. The effective date of any notice issued
pursuant to this Agreement shall be as of the addressee's receipt of such notice. Any notice
given by fax shall also be deposited in regular U.S. mail (or more expedient delivery) no later
than the next business day after the fax was sent.

9.10 Severability. If any term or condition of this Agreement, or the application thereof to
either party or in any circumstance, shall be invalid or unenforceable to any extent, then the
remainder of this Agreement and the application of such term or condition to the other party or
other circumstances shall not be affected thereby, and shall be enforceable to the greatest extent
permitted by applicable laws.

9.11 Attachments. All exhibits, schedules or other attachments referenced in this Agreement
are incorporated into this Agreement by such reference as if fully rewritten herein and shall be
deemed to be an integral part of this Agreement.

9.12 Independent Contractor. Criteria Architect is an independent contractor and shall not be
deemed an agent, employee or partner of the County. Nothing contained in this Agreement shall
be construed as constituting a joint venture or partnership between Criteria Architect and the
County.

9.13 Counterparts. This Agreement may be executed in any one or more counterparts,
including facsimile or electronic signature included in an Adobe PDF file, each of which, when
so executed, shall be deemed an original, and all such counterparts together shall constitute the
same instrument. Execution of this Agreement at different times and places by the parties shall
not affect the validity thereof. This Agreement shall only be effective when signed by all parties

9.14 Facsimile Signatures. Signatures to this Agreement transmitted by facsimile shall be
valid and effective to bind the party so signing. Each party agrees to promptly deliver an
execution original to this Agreement with its actual signature to the other party, but a failure to
do so shall not affect the enforceability of this Agreement, it being expressly agreed that each
party to this Agreement shall be bound by its own facsimile signature and shall accept the
facsimile signature of the other party to this Agreement.

9.15 Electronic Signature. The parties agree that all documents requiring signatures by the
County may be executed by electronic means, and that the electronic signatures affixed by the
County to this Agreement shall have the same legal effect as if that signature was manually
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affixed to a paper version of this Agreement. The Parties agree to be bound by the provisions of
Chapter 304 of the Ohio Revised Code (the "ORC") as it pertains to electronic transactions under
Chapter 1306 of the ORC and to comply with the County's electronic signature policy.

9.16 Rights and Remedies. Except as may be otherwise expressly provided herein, all rights
and remedies provided in this Agreement are in addition to all other rights and remedies
available at law or in equity.

9.17 Authority. The County and Criteria Architect each has full power and authority to enter
into this Agreement and each person signing on their respective behalf is authorized to do so.

ARTICLE 10
COMPENSATION; PAYMENT PROCEDURES

10.1 Criteria Architect's Compensation. For its proper completion of all Basic Services,
Criteria Architect shall be paid a fixed sum of Two Million One Hundred Thousand Dollars
($2,100,000) plus the total of the fees of the Consultants as set forth on Exhibit D (which total is
$2,282.,895), for a total compensation of $4,382,895 (the "Fixed Contract Sum"). The Fixed
Contract Sum includes all costs, expenses and compensation that Criteria Architect and its
Consultant s is entitled to for performing the Basic Services other than reimbursable expenses as
provided in Section 10.4 hereof.

10.2  Payments for Basic Services. Payments for Basic Services shall be made monthly and
shall be in proportion to the percentage of completion of the particular phase of service (as set
forth in Exhibit G) performed during the month in question. Each payment application shall
state with reasonable detail the Services performed and the percentage of completion of the
applicable phase. Payment applications are due no later than the 25th of each month for review
and approval by the County. In no event shall the progress payments for any particular phase of
Services exceed the applicable percentage set forth in Exhibit G until the Services for that phase
have been completed and Services on the next phase have commenced. The County shall be
entitled to withhold payments to the extent the progress of the Services is not consistent with the
payment schedule attached as Exhibit G.

10.3 Payment for Additional Services. Unless a different basis of payment is agreed to in
writing by the County and Criteria Architect, Criteria Architect shall be paid on an hourly rate
basis for Additional Services at the rates set forth in Exhibit C. In no event, shall more than ten
(10) hours per person be charged per day. Payments on account of Criteria Architect's approved
Additional Services shall be made monthly upon presentation of Criteria Architect's statement of
Additional Services rendered, provided that Criteria Architect furnishes substantiation
satisfactory to the County of such Additional Services.

10.4 Payment for Reimbursable Expenses. Criteria Architect shall be paid for reimbursable
expenses in the amount actually incurred. The total amount of reimbursable expenses shall not
exceed ten percent (10%) of the Fixed Contract Sum without the County's prior written approval.
The expenses eligible for reimbursement are limited to include the following: transportation,
lodging, and meals (but not alcoholic beverages) in connection with travel; long distance
telephone calls, courier services and facsimile communications, telex, postage and delivery
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charges; reproduction costs (other than in-house printing or plotting for internal reviews of
progress drafts); photographic production techniques; expense of renderings, models and mock-
ups requested by the County; and automobile travel. Mileage charges for automobiles shall be at
the prevailing rate established by the I.LR.S. All reimbursable expenses shall be invoiced at cost
plus one percent (1%), and Criteria Architect shall provide reasonable backup documentation of
such expenses with each application for payment.

10.5 Payments by the County. Monthly payments will be due and payable to Criteria
Architect within thirty (30) days after receipt by the County of Criteria Architect's payment
application.

10.6 Final Payment. Criteria Architect, by accepting final payment, waives all known claims
except those it previously made in writing and that remain unsettled at the time of acceptance of
final payment. Nothing contained herein shall be deemed or construed as waiving any pending
or asserted claim on the basis of final payment if, prior to final payment, the County has received
from Criteria Architect notice of the pending or asserted claim.

ARTICLE 11
RECORDS; AUDITING

11.1 Public Records. Criteria Architect and the County agree that all records and reports that
Criteria Architect provides to the County pursuant to this Agreement or that the County obtains
from Criteria Architect pursuant to this Agreement (including, without limitation, this Article 11)
shall be considered public records unless exempted from disclosure pursuant to Ohio's public
record laws (including O.R.C. 149.43, O.R.C. 1333.61(D) and applicable common law), and that
the County shall have the right to copy and, subject to Section 11.2, disclose the same.

11.2 Trade Secrets.

11.2.1  Criteria Architect may consider certain records with regard to the design, of the Project
as containing "trade secret" information under O.R.C. 1333.61(D), which is exempt from
disclosure as a public record. If the County receives a public records request for a record (a) that
Criteria Architect has made available or provided to the County pursuant to this Agreement or
that the County has obtained from Criteria Architect pursuant to this Agreement, and (b) that
Criteria Architect has designated in writing as containing trade secret information, then the
County shall advise the requestor that the records requested are considered to contain trade secret
information, and shall promptly notify Criteria Architect of the request. Thereafter, Criteria
Architect shall have sole responsibility for initiating or defending such legal action as it deems
necessary to prevent public disclosure of such information, and shall pay all costs and expenses
associated therewith, including any legal fees or expenses incurred by the County.

11.2.2  The County shall, to the extent legally permissible without being required to initiate
legal action, maintain the confidentiality of such requested information until the matter is
resolved by legal action, provided that Criteria Architect agrees to indemnify, defend and hold
harmless the County from any claims, losses, liabilities, costs and expenses incurred by the
County as a result thereof. Criteria Architect and the County agree that the provisions set forth
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in this Section 11.2 shall not apply to information maintained by Criteria Architect and provided
to the County pursuant to Section 11.3 hereof.

11.3 Auditable Records Retention. Criteria Architect shall maintain, and shall require by
written agreement its Consultants to maintain, all Auditable Records. For the purposes of this
Article 11, each person obligated to maintain Auditable Records as provided herein is referred to
as a "Reporting Person." Such Auditable Records shall include hard copy and computer readable
data. All Auditable Records shall be retained by each Reporting Person for a period of five (5)
full years from the date of Substantial Completion of the Project.

11.4 Audit.

11.4.1 The County will have the right to designate an independent auditor to audit the
Auditable Records from time to time.

11.4.2 The County shall have full access in a timely manner during regular business hours (for
inspection, review and audit) to all Auditable Records for purposes of reviewing compliance
with this Agreement, subject to establishing mutually agreeable audit protocols. Such Auditable
Records shall be made available at the Reporting Person's local place of business or at another
local location upon reasonable notice to the Reporting Person or the County, as applicable. The
direct cost of copying any Auditable Records, excluding any overhead costs, shall be at the
expense of the County. The County shall have reasonable access to the Reporting Person's
facilities, may interview all current and former employees of the Reporting Person to discuss
matters pertinent to the performance of this Agreement or any contract with a Consultant, and
shall have adequate and appropriate work space in order conduct audits. In those situations
where Auditable Records have been generated from computerized data (whether mainframe,
mini-computer, or PC based computer systems), the County shall be provided with extracts of
data files in computer readable format on data disks or suitable alternative computer exchange

formats.

11.4.3 If any audit or inspection by the County discloses overpricing or overcharges (of any
nature) to the County in connection with charges or expenses submitted pursuant to this
Agreement or any contract with a Consultant, then the amounts of such overpricing or
overcharges shall be reimbursed to the County. If such overpricing or overcharges are in excess
of one-half of one percent (0.5%) of the total contract billings for such contract or agreement,
then Criteria Architect shall cause the reasonable actual cost of the audit to be reimbursed to the
County by the person committing such overcharges. Any adjustments or payments that must be
made as a result of any such audit or inspection of the Reporting Party's invoices and/or records
and supporting documents shall be made within a reasonable amount of time (not to exceed
ninety (90) days) from presentation of the audit to the Reporting Party.
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11.5 Limitations. It is acknowledged and agreed that the provisions of this Article 11 relate
to records of Services performed in accordance with this Agreement and the design of the Project
only; and that this Article 11 is not intended to and shall not extend to matters relating to other
projects or services undertaken by Criteria Architect.

ARTICLE 12
INSURANCE; INDEMNIFICATION

12.1 Criteria Architect's Insurance. Criteria Architect shall procure and maintain, at its own
cost, with companies authorized to do business in Ohio and otherwise acceptable to the County,
all insurance outlined herein for coverages at not less than the prescribed minimum liability
limits for claims caused or contributed to by Criteria Architect. The insurance coverages and
liability limits to be provided by Criteria Architect shall be as follows:

12.1.1 Automobile Liability Insurance. Criteria Architect shall maintain Automobile Liability
Insurance, covering all owned, non-owned, hired, leased or borrowed vehicles. Such insurance
shall have limits of not less than $1,000,000 each occurrence and $1,000,000 annual aggregate.

12.1.2  Workers' Compensation Insurance. Criteria Architect shall maintain workers'
compensation and employers' liability insurance covering its operations in not less than the
following limits: Workers' Compensation — as required by applicable state and federal statutes;
Employers' Liability — $1,000,000 Bodily Injury each Accident; $1,000,000; Bodily Injury by
Disease for Each Employee; and $1,000,000 Bodily Injury Disease Aggregate.

12.1.3 Commercial General Liability Insurance. Criteria Architect will maintain commercial
general liability insurance on an occurrence basis against claims for personal injury (including
bodily injury and death) and property damage (including loss of use), naming the County as an
additional insured thereon. Such insurance shall have not less than the following limits:
$1,000,000 Each Occurrence; and $2,000,000 Annual Aggregate.

12.1.4 Valuable Papers. Criteria Architect shall purchase valuable papers and records
coverage for plans, specifications, drawings, reports, maps, books, blueprints, and other printed
documents in an amount sufficient to cover the cost of recreating or reconstructing valuable
papers or records related to this project.

12.1.5 Professional Liability. Criteria Architect shall purchase and maintain insurance to
protect against claims arising out of the performance of Criteria Architect's professional services
caused by any negligent acts, errors or omissions for which Criteria Architect is legally liable.
Such professional liability insurance shall have minimum limits of $5,000,000 per claim,
$10,000,000 annual aggregate. Criteria Architect shall keep such insurance in effect for a period
of not less than five (5) years after the date of completion of its Services for the Project. If such
professional liability insurance is written on a claims-made basis, such insurance shall have a
retroactive date no later than the Effective Date of this Agreement. Criteria Architect shall cause
each of its Consultants providing design or engineering work to maintain separate professional
liability insurance to protect against claims arising out of the performance of such Consultant's
services with minimum limits of $1,000,000 per claim/annual aggregate, unless different
minimum limits are approved in writing by the County.
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12.2 Certificate of Insurance.

12.2.1 Criteria Architect shall provide the County with certificates of insurance, completed by
a duly authorized representative evidencing that the minimum coverages required here are in
effect and specifying that the liability coverages (except professional liability) are written on an
occurrence form. The certificates of insurance shall contain a provision that the coverage
afforded under the policy or policies will not be canceled or terminated in coverage or limits
without ten (10) days' prior written notice to the County. Failure of the County or its designated
representative to demand such a certificate or other evidence of full compliance with these
requirements or failure of the County or its designated representative to identify a deficiency
from evidence provided will not be construed as a waiver of Criteria Architect's obligation to
maintain such insurance.

12.2.2 The acceptance of delivery by the County or its designated representative of any
certificate of insurance evidencing the required coverages and limits does not constitute approval
or agreement by the County that the insurance requirements have been met or that the insurance
policies shown in the certificates of insurance are in compliance with the requirements. If any of
the coverages are required to remain in force after final payment, an additional certificate
evidencing continuation of such coverages will be submitted with Criteria Architect's final

invoice.

123 Policies. All insurance policies shall be provided through companies authorized to do
business in the State of Ohio and considered acceptable by the County.

12.4 Insurance Primary. All coverages required of Criteria Architect or its Consultants shall
be primary over any insurance or self-insurance program carried by the County.

12.5 No Reduction or Limit of Obligation. By requiring insurance, the County does not
represent that coverage and limits will necessarily be adequate to protect Criteria Architect.
Insurance effected or procured by Criteria Architect will not reduce or limit Criteria Architect's
contractual obligation to indemnify and defend the County for claims or suits that result from or
are connected with the performance of this Agreement.

12.6 Duration of Coverage. All required coverages shall be maintained without interruption
during the entire term of this Agreement.

12.7 Indemnification.

12.7.1 Indemnity — Generally. To the fullest extent not prohibited by law, Criteria Architect
shall indemnify, protect and hold harmless the Indemnitees from and against any and all claims,
causes of action, losses, damages, liabilities and expenses (including attorneys' fees and other
costs of defense), to the extent arising out of or relating to the negligent acts or omissions or
willful misconduct of Criteria Architect, its employees, agents, consultants or subcontractors in
connection with the performance of the Services under this Agreement. In the event claims,
causes of action, losses, damages, liabilities or expenses are caused by the joint or concurrent
negligence of the County and Criteria Architect, they shall be borne by each party in proportion
to its negligence. The provisions of this Section 12.7.1 shall survive the termination of this
Agreement.
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12.7.2 Indemnity — Copyright. To the fullest extent not prohibited by law, Criteria Architect
shall indemnify, protect, defend and hold harmless the Indemnitees from and against claims,
damages, losses, liens, causes of action, suits, judgments and expenses (including attorneys' fees
and other costs of defense), of any nature, kind or description, that result from any claimed
infringement of any copyright, patent or other intangible property right by the design of the
Project by Criteria Architect, anyone directly or indirectly employed by Criteria Architect or
anyone for whose acts Criteria Architect may be liable. The provisions of this Section 12.7.2
shall survive the termination of this Agreement.

12.7.3 No Indemnity. Criteria Architect acknowledges that as an Ohio political subdivision,
the County does not indemnify any person or entity, and agrees that no provision of this
Agreement or any other contract or agreement between Criteria Architect and the County may be
interpreted to obligate the County to indemnify or defend Criteria Architect or any other party.

12.8 Limited Liability of the Port Authority. None of the obligations of the Port arising out
of this Agreement shall constitute a general debt of the Port or give rise to any general pecuniary
liability of the Port and those obligations shall be payable solely and exclusively from the
proceeds to be provided by the County. Neither Criteria Architect, nor any Consultant or other
person claiming under or through Criteria Architect (or any such Consultant), shall have any
right or claim whatsoever against the Port, or any official, officer, employee or agent the Port,
with respect to the Work, except to the extent of the Port's interest in the Project.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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This Agreement is entered into as of the day and year first written above.

THE COUNTY OF CUYAHOGA, OHIO COOPER CARRY, INC

Edward FitzGerald, County Executive ‘
By: _% — /

Nameo13-12-24 09:52:39 Rcfrert Neal, Principal
Its:

The legal form for the within instruments is
hereby approved. .

LISA C AVERYHART, ASSISTANT DIRECTOR OF LAW

By: i s / Vi
Date: .
2013-12-30 09:42:06
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EXHIBIT A

Description of Project

The Cleveland Convention Hotel is located at the corner Lakeside Avenue and Ontario Street,
adjacent to the Global Center for Health Innovation.

The Hotel is programmed to have approximately 652 bays/ 600 guestrooms in a Tower above a
plinth, in which the public spaces of the Hotel are located. The Hotel is programmed to have a
podium with 4 stories and a tower with approximately 26 stories. Included in this plinth are the
Hotel lobby, restaurant, meeting spaces, and Hotel support functions. The Lobby space will have
an underground connection to the existing Cleveland Convention Center, via a passage under
West Mall Drive.

The building may include an underground parking structure with approximately 280 parking
spaces.

The Hotel building area will be approximately 578,402 sf, and the area of the parking deck (if
any) will be approximately 121,013 sf. The total Project area (if a parking deck is included) will
be approximately 699,415 sf.



EXHIBIT B

Key Personnel

Principal In Charge / Senior Representative C. Robert Neal
Design Principal Pope Bullock
Project Manager Keith Simmel
Design Director Manny Dominguez
Project Architect Lesley Braxton
QA/QC Robert Fischell



EXHIBIT C

Billing Rates

Cooper Carry
2013 Hourly Rate Schedule

Architecture Rate

Principal 27500

Project Director 275.00

Project Manager 14700 - 25000 (Range)
Design Architect 135.00 - 20000 (Range)
Project Architect 10200 - 19500 (Range)
Staff Architect 108.00 - 147.00  (Range)
Architectural StafT I-111 93.00 - 17100 (Range)
Intern Architect . 4800 - 10000 (Range)
Interior Design Rate

Principal 275.00

Director of Interior Design 275.00

Project Manager 195.00 - 20000 (Range)
Project Interior Designer 105.00 - 13500 (Range)
Sr. Interior Designer 10500 - 135.00 (Range)
Staff Interior Designer 99.00 - 10500 (Range)
Interior Designer 1-111 90.00 - 174.00 (Range)
Intenior Designer 1 * 69.00 - 96.00 (Range)
Interior Design Student * 5000 - 75.00 (Range)
Landscape Architecture & Planning Rate

Principal 275.00

Director or Landscape Architecture/Planning 175.00

Project Manager 126.00 - 160.00 (Range)
Certified Planner 93.00 - 160.00 (Range)
Staff Landscape Architect/Planning Staff 96.00 - 150.00 (Range)
Landscape Designer I-11 96.00 - 150,00 (Range)
Intern Planner . 69.00 - 99.00 (Range)
Intern Landscape Designer * 69.00 - 99.00 (Range)
Graphic Design Rate

Principal 275.00

Sr. Graphic Designer 105.00 - 15000 (Range)
Graphic Designer IT 99.00 - 105.00 (Range)
Graphic Designer | . 7500 - 99.00 (Range)
Intern Graphic Designer > 50.00 - 75.00 (Range)
Technical Services Rate
Specifications Manager 150.00

QA/QC 192.00
Specifications Coordinator 129.00

Consultant reserves the right to modify the hourly rates above for any compensation adjustments made while this Agreement is ir
effect, but no more than once per calendar year.

* Denotes levels which receive overtime pay. Any hourly billing for work performed by these levels on an overtime basis will be
invoiced at 1.5 times the applicable billing rate.




%TET
Ewmwﬁm 79€'8LSS 0$ 0$ 79€'8L5S 0% s|e1oy 385
SBT'TZ8'YS |06Z'8EVS S68°TBE'YS | S6L'V8TS SLLTTSS 6E8'TYT'ES | 9BV'EEVS V101l
005'Z8S 00S°LS 000'S$ 0S 000SSS 0000Z$ 0s aglL M3IAIY ¥33d dIN
000°0ZZ3 0000Zs 00070025 0S 0s 0000028 0S N RENTRITAIEITS) S31VID0SSY '8 NOLI1ONIS
000°0TE'ZS [0OO'OTZS 000°00T°ZS  [S6L'8YZS SLL'LBTS Y6 6ZT'TS  |9BY'EEDS 123LIHDYHY VI¥3ILIND AY¥YD ¥3d00D
STLEVTS G90'ETS 0S9°0€ETS 0s 0S 0S90€TS 0S 321/MONS/1INNNL ONIM 1amy
0sz’61S 0SLTS 005°ZTS 0s 0S 005213 05 NDIS30 318YNIVISNS YVA
E€LETITS 11Z01$ ZIT201S 0S 0$ 2TIT'C01S 0S didan NHANVS / NY0ES0
L29'662% 6ET'LTS 88€'2LTS 05 0s 88€¢LTS 0% didanN ONI¥3INIONI ISNIdHVH
00195$ 00T'S$ 000°1S$ 0S 0$ 000'TSS 0S AYANNY1/DAS 004 S31931VYLS 004
009°19% 009's$ 000795$ 0S 0% 000955 0$ AL34vS 3411 /3002 "ONI'SLNVLINSNOD 300D
005Z8S 005°2S 000529 0S 0S 000'S.S 0s TNAD ONI¥3INIDONI NHO8SO
vZ81Z$ v86'TS ov861$ 0S 0s$ ov8'6TS 0$ TIVM ¥OI431X3 SJISNI¥O4 3avIv4
009825 00928 000925 05 0S 000925 0s HSYM MOGQNIM S31v8 HOYI
ZeL'tes SL6'TS LYL'6TS 0S 0$ LvL'61S 0$ SNVYL TVIILY3A S3Lve HO¥31
669'85 1643 80625 0$ 0 806'LS 0S vav SLO31IHO¥Y WD
002Z'sES 002Z'es 000'Z€S 05 0$ 000°Z€S 0S ALIYNI3S/D1i “ONIS3I90TONHI3L YHOMLIN
7002 0pS 00L°ES 000'Z£S 0S 0% 000Z€S 0 3DVNDIS/ SIIHAVED 3INDIHdVYD 01aNiS
0080€S 008'¢S 000825 0S 0S 000825 0S 3dVISANY1 S3LVID0SSY LHDINXOW
052'8S 0S5 00S°LS 0s 0s 00S'LS 0S dM/ ONIJ00Y S3LVID0SSY '8 NOSIWVITTIM
£0S'TPS ELLES 0EL’LES 0% 035 0EL'LES 0S Y dNO¥D SIIDOTONHIIL F18YNIVISNS
[ ZL06ES 7S5'ES 0Z5'SES 0S 05 02ZS'SES 0$ SOILSNOJV dNOYD S3I90TONHIIL 318YNIVLISNS
00Z2SS 00Z'sS 000'ZsS 0S 0S 0007ZSS 0$ ONILHOIT ALTVID3dS S31VID0SSY T1INYVA
0002645 000'Z2LS 000°0ZLS 000'9€S 00008TS 0007055 0S 3%844/SHOIYILNI "a17 ¥3T1IN NOSHIANY
050°05S 05575 005'SPS 0S 0% 00S'StS 0% TVENLINYLS NVIN340H ONV 4384v8
0S6°LSZS 0St'ezs 00S'vEZS 0$ 09 00S'PEZS 0s$ IVHNLONYLS|  S3LVIDOSSY JIDNINITH NOSSNNOVIA
TY1OLANVYD | sasuadx3 V10l Lh) ad aa as N4
pajew)sy
Aue) sadooy
Wwea| 33331ya.y euau)
824 udisag 3alo.d k3oL
|910H J23ud) UolUAAUD) u:m_o:w_um
Sjuej[nsuo)

d LIdIHXA



EXHIBIT E

Design Schedule

Completion of Schematic Design

Issuance of GMP Document Pricing Package
Construction Start Date

Receipt of proposed GMP from Design Builder
GMP Reconciliation

Revision of GMP Documents and Acceptance of Final GMP
DRC Submission to Hilton

DRC Presentation to Hilton

30% CD Review

60% CD Review

90% CD Review

Substantial Completion

November 8, 2013
January 31, 2014
February 26, 2014
March 21, 2014
March 24 - April 4, 2014
April 7, 2014
April 7, 2014
April 25,2014
TBD

TBD

TBD

February 17, 2016



EXHIBIT F

Description of the GMP Drawings and Specifications

GMP Documents:

Documents that are the basis for Guaranteed Maximum Price will be the Design Development
Documents (drawings and specifications), the Prose Statement, and any clarifications issued by
the Design Team prior to the issuance by the Design-Builder of the GMP.

GMP Design Development Drawings and Specifications Criteria:
The level of detail for the GMP Drawings and Specifications will include Design Development

Documents that consist of drawings and other documents to fix and describe the size and
character of the Project related to architectural, interior architectural, structural, civil, acoustical,
audio visual, security, data/telecom, cable TV, mechanical (HVAC, BMS), plumbing, sprinkler
and electrical systems, landscape, signage and graphics, code analysis, food service, and vertical
transportation design intent.

Definition of Design Development Documents:

"Design Development Documents” shall mean drawings and specifications based upon, and
refining, the Program and Schematic Design Documents and illustrating the scope, relationship,
forms, size, functionality and appearance of the Project by means of a combination of plans,
sections, elevations, typical construction details, equipment layouts and/or specifications.

The following is not an exhaustive list of the Design Development Documents that will form the
basis of the GMP, but is intended to demonstrate the subject matter, at a minimum, that is to be
included in the GMP Drawings and Specifications:

Responsibility
A. General Conditions/Requirements
County 1. Building Permit Fees: Confirmation by the County that Building
Permit Fees are/are not required
County 2. Utility Impact Fees: Confirmation by the County that Utility Impact
Fees are/are not required
Cooper Carry 3. Design/Consultant Fees: Exact Design/Consultant Fees from Cooper
Carry to be included in the Overall Budget
Cooper Carry 4. Mock-Up Requirements: Indicate the general requirements for mock-
ups of full-size details of components of the Project.
Cooper Carry 5. Special Warranty Requirements (in addition to the contractual period

of twelve (12) months after Substantial Completion):

B. Pre-Site Work



Responsibility

County

County

County

County

County

County

County

County

1. Site Surveying Services:

(a) Furnishing a survey by a Licensed Surveyor, describing the
physical characteristics, legal limitations and utility locations for
the Site, including a written legal description of the Site.

(b) Include, as applicable, grades and lines of streets, alleys,
pavements and adjoining property and structures; adjacent
drainage; rights-of-way, restrictions, easements, encroachments,
zoning, deed restrictions, boundaries and contours of the site;
locations, dimensions and necessary data pertaining to existing
buildings, other improvements and trees; and information
concerning available utility services and lines, both public and
private, above and below grade, including inverts and depths.
All information shall be referenced to a project benchmark.

(c) Deeds, zoning and other legal restrictions.

(d) Location of all existing utilities including water, sewer, storm, gas,
electrical (both overhead and underground), and
telecommunications.

2. Geotechnical Engineering Services: Including, as applicable, test
borings, test pits, determinations of soil bearing values, percolation
tests, ground corrosion and resistively tests, including final subsoil
conditions and recommendation for soils consolidation if required.
These services shall be completed to the extent possible prior to the
demolition of the existing building currently located on the subject site,
with the completion of such services to occur after the demolition of
the existing building.

3. Hazardous Materials Remediation: Confirm that the Site is clean and
free of Hazardous Materials.

4. Utility Relocations/Stub-Outs: Confirm that any utility relocations
and/or stub-outs of required utilities to within five (5) feet of the hotel's
footprint.

5. Work Hours: Establish any specific limitations on the site for work
hours or access due to the usage of the surrounding properties.

C. Sitework within the Site:



Responsibility

Cooper Carry

Cooper Carry

County/Cooper
Carry

1. Site and Landscape Plan with notes describing key design features:
(a) Building, curbs, Drives and parking areas
(b) Existing and finish contours
(¢c) Retaining walls and site concrete
(d) Landscape areas defined

(e) Sections through typical paving, walk, curb.
2. Location of facility with designated floor elevations

3. New site utilities, as determined to be necessary, and a statement of
potential site utility work, including:

(a) Electrical service and distribution

(b) Gas service and distribution

(c) Water supply and distribution

(d) Site drainage and retention systems
(e) Sanitary sewer collection and disposal
(f) Storm water collection and disposal
(g) Fire systems

(h) Central-plant mechanical systems, or district chilled water and
steam system

(i) Emergency systems

(1) Communications systems (including telephone, cable TV and
internet services).

(k) Manholes, catch basins, hydrants

(I) Site drainage pattern and location of utilities and points from which
service will be run to the building.
(m) Ultility relocations.



Responsibility
Cooper Carry  D. Structural Systems Design/Documentation:
1. Hotel foundation system

(a) Surface and subsurface conditions (Final Geotechnical Report)
(NIC for Cooper Carry)

(b) Special waterproofing requirements, if any, based on the
recommendations by the Geotechnical Engineer.

(c) Backfill/special soil requirements, if any, based on the
recommendations by the Geotechnical Engineer.

(d) Requirements for underpinning, reinforcement, sub-grade
improvements, etc. to the existing Medical Mart subgrade relating
to the adjacent deep excavation for the hotel in collaboration with
the Geotechnical Engineer.

(e) Structural requirements for new connections to the convention
center loading dock and West concourse, including structural
revisions to the existing convention center framing.

(f) Foundation layout showing number of footings and extent of
foundation walls, underpinning, caissons, special conditions.

(g) Design of typical footing(s), pile cap(s), etc.

(h) Typical section through grade wall, basement wall, and slab on
ground.

Cooper Carry 2. Building frame with all major components sized so that steel, concrete,
etc. can be quantified, including:

(a) Structural connections (column/footing, column/beam, etc.)

(b) Critical connections information - narrative of design intent
(clearances, architectural steel erection, slip critical connections,
loads, reactions, moment connections, seal welding, etc.)

(c) Structural floor plans, including column schedule and floor loads.
Section through typical slab design.

(d) Identify any AESS
Cooper Carry 3. Structural coatings requirements:

(a) Fireproofing requirements for structural members (fireproofing
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Responsibility
vs. special coatings)
(b) Special painting/coatings requirements
E. Architectural Plans

Cooper Carry 1. Floor Plans, 1/8” scale minimum, of each level with notes describing
key design features and layouts in enough detail to quantify wall
finishes, doors, fixtures, etc.:

(a) Enlarged plans and elevations where necessary to clarify design
intent

(b) Expanded drawings and details of special areas and items (to
facilitate pricing)

(c) Reflected Ceiling Plans for all levels/areas/conditions, showing the
location of the various types of ceilings and the location of
standard and special light fixtures, HVAC registers. Sprinkler
heads shall be located in critical finish areas.

(d) Roof and Mechanical Penthouse Plan
(e) Sound isolation areas (as deemed necessary).

(f) Outlet Plans, showing the location of power, telephone and data
communications outlets (special function areas and typical
guestroom layouts, to facilitate pricing).

(g) Roof Plan(s) at special conditions.

Cooper Carry 2. Building sections — both overall and partially enlarged sections as
needed to convey design intent.

Cooper Carry 3. Study model(s) or exterior model and/or renderings to present the
design concept (in accordance with Design Architect Agreement)



Responsibility

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

4.

Representative construction details, including key details inclusive of
all building trades: Civil, Structural, Architectural, Mechanical,
Electrical, etc.

Guest room mock up construction drawings for a typical king, double
queen, corridor and possible storage room. Drawings will indicate
architectural finishes, all MEP equipment and FF&E plans and
specifications.

Major Schedules, such as preliminary room finish schedules including
ceiling heights, equipment (quantity, capacity, and size criteria), door
schedule and other relevant information necessary to develop an
accurate GMP Cost Estimate

7. List of Owner and Operator furnished equipment and materials.

F. Facility envelope

1.

Building elevations:
(a) All elevations with indications of anticipated materials.
(b) Acceptable alternates, if any, for specified materials.

Exterior wall sections, indicating profile and framing concept for each
type of exterior wall system

Representative exterior wall details to communicate intent

Identify any special treatment areas (trellis, steel details, special
shapes/sizes, etc.)

Elevation drawing indicating scope and limits of exterior wall mock up
for testing.

. Performance specifications indicating materials and performance

criteria.

G. Finish trades

1.

Location and design intent of any known unique details of interior
partition sections/ceilings and room layouts/finish schedules:

(a) Designation of fire rated partitions/dividers/ceilings
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Responsibility
(b) Ratings of typical shaft construction

Cooper Carry 2. Preliminary finish schedule and final materials selection (type only,
may not include actual manufacturer) as required to define the GMP,
indicating:

(a) Paint, wall coverings, wood finishes, carpeting, floor coverings,
fabrics and other finishes (final location plans are not required
until CDs.)

(b) Identify any unique or "special” treatments (floor, wall, ceilings,
etc.)

Cooper Carry 3. Millwork and casework requirements. Quantity, type, and quality
exceptions (representative profile and select details)

Cooper Carry 4. List of specialties:
(a) Handrails / guardrails
(b) Directional signage
Cooper Carry 5. Finish hardware allowance

H. Graphics (representative - sign types, elevations, materials and
location plans)

Cooper Carry 1. Building signage
Cooper Carry 2. Directional graphics
Cooper Carry 3. Signature graphics (e.g., hotel logo, restaurant signage)

4. Signage schedule with quantities, locations, message types and
function, along with a detailed cost estimate for complete installation.

Cooper Carry 1. Interior Design
1. Furniture / Electrical Plans
2. Floor Covering Plans
3. Selected Interior Details

4. Finish Schedule



Responsibility

County

Cooper Carry

Cooper Carry
Cooper Carry
Cooper Carry
Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

5. Color / Material Boards (physical and electronic format)

6. Preliminary FF&E specification book and budget

7.

1.

Site furnishings (carried as an allowance). Locations will be identified.

. Fine arts and crafts (allowance)

Location plans and elevations of key art pieces that require blocking
and / or power and lighting.

Conveyance equipment

1.

2.

Elevators (capacity. speed, type, cab sizes, etc.)
Escalators (capacity, speed. type, etc.)

Dumb waiters, if applicable

Dock levelers (automatic)

Handicapped lifts (where required)

Enlarged plans, elevations, sections and details indicating the design
and finish of escalators (truss enclosures) and elevators (hall lanterns,
call buttons, hoistway entrances/doors and cab interiors)

. Mechanical design/documentation (design parameters and criteria, no

details or specific manufacturer selections)

1.

2.

General HVAC layout and specifications:

(a) Each mechanical room shall be drawn to a scale sufficient to verify
that the intended equipment can be installed while maintaining
required access to all equipment for maintenance (rooms may be
oversized to accommodate final equipment selection by the
Design-Builder).

(b) Representative layouts of components, such as VAV boxes

(c) Floor plans of duct routing for main trunk lines, system distribution
of mains.

(d) Riser diagrams
(e) Equipment schedules

Energy conservation: requirements to zone the building in order to
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Responsibility

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

4.

reasonably minimize utility consumption.
Source of heating and cooling generation

(a) Cooling generation equipment, chillers and cooling towers
(size, type and locations)

(b) Heating generation equipment (size, type and locations)

(¢) Pumping and water treatment requirements

(d) Heat exchangers

(e) Anticipated "stand alone" systems for retail, elevator machine
rooms, computer rooms, etc. (to include all split systems, RTUs,
and thru-wall units)

(f) Unit heaters/cabinet unit heaters (size, quantity and type)

(g) Fuel source, fuel storage tanks, fuel distribution systems

(h) Radiant heating systems — if required (fin tube, etc.)

Chilled and hot water distribution:

(a) Size, location and type for main chilled and hot water piping loops

(b) Piping insulation requirements

Air distribution:

(a) Heating and ventilating systems description/type of equipment

(b) Air supply units showing CFM (for AHUs, VAVs and FCUs)

(¢) Smoke control and evacuation system requirements

Exhaust systems, including design and testing criteria:

(a) Smoke control and evacuation systems

(b) Grease exhaust systems

(¢) General exhaust systems (including toilet and general)

(d) Vehicle storage area exhaust system



Responsibility

Cooper Carry

Cooper Carry

Cooper Carry

County

Cooper Carry

Cooper Carry

7.

8.

(e) Special exhaust systems (laundry, dishwasher)
(f) Flue systems (for boilers, water heaters)
(g) Kitchen exhaust scrubbers (if required)

Special mechanical system requirements including design and testing
criteria

(a) Sound and vibration control (for equipment isolation)

(b) Sound attenuation (for sound transmission through ductwork, etc.)
(¢) Special kitchen requirements

(d) Special exhaust systems

Building automation controls system requirements, to monitor and
control the operations of all aspects of the hotel

Other considerations
(a) Exposed visual impacts
(b) Required access, chases and clearances

(c) Emergency generator exhaust and intake ductwork (if generator is
located in interior space)

(d) Location and weights of major pieces of equipment

10. Test and balance criteria

(a) Any requirement for independent testing

M. Plumbing design/documentation

1.

2.

General piping layout and specifications and Floor plans showing
locations and quantity of fixtures, house tanks, pumps, drains as well as
major piping systems including sanitary, storm, domestic water and fire
standpipes. All sizes should be indicated.

Energy source requirements (including gas, electric, solar, steam, etc.)
to zone the building in order to reasonably minimize utility
consumption. '
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Responsibility

Cooper Carry

Cooper Carry

Cooper Carry

3.

4.

Plumbing systems description:

(a) Equipment schedule indicating Sizes and general locations for
domestic water surge/storage tanks, softener, booster pumps, main
water heaters, hot water storage tanks, hot water circulation
pumps, remote water heaters, permanent dewatering
sumps/pumps, etc., giving their capacities, location and
characteristics

(b) Sizes and locations of main cold water and hot water distribution
piping loops

(¢) Piping insulation requirements
(d) Hot water heat maintenance cabling (if required)

(e) Plumbing fixture schedule: toilets, urinals, lavatories, sinks,
drinking fountains, hydrants, shower heads, etc. (indicating fixture
counts, type and locations)

(f) Riser diagrams with pipe sizes indicated

(g) Special requirements indicated for kitchens, laundry, restaurants,
bar

Storm system

(a) Roof drainage layout, including hard-piped emergency roof drains
(b) Oil/water separator for loading dock, etc.

(¢) Trench drain locations

Sewer

(a) Floor drains

(b) Floor sinks

(¢) Interior manholes, main discharge piping to utility connections
(d) Sewage ejector requirements (if required)

(e) Grease traps (for both main and undersink)

(f) Trap primer requirements
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Cooper Carry 6. Gas requirements

(a) Size and location of main gas piping loop

(b) Description of gas booster system (if required)
Cooper Carry 7. Special plumbing system requirements

(a) Beverage conduit system
(b) Methane gas collection/mitigation system
Cooper Carry 8. Other considerations

(a) Exposed visual impacts
(b) Acoustical and vibration control
(c) Required access, chases and clearances

N. Fire protection design/documentation (design parameters and criteria,
no details or specific manufacturer selections)

Cooper Carry 1. Size/metering requirements of fire water supply line
Cooper Carry 2. Fire protection systems description:
(a) Designation of areas to be sprinkled
(b) Size and location of fire pump
(¢) Type of sprinkler heads (recessed, pendant, etc.)
(d) Description of stand pipe system
(e) Riser diagrams
Cooper Carry 3. Special fire protection systems:
(a) Pre-action systems
(b) FM-200 systems, kitchen ansul, dry chemical, halon, etc.
(c) Linen Chutes, etc.
Cooper Carry 4. Other considerations:

(a) Exposed visual impacts



Responsibility
(b) Required access, chases and clearances
O. Electrical design/documentation
Cooper Carry 1. Power service and distribution:

(a) Sources for normal and emergency power (drawing showing
power "riser" and/or "one-line" diagram)

(b) Basic equipment requirements and schedules
(¢) Metering criteria

(d) Main service transformer responsibility (furnished by utility or
contractor)

(e) Riser diagrams

(f) Site plan showing incoming power service with manholes and
related equipment.

Cooper Carry 2. Convenience power requirements:
(a) Approximate receptacle density
(b) Description of devices
Cooper Carry 3. Lighting requirements
(a) Lighting fixture schedule
(b) Interior lighting layout for high finish areas
(c) Site lighting requirements
(d) Facgade lighting requirements
Cooper Carry 4. Lighting control system description
Cooper Carry 5. Food Service Requirements:
(a) Electrical requirements per food service equipment schedule
Cooper Carry 6. Telephone systems:

(a) Conduit/cabling from MDF to IDF rooms
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Hotel

Hotel

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

Cooper Carry

9.

(b) Cable tray layout

(c) PBX head-end equipment (allowance)
(d) Handsets and instruments (allowance)
(¢) DATA cabling

(f) Site plan showing incoming telephone service with manholes and
related equipment.

Fire detection and alarms

(a) Schematic riser diagrams of fire alarm, smoke & heat detection,
sprinkler alarms, security monitoring and telephone system.

Security systems:
(a) Access control
(b)y CCTV

Lightning protection requirements

10. Emergency power systems:

11.

(a) Emergency generator requirements

(b) Automatic transfer switching (with or without isolation/bypass)
(c) Uninterrupted power supply requirements

Electrical design/documentation:

(a) Preliminary equipment layouts

(b) Required space for equipment

(c) Required chases and clearances



Responsibility

(d) Each primary Electrical Room drawn to a scale sufficient to verify
that the intended equipment can be installed while maintaining
required access to all equipment for maintenance. (Rooms may be
oversized to accommodate final equipment selected by Design-
Builder.)

(e) Cross-sections of major utility corridors through the building
developed to generally confirm that planned conduit, lights, ducts and
pipes will fit the given volume while maintaining headroom.

P. Specialty Lighting
1. Prepare design development lighting and control plans on CADD
backgrounds provided by the Architect. These plans shall show how
fixtures and transformers for low voltage lights are grouped for control.
They shall also show the location of control devices and coordinate
with the Electrical Engineer for dimmer racks.

2. Prepare design development lighting sketches and fixture schedules.

3. Assist in preparing design development drawings and sketches of any
custom lighting treatments within the scope of work.

4. Provide design development lighting control specifications and cut
sheets. The specifications shall be arranged in a format as directed by
the Architect. The specifications shall describe the control and dimmer
system components, functions and electrical requirements. Include
dimmer zone channel numbers. Coordinate power circuit requirements
with division 16.

5. Provide catalogue sheets as part of specifications of all standard
fixtures and sketches of all non-standard fixture types. Sheets shall be
highlighted with notes delineating any transformer access
requirements, rated ceiling or plenum requirements and identify
weights and support conditions for fixtures requiring the Architect or
other consultants to coordinate their work with fixture selection.

6. Prepare an “un-installed unit cost™ estimate for lighting fixtures, and
“lump sum cost™ for controls, to establish the Architectural Lighting
Fitting and Controls Budget.

Q. Food Service and Laundry

1. Develop and refine the food & beverage services and laundry
facility areas into larger scale functional documents. The documents
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Responsibility

will include:
a. Refined equipment layouts at %4” scale.
b. Equipment schedules, including manufacturer names,

model numbers, remarks, etc.

c. Itemized utility requirements for each item indicating
specific electrical, mechanical, and HVAC requirements.

2. Coordination with the project design and engineering team
members to refine the design and make adjustments to the
manufacturer’s model numbers and alternatives to be considered.

3. Updated equipment costs.
S. A/V and Acoustic

1. Develop detailed surface geometries and material specifications for
acoustically sensitive spaces and work with the Architect to develop
appropriate vocabulary of finishes.

2. Recommend appropriate details for sound-isolating wall and
floor/ceiling constructions, door, vestibules, structural isolation joints,
smoke hatches, etc.

3. Develop solutions for physical and electronic adjustable
acoustic systems and coordination with the architectural and
mechanical systems.

4. Develop audiovisual system designs and prepare functional
system descriptions and preliminary diagrams.

S. Development of cabling infrastructure, conduit and cableway
designs for coordination with Electrical Engineer and other specialty
consultants.

6. Develop detailed audiovisual equipment room and closet
layouts for coordination with Architect and other consultants. These
plans shall include room size, equipment layouts, equipment clearance
requirements, electrical and power requirements, power and grounding
panel and devise locations, lighting requirements, updated heat loads,
ventilation and occupancy ratings.
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Cooper Carry

Cooper Carry

Cooper Carry
Cooper Carry
Cooper Carry

Cooper Carry

Turner

Cooper Carry

Cooper Carry

7. Develop audiovisual device and raceway plans and system riser
diagram from CAD backgrounds provided by Architect. This drawing
series shall depict audiovisual device and raceway box locations as
well as raceways for coordination purposes and to guide the Electrical
Engineer in developing power and grounding designs and coordination
with various technical system raceways.

U. Design Development Specifications

1.

Ll o

(=)

List applicable Codes and regulations and dates of publications

governing the project. (These will be the Codes in effect on the date of

submission for a Building Permit.)

Draft technical Specifications of all Specification sections

(a) Any special specification requirements (Exposed Architectural
Structural Steel (AESS) as example)

ADA special requirements

Proposed Division 1 of the Specifications

Materials testing and inspection criteria: Establishment of

requirements not provided by others

. See specification requirements on attached Exhibit F1

V. Prose Statement

1.

"Prose Statement" shall mean the detailed listing developed by Design
Architect of all incomplete design elements contained in the Final
GMP Drawings and Specifications. The Prose Statement is the Design
Architect's statement of intended scope with respect to such incomplete
elements.

Within sixty (60) days after receipt of Design Development
Drawings/Specifications and Prose Statement, Design-Builder shall
submit to Owner and Design Architect their proposed GMP along with
their qualifications and assumptions based upon the Design
Development Documents and the Prose Statement.

W. Notes

1.

2.

All Architectural Drawings shall be drawn to scale and/or with major
dimensions

In addition to the information noted within this document, the Design
Development Drawings/Specifications may include any additional
architectural tools which may facilitate the Design-Builder's pricing
effort.



Exhibit F-1

Specifications for the GMP Drawings and Specifications

The level of Specifications for the GMP Drawings and Specifications shall be as set forth
in this Exhibit F-1; provided, however, that the specificity of the same shall be at the design
development level of documentation. The Design-Builder is expected to understand that the
GMP Drawings and Specifications will be at a design development level of completion, and thus
not complete construction documents, and that the GMP proposed by the Design-Builder will be
based on the GMP Drawings and Specifications, the Prose Statement, and the GMP
qualifications and assumptions that are approved by the County and Criteria Architect.

SPECIFICATIONS

Each Section to include at least three (3) equivalent and acceptable manufacturers for each
product, describe the extent of the work included and any special conditions.

1. General Conditions

a. Give any additional supplementary general conditions and/or special conditions.
2. Demolition

a. Special instructions.
3. Underpinning

a. Type and location
4. Piles

a. Type, capacity and number, if not shown on plans.

b. Lengths to be given by Engineer or agreed upon from boring data, if available.
5. Excavation

Extent of excavation of mechanical trades, building and site.

b. Earth excavation assumed unless otherwise shown on borings, drawings, or
specified.

¢. Special conditions such as crosslot bracing, sheeting, surcharge, porous fill, etc.
6. Site Work

Describe excavation and grading.

b. Specify site structures such as manholes, catch basins, tank foundations, retaining
walls, bridges, electrical sub-stations, etc.

c. Specify paving and curbs, for roads and parking areas.

d. Specify storm water system, water system, electric site work, etc. (if not included
in mechanical specifications).

Specify finishes.

f. Give allowance for work not described.
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g. Landscaping, topsoil, planting - description and extent.
7. Foundations
a. Specify concrete mixes and reinforcing.
b. Specify construction pattern, including expansion joints, water stops, etc.
c. Specify waterproofing, type and locations
d. Specify dampproofing, type and locations.
e. Foundation drainage system.

8. Structural Steel

Give engineers' tonnage.
b. Indicate if tonnage includes hung spandrel lintels and other special steel; if not,
specify.
c. Type of connections.
d. Specify shop and field paint, and extent.
e. Special conditions such as trusses, etc.
f. Specify strengths of steel.
9. Metal Deck
a. Specify type, gauge and locations.
10. Bar Joists
a. Type of designation.
b. Spacing and live load.
c. Give Engineers' tonnage.

11. Concrete Work - Superstructure

Types of concrete and where used.

a.
b. Specify concrete mixes.

c. Thickness of fills and where used.

d. Specify finishes.

e. Specify reinforcing in slabs, rods or mesh and sizes.

f. Specify column fireproofing, interior and exterior.

g. Describe concrete stairs, stair pan fill and finish.

h. Describe machine, equipment, and miscellaneous pads and bases.

Describe Site Concrete Work.

j. Specify precast concrete plank.

k. Describe special hangers and inserts.
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l. Special conditions, such as screed coats, membrane protection, fills, etc.

12. Masonry
a. Specify face brick or F.O.B. allowance per M.

b. Specify face brick bond and mortar mix including admixtures.
¢. Masonry reinforcing.
13. Cut Stone Work

a. Specify kind and locations.

b. Specify thickness, finish, support, anchorage or backup.
c. Specify finish.
14. Roofing and Sheet Metal Work
a. Specify insulation, ply, bond, etc. for roof.
b. Specify flashing material and gauge.
c¢. Specify location, size, gauge and finish of louvers.
d. Specify material, type (felt or fabric) and ply of membrane waterproofing.
e

Specify location, gauge, finish of gravel stops and fascia’s.

-

Specify special terrace finishes.
15. Dampproofing
a. Specify type, application and locations.
b. Specify insulation and protection.
16. Caulking
a. Specify kind of material.
17. Metal Furring, Lathing & Plaster (if used)
a. Specify gauge and weight of lath, location of corner and base beads.

b. Specify types of plaster.
c. Indicate furring on exterior and interior walls, if any.
d. Special finishes.

18. Terrazzo Work

a. Specify type and locations.

b. Specify base (as to height and cove or straight).
19. Tile Work

a. Specify size, type, finish of wall and floor tile.
20. Resilient Flooring

a. Specify location, grade and thickness of vinyl or rubber tile floor.
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b. Specify base (as to kind, height, cove or straight).
c. Mats, thresholds, etc.
21. Architectural Metal

a. Enumerate architectural metal items.
b. Specify gauge, finish and grade of enumerated items.
Specify flashing material and gauge.

d. Hardware and glass if any in this section.

e. Give allowance for work not detailed.
22. Exterior Metal Siding

a. Specify gauge, finish, insulation, material, type of fastening and sub-framing.
23. Metal Windows

a. Specify type, gauge, and finish of windows.

b. Special sash - operable sections, etc.

24. Miscellaneous Iron

a. Enumerate items and locations.
b. Describe steel stairs and railings.

25. Steel Rolling Doors/Overhead Doors

a. Specify type and location.
26. Gypsum Drywall Partitions

a. Specify type and location.
b. Special requirements - insulation, bumper rails, etc. .
27. Carpentry & Millwork

a. Specify kind and locations of paneling and cabinet work, ceilings, glazed
partitions, doors etc.

b. Describe type and location of stud partitions.

c. Specify type and location of folding partitions.

d. Indicate nailers, blocking and grounds for other than millwork.
e. Hardware, if any, in this section.

f.  Specify back painting

g. Special millwork.

h. Wood Doors.
28. Insulation

a. Specify insulation such as under slabs, at exterior walls, firestop, etc.
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29. A.C. Enclosure & Venetian Blind Pockets
a. Specify quality, type, gauge of material and finishes.

b. Special a.c. enclosures.
30. Hollow Metal Work
a. Specify quality, type, gauge of material and location for doors and frames.

b. Describe borrowed lights, column closures, etc.

31. Finish Hardware

a. Specify quality, special hardware, or allowance.
32. Metal Toilet Partitions
a. Specify quality, type, locations, accessories and hardware.

33. Glass and Glazing
a. Specify kind, thickness and locations.

b. Specify glazing compound.
¢. Specify mirrors.

34. Acoustical Ceilings
a. Specify quality, type and method of suspension.

35. Paint & Finishing
a. Specify paint for plaster, metal, wood and masonry.
b. Specify special wall coverings, such as fabrics, cement glaze, etc.
c. Specify finish on millwork.
d. Specify mechanical painting.
36. Linen Chute
a. Indicate number of openings.

37. Food Service Equipment - Kitchen/Restaurant/Bar/Pantry/Vending Machines/etc.

a. Enumerate fixtures.
b. Describe walk-in refrigerators.
c. Specify special equipment.
d. Enumerate furniture items.
e. Dollar allowance, in lieu of above.
38. Miscellaneous Specifications - Quantity, quality and locations should be indicated.
a. Blinds
b. Lockers & benches

¢. Toilet Accessories




d. Laboratory Equipment/Casework

e. Automatic Doors

f. Skylights

¢. Laundry Equipment

h. Raised Computer Flooring

i.  Special Storage Units

j.  Locker Room Equipment

k. Rubbish Compactors

1. Flagpoles

m. Signs

n. Stage Equipment .

0. Dock Levelers

p. Window Washing Equipment

q. Other

39. Plumbing

a. Describe location, pressure of and distance to source of water.

b. Specify depth of any wells and type or give allowance.

c. Give cold water volume requirements for building, and other uses.

d. Describe sanitary and storm drainage systems in building and on site.

e. Give locations of sewer or any septic tanks.

f. Give maximum flow of combined drainage including sanitary, storm, laboratory
and emergency.

g. Describe source of water for fire protection system.

h. Describe, and specify characteristics, and requirements for other systems such as
gas, soap, services for laboratories, etc.

i. Describe and locate wet column.

J.  Specify standards for fixtures, piping and equipment.

k. Specify test requirements.

1.

Specify insulation as to scope and quality.

40. Sprinklers

a.
b.

C.

Describe sprinklered areas.
Describe site work:

Source and location

F1-6



® ™o A

=

[

41. HVAC

a.

Specify piping and manholes, hydrants, P.LV.'s

Specify capacity, type and location of storage tank

Specify type of systems (wet, dry, or deluge, etc.) and locations.
Specify standards of equipment, type of heads, and other fixtures.
Specify alarm system.

Specify test requirements.

Specify design criteria, provide cooling and heating loads, define building
hydronic pressure zones, and airside pressure conditions.

Give engineer's cooling tonnage required, noting any extra capacity to be
provided.

Describe basic cooling and heating systems.

d. Specify all equipment as to quality, capacity (unless scheduled on plans),

materials, accessories, and features.
Specify pipe, valves, fittings, hangers, and appurtenances for each piping system.
Specify any glycol and/or chemical treatment systems.

Specify standards for sheet metal duct construction, all VAV or fan powered
terminal units, heating coils, air distribution devices, balancing dampers, fire and
smoke dampers, etc.

Specify duct and pipe insulation, sound attenuation, and vibration isolation.

Specify automatic temperature controls and any automation system, including
whether pneumatic or electric, remote control and monitoring features,
controllers, sensors, valves, dampers, thermostats, wiring, etc., together with cross
connections with building fire alarm and security systems.

Specify requirements for start up, testing, and balancing.

Specify standards for electric motors, starters, motor control centers, etc.,
furnished by mechanical with delineation of responsibility for installation and
wiring.

Specify and describe any requirements for mechanical work associated with an
emergency generator such as fuel oil tanks, pumps and piping, engine exhaust
piping, louvers, plenums, cooling water piping, ventilation system, etc.

Specify and describe any special requirements such as heating coils in pavement,
heat tracing of piping, site work, laboratory systems, etc.

Specify requirements for submittals, shop drawings, coordinated drawings,
maintenance manuals, test reports, balancing reports, training, etc.

Include equipment schedules for any mechanical equipment not scheduled on
drawings.
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42. Electrical

a.

r.

S.

Describe primary source current characteristics and location, and whether service
will be underground or overhead.

Specify who is to bring electric service to the building.

Describe service entrance including any transformers, vaults, network protectors,
sub-stations, main switchgear, number, size and type main feeders, and
responsibility for installation of the various components.

Specify standards and requirements of main switchgear.

Give design electrical power loads for HVAC, building service power, elevators,
lighting, appliance power, etc.

Specify illumination requirements in foot-candles for the various building areas.
Define core and shell versus tenant finish work.

Describe lighting and power distribution systems as to standards, characteristics
of power, metering, etc.

Specify materials and methods for conduit, wire, buss ducts, etc.
Specify standards and characteristics of lighting panels and power panels.
Specify building standard lighting fixtures or stipulate an allowance for same.

Specify building standard light switches, receptacles, etc., or stipulate an
allowance for same.

Specify floor distribution system as to in floor fill, under floor, floor duct, or in
raised floor system.

Specify and describe special systems such as fire alarm, intercommunication,
CCTV, security, TV, building management, telephone, etc.

Define division of responsibility for building management system as applicable.
Specify or give allowance for special ceilings, etc.

Specify or give allowance for special provisions for computer rooms, UPS
systems, etc.

Specify and describe site lighting.

Schedule any equipment or fixtures not scheduled on plans.

43. Elevators

Specify elevator characteristics as to type, speed, capacity, operation.

Specify number of cars for low, medium and high rise with number of openings
for each.

Specify or give allowance for cabs.
Specify material, gauge, finish for typical openings.
Specify special openings.

F1-8



f. Specify corridor and special fixtures.
g. Specify above information for freight cars.
44. Escalators
a. Specify number, size, speed, type and number of floors served.
b. Specify material, gauge and finishes of rails, deckboards, etc.
45. Dumbwaiters
a. Specify number, size, speed, type operation and number of floors served by each.

b. Specify material, gauge and finishes of openings.
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EXHIBIT G
Payment Schedule

The following payment schedule is based on a fee of $2,100,000.00 for Criteria Architect only.
The fees will be adjusted to include Consultant fees upon approval of such Consultants and their
fees.

Due to the overlap of Construction Documents and Contract Administration, the fees for these
services have been combined and evenly distributed across the span of months covered by both.

sb || bp | |cp+ca]|
2013
August $144,495
September $144,495
October $144,495
$433,485
November $225,989
December $225,989
2014
January $225,989
February $225,989
March $225,989
$1,129,945
April 2014 - May 2016 $20,637.31
26
$536,570
Total Criteria Arch | $2,100,000 j

The total Consultant's fees of $2,282,895 will be paid monthly by dividing the fees set forth on
Exhibit D for the applicable design phase by the following: (a) DD Phase fees shown on Exhibit
D shall be divided by 5, and (b) the total of the CD and CA Phases fees shown on Exhibit D
shall be divided by 26.



EXHIBITH

Description of Project Site

See the attached 3-page description prepared by Neff & Associates.
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Legal Description

Hotel Parcel

November 5, 2013
File No. 13258E-L.D001

Page 1 of 1

Course 1

Course 2

Course 3

Course 4

6405 York Road
Parma Heights, OH 44130

Situated in the City of Cleveland, County of Cuyahoga, State of Ohio and known
as being all of Parcel “C” and part of Parcel “D” in the Plat of Survey,
Consolidation and Partition for The County of Cuyahoga, Ohio of part of Original
Two Acre Lots, Nos. 37, 38 and 39 as shown by the recorded plat in Volume 365
of Maps, Page 02 of Cuyahoga County Records and is further bounded and
described as follows:

Beginning at the intersection of the Northeasterly right of way line of Ontario
Street (99 feet wide) with the Southeasterly right of way line of Lakeside Avenue
N.E. (99 feet wide), the same being the Northwesterly corner of said Parcel “C”;

Thence North 55°-52°-41” East, along said Southeasterly right of way line of
Lakeside Avenue N.E., a distance of 348.26 feet to a point distant 75.00 feet
Northeasterly measured along said Southeasterly right of way line from the
Northeasterly corner of said Parcel “C™;

Thence South 34°-17°-38” East, parallel with the Northeasterly line of said Parcel
“C”, a distance of 307.65 feet to the intersection with the Northeasterly
prolongation of the Southeasterly line thereof;

Thence South 55°-42°-22" West, along said Northeasterly prolongation and
Southeasterly line thereof, a distance of 349.56 feet to the Southeasterly comer of
said Parcel “C” and the aforesaid Northeasterly right of way line of Ontario
Street;

Thence North 34°-03°-06 West, along said Northeasterly right of way line of
Ontario Street, a distance of 308.70 feet to the place of beginning and containing
2.4684 Acres (107,525 Square Feet) of land.

Be the same more or less, but subject to all legal highways and easements of
record.

Tel: 440.884.3100
www.Neff-Assoc.com Fax: 440.884 6443
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EXHIBIT I

Other Basic Services

None.



EXHIBIT J

Differentiation Document

Attached to this Exhibit J is the Preliminary Differentiation Document. The parties shall
update and revise the same by mutual agreement as the Project progresses.

DIFFERENTIATION CHECKLIST
FOR THE
CLEVELAND HQ HOTEL
CLEVELAND, OHIO

DESIGN CATAGORIES:

ARCHITECT CONTRACT:
A Architect (includes MEP Criteria and MEP Peer Review)
1 Interior Designer
s Structural Engmeer
c Civil Engineer
AC Acoustical Consultarit
ADA ADA Consultant
ART Art Consultant
CODE  Code Consultant / Life Safety Consultant
EL Elevatar Consultant
EXT Exterior Wall Consultant
HDWR  Hardware Consultant

XC Kitchen Equipment Designer
L Landscape Designer
LC Latindry Rm Designér
LIT Lighting Consuant
SEC Security Consultant
SN Graphics Designer
SPEC  Specification Consultant
WTRP  Waterproofing Consultant
crT Communications Technology (telephone, wireless, cellular, MATV, eic)

NOTE  Architect shall coordinate ALL consultants whether under contract by them or by others

L through the Design Development Phase.

NOTE  Architect shall review the work of DB or Gwner's consultants during Constructin Docum ents
2 and Construction 1o ensure design intent is maintained.
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OWNER CONTRACT:

Includes:

Cost Estimating
Environmental
Geotechnical
Survey

Testing

Retail

Insurance

Legal

Purchasing
Archeologist
DESIGN BUILDER
HOTEL OPERATOR

TENANT TENANT

DB CONTRACT,

Mechanical Engineer

Electrical Engineer & Life Safety
Plumbing Engineer & Fire Sprinkler
AV Consultant

Pool & Fountain Consultant

Exterior Maintenance Consultant
Architect of Record _

Vertical Transportation Subcontractor

PURCHASING /INSTALLATION CATAGORIES:

AVV
CITY
COMPV
FF&E
DB
IN
‘LEC
O g
OS&E
PA
POSV
SECV
CTV
A%

U

NOTE:

AUDIO VISUAL VENDOR
CITY OF CLEVELAND

COMPUTER SYSTEM VENDOR

FF&E BUDGET

DESIGN BUILDER BUDGET (DB)

INSTALLATION CONTRACTOR FOR FF & E

KITCHEN EQUIPMENT CONTRACTOR

LAUNDRY ROOM EQUIPMENT CONTRACTOR

OWNER

OS&E BUDGET

FF&E PURCHASING AGENT

P.O.S. SYSTEM EQUIPMENT VENDOR (recommend via hotel operator)
SECURITY VENDOR

COMMUNICATIONS SYSTEM VENDOR (tele, wireless, cell, MATV, etc)
VENDOR PROVIDED ITEM

UTILITY COMPANY

DB to coordinate all vendors not contracted with DB.
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CLEVELAND HQ HOTEL PROJECT
CLEVELAND, OH

10/2272013
DESIGN RESPONGIBILITIES PURCHASING RESPONSIBILITIES
IDESIGN / PURCHASE / INSTALLATION RESPONSIBILITY MATRIX 5D/ DD BY CD/CABY PURCHASTNG |  INSTALL
— s CRITERIA ARCHITECT OF
| ] - Party with Primary Responsibility when there are multiple parties involved ARCHITEST RECORD PETGET BESPINGE RESPOMT
A. SITEWORK
1. Deme /Excavation
a Site Grading Plan | aqen | amion B [ [
[£Ste Tighing
a Lightmg - Parkmg / Street [LITYALICE [EyLIT DB DB DB
b. dscape Lighting LITYALICE [EyLIT DB DB DB
© 3|i1dag‘ Lighting LIT VALICE [EyLIT DB DB B
d Ext Lighting (Rough-in / final by tor) [LIT VALACE. [E)LIT FFEE FA N
3. _Site / Exterior Signage
. Sign Sepport / Blocking (Unistrut, Tube Steel, backing, etc.) [A)ENE |ARYSNAE e} o) DB
b. Description / Traffic / Striping [AYLIC [AR}T/C | DB o] DR
<. Monum ent Sign Foundation [N [ARMSK)SE | DB DB DB
d Monument Signage md design of architectural portion of hase AEN] £ ] 0B DB
e Buildmg Marquee Sign ASN] N DB DB DB
{. Exterior Directional Signage MEN] W DB DB DB
g Power Rough-in / Disconnects 1o Llluminated Bldg Signs AENIE) E DE ) DB
h. Uplighting &Eﬂm Signs ABNEILIT] E DB hr.:] b
i. Parking Lot Signage ALSN) i DB ) DB
j. Temporary Project Identification Sign (During C jon) ALEN) AREN] oB s D
4. Site Paving
a Roadway / Curbs ACT (") DB D& LE
b, Sidewalks AfC) [ DB DB DB
. Special Paving MCE) [ DR B o)
d. Pedestrian Path [apLic ARICHL DB DB DB
|5, OnSite Utilities
a Gas a ACIP ARICHP 0 v v
b. Electrical xn%e TCATV AJCTE] ARICIE] v v v
c. Sile Lightmg / Lun, Lightmg [LIT YALLAE E LB DB B
d Plumbing / Electrical Rough-in & Tenm mations to Site Features / Equip ALICIEF] MEP pe o) DE
¢. Underground Sewer, Water and Stonn Utilities AfC] AR[C) oB DE DB
£ Streetscape Lighting ACIVLAITE | AR/CLILITAE) DB [ B
[8-__Odr Site Utilities
a Street lmprovements a4c) AR(C] DB DB DB,
b. Samitary Sewer, Water and Storm Utilities MC]. ARAC) DB/O DB/O DEO
<. Gas AU Amc/TYM | [ [ u
d. Electrical NCEUME ARCIUYE o [ u
€. Tldﬁds‘!_ Ji AICAUME ARCAUYE [*] O U
L Lighting ACYLLITE | ARACLAITAE) DB i) B
& Telephone | CATV AMCTUJE ARCIUYE v v v
h. Fiber AICIUJE ARICIUVE v ¥ v
i. Central City systems (chlled water, stesun, oic.) AU ARCAOINL DO DEIO DRIG:
). Heritage Trees AfCH: ARMCHL [ DB DR
. Landscape
a Sile Retainme Wall / Planters [AJLIC ARCIL [ D3 DR
b imigation /Druinage ALY L oo D o
¢, Exterior Plating wd Interior Planting AL ARICIL] [ D8 DB
d Water Features / Fountmins ACTAFTHP | ARICIIFTH)P DB B Da:
<. Fixed Site Fumishing I3 AR} DB ) DE
£ R itionable Site Fumiture / Umbrellas /L ! ification AT I FF&E A IN
£ Movable Planters / Soil AT 1 FFAE FA ™
h. Tree Prescrvation (Heritage Trees) AL ARICL) DB i) DR
. Canvas Awnings / Shades A AR DB s DB
4 I Maint. Equipment e = OS&E H E]
|- Leadiag Dock Arva
a Dock Levelers / Equipment A AR DE i) DB
b. Dock Bumpers A AR DB e DB
¢. Ovechead Door (@ Dock Area (Includes Electric Door Opener) A [ARYE Db Db DB
d. Fixed (Build-in Place) St Shelvm A [ARYE DB LB DB
e. l.oose Shelvmg H H OS&E BA ™
£ Trash Compactor [VIAE [VYARE OS&E [] v
£ Trash Dumpsters v ¥ CSAE A v
b. Bailer (f required) VYAE [VUARE CS4E PA v
5 g:l‘ﬁ Contuiners {Glass / Cardbourd / Kitchen Gresse) [VIA IVVAR CS&E FA v
. Garbage Can Wash Area [AJR [AR)P DB DB b
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CLEVELAND HQ HOTEL PROJECT

CLEVELAND, OH
10/222013
DESIGN RESPONSIBILITES | PURCHASING RESPONSBILITIES
[DESIGN / PURCHASE / INSTALLATION RESPONSIBILITY MATRIX SI¥ DD BY COICADY PURCHASING | INSTALL
[] - Party with Primary Responsibilitywhen there are mulfiple perties involved ARCHITECT RECORD BUDGET | RESFONSE | RESPONS
k. Emergency Generalor ME] ARE] ju):} DB DB-
|. Grease Trap/Separutor AP ¥ DB 0B DE
. Electrical Rough-in md C for Dock & Trush Equip VIALE] VIARIE] | DB DB DE
9. Grading
a Fine Grading acqy) | awiop) | o8 0. | s
0. A ies / Miscellancous
@ Ash Urns / Trash les AT 1 FFAE PA N
b. Planters (Movable) A1) 1 FFAE PA w
¢. Planters (Fixed) A AR DE DB o8
d_Flag Pole A AR DB ) [
e. Flags H H S &E PA <]
B. SITE AMENITIES
1. Swimming Pool
a Swimming Pool / Whirlpool Desige (assumed Design Build) MFTH] ARAFTN] op na s
b Swim-‘gﬁ Pool / Whirlpool Construction AFTH] ARIFTN] OB o8 o}
<. Fountains / Waler Feature _ AFTNWP FTN o] DB DB
d. Pool Equipment / Whirlpool Equipment - Fixed - ALFTH] ARIFTN] OB DB DB
¢. Pool Equipmerit / Whirlpool Equipment - (fixed handicap lift) AFT ARFTH)S FF&E PA IN
£. Pool Accessories / Cleaning Equig AFIH}O H OSZE FA ™
& Pool Furngture / Movable Umbrell M 1 FFRE FA N
C. GUESTROOMS & SUITES
*!.. Fuarnitare / Artwork / Artifacts / Mirrors:
a Artwock / Artifacts ALIART] ARLLART) FFAE PA IN
b. In-wall Blocking for Artwork _ (AJUART UJARJ/ART oB [ )
c.. Framed "Decorative” Mimors (Vanity & Other) AT} 1 FF&E FA I
d_Tull Height @ Closet Door M1 1 FRAE PA ™
. V-n’ Plate Glass Mirror = _AlI) i DB Da DB
{. Plate Glass Misror @ Dry Bar/ Wet bar AT) i DB 53 L8
{2. Fleor & Buse:
a._Carpet, Pad & Carpet Base (FF&E Fumnished / Contractor Lastalled) AL LARJM FFAEDB PA o8
b. Ennn?mulln_ AL TAR) DB DB DB
¢. Flooring Other (Wood) M) (AR [ DB DB
e. Base other (wood/tile) AT JARJT DB DE DB
{. Thresholds / Transition Stnips ALl |aR)a LB DE LB
. Cellings:
a Drywall Ceilir Down / Smooth Fimish) AAT) [AR)E o8 DB DB
b. Saoffits & Articulation M1 [T DB DB D5
<. Skimmed / Sprayed Ceilings (Knock-Down / Smooth Finish) AL AR DB DB [
d. Painted Surfs AT AR DB DB DB
1. Decorative Ceilings AT, [AR) DB () DB
4, Walls:
& Wall Texture (Enock Down / Smooth P‘il_'s_h) i) [AR}T DB DB L8
b. Wallcovermg (FF&E Furnished / C Instalied) Al [ARM FFAE/DR PA ]
¢. Pas mal Coatn AfT) [ARM DB DB DB
d. Marble or Tile Wall AN [ARM DB 8. [
L ghtin ge:
a Lightmg, _EyuT o} DB DB
b. Guestroom Sconces . ALEALIT) [Ey LIT DB DB DB
<. Genernl Lighting (i.c.. Thorescent or Incandescent Fixhares) ALENLIT) [EyLT DB [ DB
d. Direct Conmection Decorative Fixtures (i.c.. Wall Sconces, etc.) AELIT] EJLIT FFAE. PA DB
. Chandeliers | D ecorative Fixtures (ol suites) MUPLT | ARELT FF&E TA B
. Decorative Plug-in Fixtures A IpEIT AR[IVELIT FFAE A TR
6. Door Assemblies:
& Guestroom Entry Doors (Door Specification / Style / Fimish) MT [ARJA ) ) Db
b. Connector Doors A1) (AR DB DB DB.
c. Interior Doors (Closet / Bathroom ) X [ARM DR T8 )
Loy
d Guest Entry Door Hardware Finish Selection AVEDWE] | ARAS DB DB DB
¢. Guestroom Entry - Electronic Locksets AYRDWRJE | ARIIEDWR)E FFAE A ¥
1. Guestroom Key i Blanks/ Trains AUEDWE] | ARATHDWR] FFAE A i
. Interior Guestroom Door Hardware (Bathroom / Interconnecting Doors) ALHDWR] ARAHDWR) DB DB DE
ﬁ. Milbwerk / Finish Etﬁl‘r
a_Applied Wood Moldings, Running Trims and Door Casements A AR ) TB TE
b. Guestroom Bathroom Vanity & Stone Top M) JAR}A DB DB DB/
€. Window Sill & Stools A1) 1AR)A ) DB DB
d. Built-m Bars / Kitchenettes (Suites) P [AR)2 DB DB DB

J-4
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CLEVELAND HQ HOTHL PROJECT

CLEVELAND, OH
10/222013
"D DESION RESPONSIBILITIES PURCHASING RESPONSIBILITIES
ESIGN /PURCHASE /INSTALLATION RESPONSIBILITY MATRIX 50/ DD BY CD/CABY PURCHASING |  INSTALL
P L CRITERIA ARCHITECT OF
[ ] - Pasty with Primary Resposibility when there are multiple parties invalved ARCHTECT RECORD suooer | mesponse | mEsrows.
¢ Dry/Mini-bar Casework & Granite Top (built-in) AT [AR)E DB D8 DB
f. Closet Rod & Shelving _(Buili-m Place A [ARJA DB DB, DB
& In-Wall Blocking required for Millwork / Finish Carpeotry Components A AR DB o) DB
5. Windew Coverings:
a Drapery / Valance - Fabric / Fubrication M1 1 |_ree PA IN
b. Drapery - Track Assembly A1 I FFAE PA i
< - Blocks ~Wall / Concealed A} AR DB DB DE
d Weod Valince s Millwork [AM (AR DB DB DB
¢. Drapery - Blocking (Surface M d) [AJX AR FFAE PA H
{ Roman Shades M1 I FFaE PA N
9. Electrical: .
a General Electnical - Conduit/ Rough-in / Winng AE] ARAE] ) DB DE
b. Smoke D AE) ARIE) nB DB DB
c. Life Safety Systems AE] ARTE] DB DB DE
d Coverplates lw & Decorative) _ AT, ARIE] LB DB DB
¢. Coords g_lemoul{_?udﬁym[.lyﬂ location wFF&E Furniture AIE ARTE] DB DB DB
f. Power & Termination - FF&E Components AL AME] DB DB )
£ Location of Elecincal and Lile Salely Devices MIE ARIEV DB DB DB
10, Mechanical:
a General System AM] AR[M] DB DB DB
b. HVACFAp'!_f_Trin AN ARIM] LB DB DB
¢ Louvers / Grilles [AVIM ARIMYT [ DB DB
d.Fire P ron Report - system issioning MM ARAM] L& DB: DB
1L Plumbing:
a General System AP AR/F] oE B DB
b P‘bnl{:. Fixtures & Trims - PUBLIC TUILETS AfEM Ante | DB DB DB
c._Plumbing Fixtures & Trims - GUESTROOMS AND SUITES AP ASATIE OB B DB
d. Fire Sprinkler AP AR/ DB D2 TE
12, Low Veltage:
a Telephone (Rough-in, cabling, plates. lerminations, lesting efc) MCTI _ARfCTM De o) DB
b MATV & Cable TV (Rough-in, cabling, plales, termination, etc) ALCT] AR{CTU DB DB DB
<. MATV Equipment ; 5 3 H H CESE o v
d WiFi gzgl;'in. Pathway. % wnd Power) AMCT] T i) DB i)
¢. Cell Phone Si Boosters . Cabling & Powrer) - NOTE: COULD BE ¥VERD) CTV] CTV] OEEE v v
13, A ries / Miscell:
n Bg_nu- Accessories (i.e.. Towel Rod & Shelf, Toilet Paper Dispenser, MT] [ARJL e} DB TB
HC Grab Bars, shower grab / balance bar, Shower Rod, Retractable AT JAR} D8 DB DB
Clothes Lme, Clothes Hook, Facial Tissue Dispenser, Robe Hook, M AR [ DB DB
Portable Handicap Tub Seat) AT ARJA ) R DB
b. In Wall Block M AR] 8 DB D2
¢. Soap Dish Holder, Toe Shelf (Shower) AT LAR) L8 DB DB
d. Vanity Lighted Mirror Un# (DB to rough-in, handwire connections) A1) [ FFAE PA ™
. Shower Rod |A) [ARY L8 e DB
Shower Doors [AM AR} =:] o8 DB
b Vinyl Comer Guards L] [ARJA D8 L8 DB
i. Vanity Glass Shelving A1} 1 FFAE PA. i
14, Graphic Signage _
a Guestroom Emergency Exit /Room Rafe Signage & Graphics ANTEN] ARASNM FFAE. o | v
b. Blocking for Signage {If R equired) [AVEN |ARYEN B e | oe
15. FF&E Furnishings
a Caspet & Pad (Includes carpet &t coved base) AT 1 FFAE Pa DB
b. Wallcovering = M1 L FFAE PA DB
<. Casegoods (Chest, Ammoire, Desk, Nightstand, Coffee Table, Side Table) MT I FFAE PA ™
d. Headboard AT 1 FF&E FPA N
¢. Lounge Chur AN 1 FFaE A il
£ Desk Chair _ M1 1 FFEE PA ™
b Diraperses / Sheers | Black-out Shade Al 1 FF&E PA ™
i. Window Valance AT I FFAE FPA N
1. Bed Spreads / Dust ruffle M i FFRE PA IN
k. Floor Lamp, Desk Lamp, Nigh d Lamp M) E FFAE PA ™
L Shower Curtains A1) 1 FFAE PA ™
m. Framed Mirors AT 1 FF&E PA IN
2. Wall Sconce — AIVELIT il FF&E PA LB
0. Decortive Fixtire (] Fixture AT) [l FF&E PA DB
A T D TP RERIOTS OR 73T COEUTTANT YT TS TR ™
. Undercounter R efrigerator ASHWE ARLHIE FFAE DA ™
r. Microwave AMEWE ARTHIUE FFAE PA ™
5. Television Sets AMHWE ARJHIE FFAE PA ‘IN
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CLEVELAND HQ HOTEL PROJECT

CLEVELAND, OH
10/222013
L} DESIGN RESPONSIBILITIES PURCHASING RESPONSIBILITIES
ESIGN / PURCHASE /INSTALLATION RESPONSIBILITY MATRIX SD/DOBY CD{CABY PURCHASING | INSTALL.
aaimn . CRITERIA ARCMITECT OF
[ ] - Party with Primary Responsibilitywhen there ure multiple parties invelved ARCHITECT RECORD BUDGET RESPONSE HESPONS,:
1. Television Set Swivels AMEL. AR[H]LE FF&E PA ™
u. Bed Bases / Frumes (Frames af Handicupped Rms Only) My 29 FFAE PhA IN
v. Hair Dryers (Direct connect / Wall mounted) A ARJHJIE TF&E FFAE DB
w. Hawr Dryers {Assume P!_E'- Type / Anchored to wall) AJHIE AR{HJLE FF&E PA LN
x. Magnified / Lighted Mimor Assembly (FF&AE Fum. / DB Install) MIUE UE] B e DB
y. Safes AMEN ARTEN FFAE FPA IN
2. Ironing Board Brackets MHEN ARTEN FFAE PA N
aa Closet Rod / Shelf (Purchased Unit) M) 1 FFAE PA 1K
ab. Clock Radio AHE)E ARNEN FF&E PA ™
[16. OS &F Furnishings
a Bed Buses / Frames (Frames at Handicapped Rms Ouly) AT) 1 FFab A PA
b. Lmens (Tmhfs_l_l_mfnlmkd_ll H H OSAE PA o
<. Toilctries / Guest Amenities [ H OB&E A ©
d Coffee Maker ARHM OSAE P [+]
€ Maids Cruts / Food Service Carts AH] ARTH) OS&E PA )
D. GUEST CORRIDORS / PASSENGER ELEVATOR LOBBIES
[ F / Artwork / Artifacts / Mirrors:
s Anwork / Artifucts AAART] MART) FFAE PA ™
b. In-wall Blocking for Artwork UIAR] ) DB DB
c. Accent Lighting at Artwork (Public Areas) LVEAALIT) VLITYARE 8 DB L
d. Framed "Decorative” Mimors A1 1 FFAE PA IN
|- Fioor & Base: —
a Carpet, Pad & Carpet Base (FFAE Furnished / C Installed) A0 [ARJY FF&ELE PA Le
b. Stone/Porceluin/Base M1 (AR} DB DB DB
c. Flooring Other (Wood/Vinyl/Composite etc) Mi] (AR} DB DE DB
d Base other (wood/vinyl/eic) AT [AR)A DB DB DB
= «. Threeholds / Transition Stnps AT [AR)E DB 0] DB
= Drywall Ceilings (Knock-Down | Smooth Finish) M1 AR DB o8 DR
b. Drywall Soffits & Ariculation A1) [ARJ [ [ DR
c. Skimmed / Sprayed Ceihings (Knock-Down / Smooth Finish) A0 {ARJD DB DB DB
d. Puinted Surfi M1 [ARJA 2] DB DB
¢ Decorative Ceilings MI] (AR DE DB DB
4. Walls:
a Wall Texture (}ie_oc& Dowa / Smooth Fimsh ) M) [ARM DB DE LB
b. Walicovering (FF&E Fumnished / Contractor Installed) A1) [ARM FFAEDB PA DB
¢ Paiot/Special Coatings A1) AR DB DB DB
|- Lighting:
a d Lighting A___J!’.MIJT] ARUENIT | DB DB DB
b. dBowices - AMVEILIT) | ARMEJIT . L DB |
c. General Lighting (i.e.. Fluorescent or Incandescent Fixtures) ATEALIT] ARMENLIT | DB B Da
d Direct Connection Decortive Fixtures (ie.. Wall S etc.) AUEALIT) | ARAME)ET FEAE PA o8
e. Chandeliers / Decorative Fixtures @ Elevator Lobbies AIJELIT AREYLIT YFRE PA DE
£ Decortive Plug-in Fixtures @ Elevator Lobbies AMIVELIT | ARMEJIT FFAE PA [
6. Door Assemblies:
= ort / | Fire Doors M1 1 [ARJA DB | DB 1 DB
b. Elevator Door (Finish Selection) FYT T e | oe | DB
<. Hardware Finish Selection AMIVHOWR | ARAJHDWE] | DB D DE
d. Door Hardware (Jocks, buits, closers, kick plates, peeps, D rings efc) ALTHDWR] | ARATHDWE] | DB IR DB
e. Electronic Locksets AIHDWR] | ARATHDWE] FFAE PA v
1. Electronic Lock HeadendProgr ng/Cards etc. AMEDWE] | ARATHDWE) FFAE PA. v
7. Millwork / Finish Carpentry:
a Built-in e Mll ARAD) DB o DB
hWMHollﬁEan&liTrin!ndDw&Whhf‘ ts'stools M1 [ARJM DB DB DE
<. In-Wall Blocking required for Millwork / Finish Carpentry Componenls (A _ARjn DB DB De
5. Window Coverings:
a Drapery/V alance - Fabric / Fabru A0 1 FESE PA N
b. Wood Valunce M1 [ARM o DR DB
¢ Drapery - Track Assembl M1 AR} FFAE PA- N
d = Blockng (In-Wall / C: led) [AJa T B [ DB
| e Drpery - Blocking (Surface Mounted) Al I FF&E A ™
9. Flectrical:
a General Electrical - Condust / Rough-in /Wiring AEF ) ARAE] 8 | D& | De
b, Smoke Del ME] | amiE] | 8 | o | e

J-6
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CLEVELAND HQ HOTEL PROJECT
CLEVELAND, OH

10/222013
DESIGN RESPONIIBILITIES PURCHASING HESPONSIBILITIES
IDESIGN /PURCHASE / INSTALLATION RESPONSIBILITY MATRIX 8DV DD BY CDICABY PURCHASING | INSTALL
I - CRITERIA ARCHITECT OF
[ ] - Party with Pricnacy Resp onsibility when there are nuultiple parties invalved ARCHITECT RECORD suocer | sssowse | mespows.
c. Life Safety Systems ATE] ARJE o Ca DB
d. Coverplates (Stndard & Decorative) AIVE ARTE DB ) TB
«._Coordination Electrical / Special System Layout localion w/FF&E Furniture AIVE ARTE] ) DB )
L. Power & Termination - FF&E enls A ARE] DB DB DB
£ Location of Electrical and Life Safety Devices MIE ARIEN LB 0B e
10, Plumb ing:
a General System AP ARNE) OB DB. DB
b. Fire Sprink) MF AR/[F] DB [ DB
<. Fire Cabnet & Hose AF) AR/F] DB DB DB
{11, Mechanical:
& General System M) ARSM) DB DB D
b. HVAC Equip / Trim . AfM] AR[M] o8 DR ‘DB
¢. Louvers / Grilles (decorative grilles for smoke evacuation) [AYITM ARAMM DB DB DB
d. Fire Protection Report - COMMISIONING REPORT AMICODE] AR M) DB DB DB
12. Low Voltage:
a Intrusion Delection/Alam System Head End Fqui ATH] ARLE)H orak H sV
b. Video Surveillmece :_!z-u- MH] ARIEJVH OS&E H &V
¢. 2 way Ci ication{Rep Pathway, Cablmg & power) ACT] ARAE)CT a DB DB
d Infercom -in, Pathway & Cabli MCT) ARIEYCT DB DB DB
¢ Tour Recording System (Pathway & Cabling) ALAV] ARAV] b DB DB
L Telephone (Rough-is, cablng, plales, lerminations, lesting elc) MeT) LB DB DB
& MATV & Cable TV (Rough-in, cabling, plates, ferminadion, etc) MCT) [CTYARA [ DB )
b MATV Equi i 5 H H CE&E v ¥
i. Cell Pm Signal Boosters (Psthway, Cabling & Power) - NOTE: COULD BE VENI __ CTAV) CTAV] () DO DRV
| . Security System (Pathway, Cabling & Power) AL SEC)E ARSEC)E DB D8 DR
k. WiFi EEE"‘* Pathway, Cabling and Power) MCT) T DB D8 DB
13, Graphic Signage _
a Code S| (Exit Signs, O Loads, Exit Door Signage) ANSN) ARSI | [ Di DB
b. Guestroom Identification Signage AE] AR{SNI [+0) <) DB
¢. Directional Signage A AR[ENIA De =) DB
d. Mecting Room Si AN AR{SHJL ) ) DB
e. Eb ic Events M, AEN] ARSI OS&E PA v
{. Electrical &Dnaong-t to Electronic Events Monitors (Ime voltage) ARE] [i) Di CB
Blocking for Signage (If Required) [AVEN [AR)=N DB DB LB
E 55:’ age Location nd Quantily Mulric [AVEN [AR)SN LB DE- DB
[14. Planters
a Fu.ed 7 Built-in [AJAL [ARJL DB LB DB
b. Moveable ML AR FEAE PA v
<. Interior Plaot material AL ARILJ FR&E PA v
15. Lee smd Vi
a Tce Machine/V ending rough-in, jons &: tenni [KCYA [EC)/AR DB LB LB
b. Tce Machines / Filiers AEC] [KCVAR KEC KEC KEC
c. Soda Vendmg MV) [VYAR OS&E H v
16. Accessories / Miscell
a Vinyl Comer Guands IR 1 e | AR DB e | e
E. SERVICE ELEVATOR LOBBY / LINEN
1. Service Area
a Floors - VCT / Sealed Concrete A AR D8 DB DB
b. Ceilings - Painted A AR B DB DE
<. Walls - Punted A AR L8 DB DB
d Lightng - Fluorescent AE] ARME] DB B DR
2. Maid / Linen Ihu
. Cﬂ'lnE ~Pamted Struchire A AR DB DB DB
b. Walls - Painted A AR DB DE DB
c. Lighting - Fluorescent AE] ARME] TE ) OB
d Shelvi [} [ OSAE PA ™
«. Lmen Chule MLC] JARILC [ [ [
f. Fire Suppressions Sysiem @ Chute Encl [PYA [PUAR DB DB DB
1% Mechanical / Electrical / Tdephone Rooms
a Ceilgs - Pamted Structure A AR DB DB DE
b Walls - Pawted A AR [ D8 i)
¢. Lighting - Fiu ME] [ARVE [ DR DB
F. FIRE STAIRS
[ Fire Stairs 1 A 1 AR L3 03 | De
G. PUBLIC AREAS - GENERAL
1. Furnitare / Artwork / Mirrors
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CLEVELAND HQ HOTEL PROJECT

CLEVELAND, OH
10/222013
DESION RESPONSIBILITIES FURCHASING RESPONSIBILITIES
IDESIGN /PERCHASE / INSTALLATION RESPONSIBILITY MATRIX SV DD BY CD/CABY PURCHASING | INSTALL
I g e CRITERIA ARCHITECT OF
[ ] - Party with Primary Responsibility when there ure mukiple parties isvolved ARCHITECT RECORD suncEr | mesichss | wesiors
a Moveable AT I FF&E PA N
b. Anwork / Artifacts AVLART] ART] FF&E PA N
¢. Decorative Mirrors M1 I FF&E PA N
d. Fixed "Plate” Mimors [a)1 LlAR] LB DB DB
. Blocking for Arrwork / Mirrors [AM “UWAR) B D8 DB
L Electrical / Accent Lightmg for Artwork VEWLIT) UEYARNLIT DB 0B DB
2. Floors
a Dance Floor H H CSAE PA DB
b, & Pad {FF&E Formished / C Installed) AL I FF&E Ph DB
¢. Curpet Base (FFAE Furnished / C: Installed) A1) 1 FFRE PA DB
d. Ceramic Tile Floormg / Base A1) [ARM DB DB DB
e. Quanry Tile Flooring / Base A1) [ARM DB D DE
1. Stone / Marble Flooring / Bane Al AR} [ DB DB
h. Vinyl Composition Tile (VT Flooring) A1) JARM [ ) LE
. Wood Flooring (N/A) M1 [ARM . - .
. Rubber Base MY AR} [ L8 o)
k. Wood Base [AR]T B LB DB
L Thresholds / Transition Strips E‘[l?l [ARJ [ LB DB
m. Recessed Entry Mats (A1 (AR DR DB DB
3. Ceilings __
a Drywall Ceilings (Knock-Down / Smooth Finish) A1) [ARM B DB o8
b. Skimmed / Sprayed Ceilings (Knock-Down / Smooth Finish) A (AR o8 DF DB
. Acoustical Ceils ALD) [ARJA LE DE DE
d_Coffered Ceilings AN LARM DB D i
€. Wood Ceilings _ A1) AR D8 DB DR
£ Decorative Ceilings Al (AR D8 DB DB
. Puinted Surfaces . AT [AR DB 8 DB
b Apphied Decoratrve Millwork / Applied Mo M) [AR)A [ o) TB
4. Wnl_n
a Wallcovering (FFAE Furnished / Contractor Intalled) A1) 1 FE&E PA )
b, Paint A1 [ARJL DB DB DB
c. Epoxy Paint M) |AR)E L5 DR DE
d_ Wall Texture (Knodk Down / Smooth Finish) AT AR ) DB )
e. Ceramic Tile AL I OB B B
1. Stone / Marble M1 1AR]L DB D8 DB
& Wood Pancling / Trim Mi] AR ) DR DB
h. Murals / Wall Tapestries AT T FFEE PA ™
i In-Wall Blocking [ap [AR)A [ Y DE
5. lighting
& Recessed Lighting _ AVEALIT] ARMEVLIT DB LB LB
b._General Lighting (i.¢. Fluorescent or Incand Fixtures) AVEALIT] | ARAEJLT DB OB B
. Direct Connection Decorative Fixtures (ie. Wall 5 etc.) AIVELIT ARATVEIT FFAE A D
d. Decorative Plug-in Fixtures ADELIT [NE FERE PA N
€. Chandeliers AIVELT (e FFAE PA DR
f._Decorative Fixtures | Pendanis MIELIT mE FF&E PA DB
g. Dimming System AVEALIT) ARMEVLIT | DB DB DB
h Struct [AVE/ART JARJVS DB DB DB
6. Deoor Assemblies:
2 Balcony Doors A AR o] 8 D}
b. Entry Storefront / Door A bly ANEXT] ARAEXT] DB DB DB
. Glazed Window Wall Systems AEXT ARIEXT) DB DB D
d_Automalic Doors AEXT] ARJEXT DB DB, DB
¢ Revolviag Doors AEXT ARNEXT DB DE. DE
£ Elevator Door (Finish Selection) M1 LA} DB DB DB
Access Door/Panel Locations [AJDEDT [ARPMEPT DB DB DE
b. Overhead Coilmg Fire Shutter A AR D8 ) DB
i. Overhead Coiling Counter Door A AR e ] DB DE
J. Public Space Door Hardware Finish Sel MIYEDWE | ARUEIDWER] ) T8 TB
k. Public Area Door Hardware MIYEDWR ARATHDWE] D8 DB B
L. Astomatic Door Hardware AEXT) ARAEXT] i DB DB
m. Exterior Sliding Glass Door Hardware (Balcosy Doors) AEXT) ARAEXT] DB DB DB
n. Overhead Door Hardware A AR DB DB DB
7. Window Trestment
a Drapery / Valance - Fabric / Fabr M) FFAE A ™
b. Drapery - Track A b AT T FFAE A ™
. Drapery - Blocking {Ia-Wall / Concealed) T30 AR DB ) DE-
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CLEVELAND, OH
10/2272013
| DESIGN RESPONSIBILITIES PURCHASING RESPOMSIBILITIES
[DESIGN /PURCHASE / INSTALLATION RESPONSIBILITY MATRIX SDIDDBY CD/CABY FURCHASING |  INSTALL
" P b e ¥ CRITERLA ARCHMITECT OF
(] - Party with Pricary Resp ocnibility whest thore are neubtiple parfics nvolved arcurmecT | RECORD sunoer | wesronez | mesrons
| d Drapery - D!M__oﬁlﬁ (Surface Mounted) At AR FFAE PA ™
&, Winng for Connection of Motonized Druperies AMUE) E Di DB o]
£ Wooden / Metal Blinds M) 1 FFAE PA N
Shulters - Hinged / Slidi A1 1 FFAE Fa IN
h. Fire Shutters [AYE [ARVE DB DB DB
Milbwork / Finish Carpentry:
a Buill-in Casegoods M1 ART] ) ) DB
WWM “Tritn / Moldns M1} [AR)S DB D8 DB
¢. Wood Column AJI] [AR)E DB DB DB
d. Chair Rail / Wanscot Caps / Display Ledges AT [ARM ) DB o)
¢ Crown Mol MI [ARJ DB DB DB
f. Lighting Coves / Cove Molding M1 AR LB LB DB
& Wood Trim ight Valences (Public Restrooms} Al LARJ B DB DB
h. Fixed / Built-in Shelving / Decorative Shelving A [AR)E OB DB DB
. Interior Window Sill Covering M1} [AR)L DB DB DB
. Public Restroom Vanities (Cuktured Marble [ Grumite /Coriun) M1 [ARM DB DB DB
k. Light Cove Trim § Valances M) ARM LB ] DB
L Public Telephone Enclosure / Dividers AT {ARM DB DB DB
m. M Bam Presentation / White Board Encl. | Projection 5. Encl AT AR DB LB LB
n. Acougical / Fabric Wrapped Wall Pancls - Meeting Rooms MI] [ARM DB DB __ DB
0. Portuble Lecterns All] 1 FERE A IN
p. Fireplace Mantle / Hearth / Trim ANGERP | IARJINER ) DB [T
valu Parking Kiosk / Bellman Statioa ALT) AR} ) ) DB
r. Ph & m within C: L AIPE AR(IYPE ] TE DE
& In-Wall Blocki ired for Millwork / Finish ‘Com [AM AR} DB [ DR
L Remole Registration Stations [INL] [ DB L3 DB
[0 Flearical —
a_General Electrical - Conduit / Rough-in / Wiriog ATE] AR/E] DB DB, DB
b. Smoke Detectors AME] ARIE] [) ] ]
c. Life Safety Systems ME) ARTE] D8 DB DB
d. Coverplates (Stadard & Decorative) . MIE ARMVE] 0B DB DB
e. Coordmation Eledirical / Special System Layout | wiFFAE Fumi ANTVE ARJE] [ [ LB
L Power & Termination - FEAL Components MIE AR/E] DB DB DB
£ Location of Electrical and Life Safety Devices ATRE] ARME] | DB o8- DB
10. Moch anical
a _General System ALM] ARAM] DB DB DB
b. HVAC Equip / Trim ALM]) ARIM] o8 DR i)
<. Louvers / Grilles [AVM AR DB DB DB
d. Fire Protection Report - COMMISIONING REPORT AMACODE! Az | o] DB. DB
11. Telophone _ _ _ .
& Conduit, Wire, Pull wire, CAT-SE, Sleever, Boxes, Cable/Wire, Cover Plaie MCTVE | ARICTIE o8| o8 | DB
b. Equipment AmE | H ek |- P | [
12. lie Sii _
a Code i Signs, O y Loads, Exit Door Signage) ALTsn) AR(SNJL - LB DB DB
b. Dwrectional Signage ANREN) ARISNA FFAE PA v
¢. Thamed Si - R ./ Bar / Public Area FFAE PA v
d Pool & Spa Signage (excluding warmnmg signage wi equipm ent room) ALASH) ARNSNML. FFAE PA v
¢. Fitness Center Signage ALIEN] ARASHM FF&E PA Vv
£ Retail/ Sundry Shop Signage & Graphics AN ARIENIA FFaE PA v
£ ’Mm AN ARRNE ) || FRRE PA >
h i f MASN] ARTSNU | FraE PA v
i .Elmrmc anu Monitor AVTNVER | ARISNVEM FEAE PA v
- Electrical Rough-in lo o Elccironic Events Mon#ors AMUASE ARE] 8 DB DE
k. Blocking for Signage (if Required) [ajsN [ARJEN LB LR OB
13. Flanters
a Fixed / Buili-n AaL [ARVIL ] T8 DB
b Moveable AL AR FIAE PA v
<. Interior Plaot matenial AL ARILYD FF&E PA v
14. Public Area Aﬂq-lﬂm
a Toilet A (e Tthq;.Dn_, G-&Bn.ilqm Ll [AR}A DB LB DB
Towel Dr uf Soap D in X A1 [ARN DE DB D2
C‘h-_gm 8, Shower Seat! M1 (AR [ DB DB
B, Toilet Partions / Urinal Smm_n'LV.-!z Tops ) AR T8 ) DB
<. Lockers / Beaches i [AR]1 i) D8 DE
d Curbs under lockers and benches A AR [ ) DB
¢ Fire Extinguishers / Cabinets [AME [AR o8 DB DB
| £ Motorized Projection Screens [AVE Iémg- 08 DB DB




CLEVELAND HQ HOTHL PROJECT

CLEVELAND, OH
10/222013
DESIGN RESPONSIBILITIES PURCHASING RESPONEIBILITIES
IDESIGN / PURCHASE / INSTALLATION RESPONSIBILITY MATRIX S0/ DD BY CO/CABY FURCHASING | INSTALL
e - CRITERIA ARCHITECT OF
[] - Party with ity Respoasibilitynies tiicrs wré ivalipli partles lovelved: ARCHITECT RECORD soocer | resrowse | wessows.
. Comer Guards [Aap [ARJE LB DB OB
k. In-wall Blockis, A AR DB DE. LB
15. FFAE Famishiogs:
a Cascgoods AL 1 FFAE FA N
b. Dining Tubles / Seating Ml 1 FF&E PA ™
¢. Lounge Chairs AT 1 FF&E PA N
d Sofas A4 1 FERE PA N
©. Druperies / Shoers M) 1 FF&E PA ™
{. Fram ed Mimrors M) 1 FF&E PA ™
& Table Lamps / Floor Lamps ALT) 1 FF&E PA o
h. Wall Sconces ALY FFRE PA DB
i. Decorative Fixtures AqIYELIT [03 FF&E PA DB
. Artwork / A i AMUART) VJART] FFRE PA. ™
k_Pool Chairs / Tables / Umbrellas M 1 FFaE PA ™
L Ash Umns / Trash Receptach A1) I FF&E A IN
m. Television Brackels AMHWE ARAHME FFRE PA DB
n. Television Sets AMEJVE AR(HJUE FF&E A ™
o. Projection Screens (Meetmg Rooms) AMHEWE AR[HJEE FF&E PA ™
p- Whiteboards / Chalkboards (Meeting Rooms) AMHIE ARAEMVE FF&E PA ™
[16. OS&F. Furnishings:
a Shelving / Portable) H H OS&E PA ™
b. Eitchen Utensils / A i H H QE&E PA ™
¢ Luggege Carts H H OS&E FA N
d Meeting Room Lecterns B H OE&F PA N
e. Tnj / Essels H H CS&F FA ™
£ Portable TV / VCR Stands H H Os&E BA N
& Portable Overhead / Slide Projector Equipmeat H H OS&E PA ™

H. RECEPTION / FRONT DESK / LOBBY (see Public Areas - General for other)

1. Miscellaneons / Accessories

a Front Desk - Front A1) ARAT DB D3 DB
b. Front Desk - Work Counters M) ARAY DB [ [
<. Concierge Desk AMD AR 0B DB DE
d _Baggage Shelving H H OS&E PA N
e. Kev Rack ASAH) ARH] CTAE TA o
f. Safety Deposit Boxes AALH] ARE] CS&E PA IN
L. FOOD AND BEVERAGE FACILITIES (see Public Areas - General for other)
1. Millwork
a Die Bar MOES AR[RC B DB DB
b Back Bar Axe | aeyxs | [Toe s i
. Built-In Cashier Stations M) AR/JE DB 2 DB
e Hostess Stations M1 ARTIE DR pe ] DB
2 Bar Equipment —
a Bar Equipment Design MECH AR{KCY ’ - .
b. Bar and Service Station Equipment ATEC) AR[KC] ¥EC _¥EC *EC
¢. Rough-in of Bar Equipment KCMER | ARNKC)MER DB [ LB
d. Term nations to Bar Equig MECWER | ARIXOPLES DB o8 [
¢. Hand Sinks (installed by KEC /final connections by DB} AEC)P ARIEC)? KEC ¥EG KEC
£ Raceway for Beer / Soda Dispensing Lines AfEC)y AR[KC)P [] DB DB
£ Beverage Dispensing System (Equip & Lines) - Soda, Beer, Liquor [ECYA [EC)AR FF&E PA v
b Bar Accessonies H H OS&E TA ™
i. Rubber F!urMﬂ_d;_n‘ H H OS&E FA ™
4. A ies / Miscellaneous
a Table Top liems y= H CE4E PA N
b. Banguette / Booth Seating M) ARLT | DB B DB
<. Booth Seating Fabric AT AR(T FF&E PA DE
d_Omamental Railing / Dividers AT ARAD) T8 o) D5
¢. Stubwall Partitions between Seating M) ARA) DB o] DB
1. Themed Elements / Decorative Accessones A1 ARID FFEE PA ™
J. FUNCTION AREAS (see Public Areas - General for other)
1. Moveable Partitions
a Wall Unit / Track / Support (If powered include electrical coordination) [TSTHE | [AR]A s | o | o=
b. Wall Finish A | AR(T) raE | A | =
|2 Furnitare
a Banquet Chairs AT ARAT) FFAE PA [
| b. Banquet Tables B H FEAE PA [
¢. Portable Bar Units / Cashier Stat M ARAY FFAE PA. ™
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CLEVELAND HQ HOTEL PROJECT

CLEVELAND, OH
10/2272013
DESIGN RESPONTIBILITIES PURCHASING RESPONSIBILITIES
[DESIGN / PURCHASE / INSTALLATION RESPONSIBILITY MATRIX S DD BT CDICABY FURCHASING |  INSTALL
o - CRITERLA ARCHITECT OF

] - Party with Primary Resp omsibilitywhen there ure muliple parties involved ARCHITECT RECORD sunoer | meseonse | meseows.

e ————— —— —————— —
d. Portable Whiteboards / Marker Boards / Eascls A H FF&E A ™
¢. Lectems A H FFAE Fh N
{. Curtain Backdrops MI] AR/ FFAE FA ™
b TV Brackets MIH [ARJUH FFLE PA DB

i TV's ALL) H FF&E PA N

K. PUBLIC RESTROOMS (See Public Areas - General)

L. HEALTH / FITNESS CENTER (see Public Areas - General for other)

1. Exercise Equipmeat
a Fitness Equipment a] | H ossE | pa v
b. Electrical Supply to Exercise Equip / Floor Outlet Locations | Data Coanecti MEN | ARGER b | o DB

{2, Accessories / Miscellaneous
a Floor Mats ATH) H CS2E TA N
b TV St L] i FFAE PA N
<. TV Bracket MIH [ARJIR FFAE FA DE
d. In-Wall Bbd’.ﬂ' A AR 0B D2 DB

M SPA / SALON (see Public Areas -

Bllij'-t
t {tanning booths, etc) arH | H oseE | EA v
hl)«lnddl-“ ical Supply 10 Eq / Floor Outlet Locations aMeEp | E ps | oe DB

12._A ies / Miscell:

a Mani / Pedi /Massage Tubles AMH] H OS&E PA H
b. TV Set AEH) H |__FF&E FA o
¢ TV Brack ANTH [ARJTH FFAE PA DB
d. In-Wall Blocking A AR, DB DB [
N. BACK OF HOUSE (BOH) GENERAL
1. Furniture
a_ Maoveable I | 1 FFAE | mA N

2. Floors
a_Cupet & Pad (FFAE Furnishied / C Ingalled) A 1 FrRE PA DB
b. Carpet Base (FE&E Furnished / C Installed) A 1 FFAE PA DB-
. Rubber Buse M1 AR [ DB DB
d_ Vinyl Composition Tile (¥ CT Flooring) M1 [AR}M ) DB DB
e. Ceramic Tile Floormg / Base A1) AR} DB ] DB
£ Quarry Tile Floormg / Base M1 AR} o8 DB DB
£ E; Resm Floonng / ial C. A AR OB D23 DB
b. Sealed Concrete Floors A AR DB ) DB
i Thresholds / Transition Strips A AR DB [ DB

3. Celings

] a Drywall Ceilings (Knock-Dowa / Smooth Finish ) [a) JARM DB DB DB
b_Skimmed Concrete Ceilings (Kaock-Down / Smooth Finish) (A [ Ak 0B D8 DE
€. Acoustical Ceilings [AM LARM DB La L3
d_Pamicd Surfaces [AML [ARM i) L8 DB
. Exposed Concrete A AR DB 8 DB
£ Washable Ceiling Tiks (Food Service Areas) S AR T8 8 TE

[4. Wall Coverings
& Wallcovering (FF&E Fornished / Contractor Installed) LYl I FFAE FA [
b. Gypsum Wallboard (Knock Down / Smooth Fimish) [IN1] [ARM D8 [ LB
<. Painted Surfaces (A |AR)JL B DB Db
d. Ceramic Tile Walls JENLS [AR)Y DB LB DE
¢ FRP Panels (Kitchen Area) A AR DB joC] DB
{ Wainscot Protective Panels (Back-of-House Corridor) A AR DB DB DB
£ Exposed Conaele / CMU A AR, OB DB DE
b In-wall Blocking (A} AR o8 i) DB

|5 Lighting -

a R d L ALE[LIT] ART{EYLIT [ DB DE
b. General Lighting (i.c.. Fluorescent or Incandescent l?bmrn) ALVEALIT) ARUEYLIT i) ra i)
. Support Structy [AYE/E1 [ARYE/ST DB B DB

r.. Deoor A o

- —

MM&WWHJ&)&!F&H} A AR o8 DB LB
b. Automatic Doors A AR o) D8 DB
<. Elevator Doer(_Finh Selection) Mi) [AR)A [ DB DB
d Eﬂ_s_wnsﬂ.’wu-Wg_}Dmruchhnml A AR: o] DB DB
¢. Overhead Door Assemblies (Loading Dock Area) A AR DB DB DB
£ Overbead Coiling Fire Shutter Assemblies A AR DB DB DB

J-11
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CLEVELAND HQ HOTEL PROJECT

CLEVELAND, 0H
10/222013
DESION RESPONEIBILITIES PURCHASING RESFONSIB(LITIES
IDESIGN / PURCHASE / INSTALLATION RESPONSIBILITY MATRIX SDI DD BY EDICABY. FURCHASING |  INSTALL
A . CRITERIA ARCHITECT OF
[ ] - Party with Primary Responsibility when there are multiple partics involved ARCHITECT | RECORD BUDGET rEsroNEE | mEspoNs
& Overhead Coiling Counter Door Assembly A AR o) DB OB
h. Automatic Door Hardware 1 A 1 AR o8 | DB 1 DB
i. Overhead Door Hadware 1 A | AR B | i) | e
7. FElecirical _ .
a_General Electrical - Conduit / Rough-in / Wiring AE) AR/E] DB e CB
b. Smoke Deleclors ME) ARNE] o8 p) D8
c. Life Safety Systema ME) ARJE} DB B DB
d._Coverplates (Standard & Decorative) ATIE ARATE] | ) DB DB
¢. Location of Electrical and Life Safely Devices AE] ARU[E] i) OB DB
!l. M ech anical
a General System | [MMAR e | o | DE
b. Louvers / Grilles _ I ag | paams o8| o2 | ps
9. Telephone _ N — _
a Conduit, Wire, Pull wire, CAT-SE, Sleeves, Boxes, Cable/We, Cover Plate | ~enE | Eyer 2 | D8 | o
b. ipm ent | YIS T [E o | PA | v
10. hiec —
a Code Req'd Signage (Ex Signs, Ocaupancy Loads, Exat Door Signage) MNUIEN] ARASKM DB i) DB
b. Directional Signage ANEN] AR(EN)A FRAE PA v
¢. Back-of-House Room Identification Signage AEN] AREN) FF&E PA v
d. Blocking for Signage (If Required) _IAJEN [AR)EN DB DE DB
11. Accessories / Miscell
a Comer Guards (Heavy Duty) A AR ] IS- DB
b. Wall Bumper Guards (Back-of-house Comdor) A AR i3 ) OB
¢. Employee Lockers / Benches A AR 3 o8 DB
d. Fire Extinguishers / Cabinets A AR LB D8 DB
¢. Chain Link W ire Partitions A AR DB [ DB
£ In-wall Blocking A AR DB DR DE
12. FFAE rlrlilul?: _
& Carpel & Pad AT 1 FFEE PA )
b. Wallcovering. vl 1 FF&E PA DB
<. Draperies ALY 1 FF&E FA PA
13. OS&E Furnishings
a_Administrative Office Supplies / Equipment H H OS&E FA ™
b. Employee Tane Clodas H H OSAE PA ™
<. Shelving (Loose / Portable) H H OSAE A ™
d H keeping Equig (Maids Carts) H H OS&E A H
& Room Service Equipment (Service Carts) 1 H OS&E PA ™
0. SALES OFFICES / EXECUTIVE OFFICES / ACCOUNTING / BOH OFFICES
Millwerk
a Built-in / Cabnets [AM AR DB B DB
b. Coffee / Refrigerator Counter (A [AR14 i) De DB
< Office Mail Box Unit {Assume Built-in) A [AR)H DB DB o]
d. Cash Drop Box Unit {Assume Buili-m) [AYH [aR)H 2 DB LE
|2, Farnitare / Files / Miscellan eous
a Demountable Partitions AT ARAT] FFAE PA DB
c_Accounting & Oflice Macha B H CEAE PA ™
d Safe H H OF&E PA [
3. Kitchen ent _
w Kitclien Equipm ent | Ac] | MK e | e | DB
P. KITCHENS / BANQUET PANTRIES / SERVICE BARS / RC LOUNGE / SUITES
1. Kitchem Equipment
a Food Service pment Desi ALKC) AR[KC] - - «
b. Food SWGE«E%‘ eat (Installation / Leveling / Canlking) AMXC) ARAEC) KEC KEC KEC
© Mech [Elect R-Tto WEI Ewhdumhikloupspml) AMECOMER | ARMKCYMEP | DB jo] DB
d ical / Elecirical mem Food Service E: ASECYMES | ARKCYMES DB D3 DB
e Hand Swiks (installed by KEC / fmal Toos by DB) AMYCP ARIKC)P XEC ¥EO XEC
£Tn-ele-:&G-¢-; ﬂw:i-edbym(:flnnlkdquB) A[KCP ARIRCIP XEC KEC DB
£ Grease Trap A AMECIP ARIEC)P [ D2 DB
h. Raceway for Beer / Soda Dispensing Lines MECHF ARLKC)P o] DB DR
. Beverage Dispensing System (Equipm ent & Lines) - Soda. Beer, Liquor KA (KCAR. e PA v
. Kitchen Accessories / Utensils [ H OSAE PA H
k .llbbwﬂwrw H H OSAE PA B
L. In: ﬁock-i A AR DB [ DB
2. Kitchen Hood and Fire ressien
a Exhaust Hood Enclosure | apcym | arixcpm e | ke | kEc
b. Stamless Steel Exhans Duct 1 amopg | ammong 2 | o2 | DB
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CLEVELAND HQ HOTEL PROJECT

CLEVELAND, OH
10/222013
DESION RESPONSIBILITIES PURCHASING RESPONSIBILITIES
IDESIGN /PURCHASE /INSTALLATION RESPONSIBILITY MATRIX ED¥ DD BY CDICARY FURCHASING |  mMSTALL
I s CRITERIA ARCMITECT QF
[ ] - Party with Primary Responsibility whem there are nuubktiple parfics imvolved ARCHITECT RECORD BUDGET HESPONSE RESPONS.
<. Fire i em af Kirchen Hood / Kitchen Equip (final cotinection AECYM ARAKCIM KEC KEC KEC
and monitoring by DB) — — AEC)M ARKCIA XEC XEC ¥EC
d. Mech/ElectFire Protection R-1 to Exhaust Hood (Inchides fire rafed shaft) MEC)M ARJECIM DB DB DB
¢. Hood Assemb L Kitchens ALEC] ARAEC] KEC HEC ¥EC
3. Refrigeration
& Walk-w Coolers / Freezers AMEZ] ARKC] KEC KEC KEC
b. Elect R-1 inside Walk-in Units (Elect Components provided by KEC) A{ECYE ARAKCVE DB DB )
7 Floor Slabs for Walk-in Coolers / Freezers ARCAE] ARXCAE] DB DB DR
d. Insulated Floor @ Walk-im Coolers / Freezers ALKC] AR[KC] KEC KEC ¥EC
¢. Conduit for Refrigeration Lines and Hook-up AMEC)P ARBCAF] ) DB D8
4. Miscellaneous et
a Loose / Portable Storage Shehing MEC) ARIKC) XEC ¥EC KEC
b. Furniture / Files ALXC) FFRE PA N
c. Work Table / Shelviag AMEC) AR[KC] FFAE PA N
d. Wire Partitions AKC) ARIKC] FFAE PA N
e. Stainless Steel Wall Panels MEC) ARIKC] KEC KEC KEC
. Wall Finishes AEC) AR{EC) DB i) DB
Q. EMPLOYEE LOCKERS / CAFETERIA
1. Farni 3
a  Cafetenia Tables / Chairs | I | ARAT FFeE |  BA [
R HOUSEKEEPING / LAUNDRY ROOM
1. Laundry Equipment
& Laundry Room Desi AfLC) AR[LC - ~ "
b. Lamndry Room Mechaical / Flectrical Rough-in AMLOIMER] | ARLCAWET] | pe-] D& DB
¢. Lavndry Room Equipment ML) ARILC] LEC LEC LEC
d Landry Room Final (Mech / Elect) Connections MLCYMEPR | ARLCIMER B DB DE
¢. Laundry Room Start-up / Testing ARALCIAER LEC LEG LEC
{. Lmt Filter Unit ALC) AR/LC) DB =3 DB
2D tk R-1/ O ion (o Lmndry Rm Equipment / Booster Fan ALCYM ARLCIM [ [ DB
h. Chemical lnjection System MLC) ARJLC) LEC LEC LEC
L Aw Filiers @ each piece of equipment ALLC) ARALE] LEC 1EC LEC
J. Flexible Hosing / Cords to Equiyp / Quick Disconnects MLCIWES | ARILCIMES LEC LEC LEC
k. Sink Assembly (LEC Fumished / DB Installed) ALCYR AR{LCIE ) DB DB
L Floor Dram / Grate (LEC Fumished / DB Installed) MLCpP ARILCIP LEC LEC DB
m. Compressed Air System MLeym ARTLCIM | LEC LEC LEC
n. Water Softener Equip/A ies (laundry only - final connection by DB) MIZYR ARALCS 15C LEC LEC
3 BojﬂM Plant for Laundry MLOIMEF] | ARLCIMET] LEC LEC LEC
p. Steam Conversion System ALCAIMET] | ARLOIMET] LEC LEC LBC
Farniture / Miscellan eons
a Fixed (Built-in) Shelving lajLe [ARJLC ) DB DB
b. Loose (Portable) Shelvi AfLC) AR/LE) FFRE PA N
. Work Tables MLE) ARILE] FFAE FA ™
A Soiled Hampers H H CRRE PA o
|S. MAINTENANCE SHOP
1. Miscell  Equip / Furniture
a_Work Table/ Benches N H H OSaE PA ™
b. Eogmeering / Mumntenance Shop Tools / Eguipm ent H H LGAE FA N
c. Electrical Rough-in to Stationary Equipment AME] ARE] DB DB DB
d Furnitare / Files A0 ARIY FF&E PA. N
|2. Shelving / Partitions
a Fixed St Shelv AYH: {ARVH OS&E Pa H
b. Loose (Portable) Shelvmng AVH |AR)H OS&E A IN
<. Wire Partitioning AYH [ARYH OS&E PA N
T. RECEIVING / SECURITY / PERSONNEL / STORAGE
1. Miscell Equip
u Furniture / Files [AVH JARYE FFAE PA IN
b. Shelving [AyH [AR)H FFAE PA H
. Wire Partitioning Ay [ARYH CSAE PA o™
|2. Surveillance Sysem
a Condui, Pull wire, Sleeves, Boxes, Cable/wire | aisc) | ARsEc) [ ] .8 DE
b. Equipment | asme] | AmdgEC) ossk |- v v
U. ELEVATORS / ESCALATORS
1. Passenger Elevators =
a Hydralic / Traction Elevators- | afEn] | ARMAVTVEL e | D8 DB
b Elevator Cab Lighting |eamneye jenentvryann] [ e | oe i
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CLEVELAND HQ HOTEL PROJECT

CLEVELAND, OH
1072272013
DESION REEPONSIBILITIES FURCHASING RESPONSIBILITIES
IDESIGN / PURCHASE / INSTALLATION RESPONSIBILITY MATRIX SHYDDBY CDICABY PURCHASING | INSTALL
I _ CRITERIA ARCHITECT OF
[ ] - Party with Primary Responsibility when there wre muktiple partics fnvolved arcureer | mecosp | BUDGET KESFONSE p———
<. Elevator Cab lterior Finishes ML [ARIEL 18 DS. OB
d. Elevator Doors / Frames (Finish Selection M IMEL |ARVLEL Db DB DB
¢. Tel q:buc W!B (within Elevator Cab to Machine Rm Control Panel) EAMEL) B DB DB DB
f. T Wirmg (Telepbone Equip Rm to Elevator Machine Room) [CTPAEL [CTYAREL LB LB DB
3 Ek\-ﬂr Call J' dicator Lights (Decorative TNon-Sid) -5td) AEL [ARVUEL DB DB e
h. Signage (Code Req'd sme within cab and equipment rooms) [SMYALEL [ENVARLEL DB DB CR
2. Service Elevators
A _Hydrmlic / Traction Elevaton MEL] ARAIVTEL 41 DR 1o
b. Elevator Cab Interior Finishes [A)EL [AR)EL DB DB LB
¢. Elevator Cab Lighting AMEL) ARAIVTJEL DB DB i)
d. Elevator D‘H;t' / Frumes [ﬂ’ﬂa [ARVEL DB DB DB
¢. Telephone Wiring (within Elevator Cab to Machine Rin Control Pancl) E/MEL) ARAIVTVEL DB D= DE
1, Telephone Wiring (Telephone Equip Rm to Elevalor Machine Room) | CTHA/EL [CTVAR/EL [ DR DB
£. Elevator Call B /Indicator Lights (Ascunie Eley Std) [AVEL [ARJEL D3 DB DB
b. Signage (Code Reqd Signaze withis cab and equipm cnt rooms) TSNYAEL [SNYAREL. | L8 DB DB
V. SPECIAL SYSTEMS
1. Tel { Dain 5ystems easeriare]
a Telephone/ Data System Design (Equipment Seledion / Design) SR ARRCHE : -
b. Telephone / Data System Design (Raceway /Wiring Layout) CT ARIEJCT DB DB L&
¢. Telephone / Data Conduit Rough-in MCTYE ARIEYCT DB DB DB
d. Tel¢ / Data - Cable/Wiring | Tennmate wl wall jack | System Test-out MCTYE ARIE)CT DB i) DB
e. Telephone Sets (Includes phone wire from phone unit fo wall jack) ACT] ARACT) OSRE TELE TELE
E Telephones / Credit Card Phone Units MCT] ARNCT] cTV cv v
Conduit {Outside source to telephone equipment room ) MICTVE DB La D&
h. M Backbourd (Telephone Equipment Room) METJE ARAEYCT i) DB DB
l Patch Panel ﬂ'nllphu: F.qwnml Room) MCTYE ARIE)CT i) DB DB
j. Headend Tel ent ACT ARCT] cTv cTv CTv
k. PBX Telephone BEE“’ MCT AR CTV cIv CIV
. PBX Station Ait'l' .k!i‘ CT} TV _C'LV CTv
m. Aufomated Phone / Bill Tracking System ACT] ARACT] CIV. IV cIv
n. UPS Daitery Power Back-up System (A rmime w/ Equipment) MCT) ARCT] =] TV cTv
9. Aw Conditioning Provisions al Telephone Equipment Room ACTIM] ARCTEM] DB B DB
2. Computer Sysems
a Computer / Data System Design (Fquip Selection  Design) cT CT . - .
b. Computer / Data System Design (Raceway / Wiring) ACTVE AR 0B L2 DE/COMPY
¢ C er Condut Rough-in ACTAE] ARCTIE] T8 ] D3
d_Computer - Cable/Wiring | Terminate ol wall jack | System Test-out MCTVE ARACTJE COMPV COMPY COMPY
¢. Computer & Equip nstallation (Incl cable from computer to wall jack) ALCT) AR/CT) COMPV COMPV COMFV:
£ UPS Power Back- ALCT) ARICT] COMPY COMPY COMFV
& Dedicated Electrical Supply to Computer Systems ACTE] ARICTE] D8 D8 DR
h. Ar Cnd:unnus Provisions @ Computer Equipment ACTIM} ARCTM] D8 [ DB
1. Anti Mats (Assume not required) . - . - .
3. Television (CATYV) .
& CATV System Design (Equipment Selection / Design) MCTVE ARICTYE
b. CATV System Design_(Raceway / Wiriag Layout) ACTAE] ARICTIE] . - :
<. CATV Conduit Rough-in ACTAE) ARICTAE] DB DB DB
d. CATV Cable/Wirmg to wall jack MCTYE ARICT)E i) DB e
¢ Televisions (Inchides pigtul from TV to wall jack) AULH] ARVH] CTV. CTV CTV
. Brackets for wall ted TV vnits ANLH) ARME] FFAE PA o
£ In-wall Blocking for wall mounted TV Brackes [A)ag [ARJASS e o8 e
h. Head-Fnd Eq AMcT) ARACT] CTV TV cTV
i. Head-End Eq Rack ALCT) ARACT] CIv T cIv
3 -? Conduit (Outside source lo CATV Equip Rm) A/CTAE] AR/CTAE] DR DB DB
k. Satellite Dish /R epeater (Installation) AfCT) AR(CT] CTV CTV CTV
L Satellite Dish / Repeater (Building Support Assembly i Required) ACTYSE AR/CTJSE 8 D3 DB
m. Raceway (Satellite Dish to CATV Equip Rm) ACTIE) AR/CT/E) o] e DB
n. Dedicated Electrical to CATV Equipment Room ACTE] AR/CTAE) o] DB DB
o. UPS Battery Power Back-up System ACT) ARJCT) cTv. CTV TV
P A« Conditioning Provisions at CATV Equipment Room AOTIM] ARCTIM] i) DE DB
4. Andio Visual Sy
[ s AN System Design (Equipmenl Selection / Desiga) AMAVZE | AIAVE
b. A/V System Design (Racewny / Wiring Layout / Speaker Location) MAVIE ARIAVIE . - -
<. ANV Conduit Rough-in AIRVAE) ARIAV, e} D2 LB
d AN Cable / Wiring Installation ALAVIE ARLAV)E AVV AVV AVY
¢. ANV Cable / Wiring Terminalions to AV Components AAYV)E AREAVEE ANV AVV AVV
i Microphone Jucks - Fixed AAVAE] ARIAVIE] i) DB DB
£ Speakers (R d Speaker Cans ) AAVAE] ARIAVAE] DB [ DB
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CLEVELAND HQ HOTEL FROJECT

CLEVELAND, OH
10/2222013
DESION REEFONSIBLLITIES FURCHASING RESPONEIBILITIES
IDESIGN /PURCHASE / INSTALLATION RESPONSIBILITY MATRIX SDIDDBY CD/CABY FURCHASING | INSTALL
o o . CRITERLA ARCHITECT OF
[ ] - Party with Primary Responsibility when there are mubtiple parties lnvolved : ARCMTECT | RECORD BUDGET RESFONSE. RESPONS.
h. Speaker Units MAVIE ARLAV)E AVY AVV AVV
i Equipment Racks AAVIE ARIAVIE AVY AV AVY
J. Amplifier AMAVVE ARTAVYE AVV AVY AVV
k. B: Music Systen AAVIE ARJAVIE AVV AVV AVV
I Portable ANV Equigment (Le. Micropboner, Speskers Projecton) AMIA | ARIAY] w | veses | veamo |
m, Recessed ijidiol Screens (Electric & M [AVE [ARVVE OB DB DB
n. Air Conditioning Provisicas al AV Equipment ARV/M ARIAVM] D2 DB, DB
o. Portable Specialty y Lighting E ALIT/H) AR/LITAH) H LEASED LEASED
p&n&dkwﬂﬁnlﬁfwwmi“uw 3] AR S] o8 DB DB
In-Wall Blocking A AR i) ) )
5. P.OS. System: _
o P.OS Sysiem Design (Equipment Selection / Design) POSV POSV - . >
b P08 Sysem Design (Raceway [ Wiring) AfposviE | awporvs | [~ woev | vesv | vosy
c. P.OS Mm APOSVAE] ARPOEVAE)] DB LB DB
A P.0.8. - Power APOSVAE] | . ARPOSVIE) [ DB DB
e P.O.S - Cable AJPCEV)E ARJFOEVYE POSV POSY POSV
£ >oagﬂm&m“|1mncm|s;mew 705 POS POSV POSV POSY
Power Back-up System AMPOSVIE | ARAPOSVIE | FosV POSV POSV
h Deﬁeﬂd Electrical Supply to P.O.S. F APOSVAE] ARTOSVIE] | DB DB LB
Air Cﬂﬂm!‘ Provisions @ Computer Equipment R oom APOSVAM] | ARPOSVM] DB DB DB
[+ Sccury Sysem Desipn (Fquiganeat Selection/ Desga) e SEC - - g
b. _Securtty System Design (Raceway / Winng) AJSEC)E AR/SECYE SECV SECV SECV
¢. _Secunty Coodult Rough-in AIECAE] ARSSECAE] B D8 DB
d Cabling [ Wrring ASEC)E ARASECVE FECV SECV SECV
¢. Security Head Fnd Equipment Installation | Termmation | System Test-out £ET SEC OSEE H H
£ Security Cameras (If req'd) M EECYE ARISECIE SECY FECV SECV
Console / Monitorin art AMSEC)E ARSECIE SECV SECV. SECV.
E Eﬁ' cksets (Emplovee E ) ASEC(E] AR/SECAE) LB DB DB
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EXHIBIT K

ASSIGNMENT

THIS ASSIGNMENT AGREEMENT (this "Agreement”) is made as of the  day of
, 2013 ("Effective Date") by and among CLEVELAND-CUYAHOGA COUNTY
PORT AUTHORITY (the "Authority"), THE COUNTY OF CUYAHOGA, OHIO, a body
corporate and politic and a political subdivision of the State of Ohio organized and existing
under the Charter of Cuyahoga County effective January 1, 2010, as same may have been
amended, modified, and supplemented to the effective date hereof (the "County"), and COOPER
CARRY, INC., a Georgia corporation ("Criteria Architect").

BACKGROUND

A. The County and Criteria Architect entered into that certain Criteria Architect
Agreement, dated as of November 13, 2013 (the "Criteria Architect Agreement™).

B. At the request of the County, the Authority has agreed to (i) acquire certain
parcels of land and air-rights parcels owned by the [County/City] upon which all or portions of
the Project (as defined in the Criteria Architect Agreement ); (ii) acquire, install, construct, equip
and otherwise improve certain facilities and equipment upon the Site (as defined in the Criteria
Architect Agreement) [and (iii) issue bonds to provide financing for acquisition,
construction, equipping and improvement of the Project].

C. Construction Agent (defined below), in consideration of the acquisition,
construction, equipping and improvement of the Project by the Authority, the provision of
financing assistance therefor, and the lease of the Project by the Authority, as lessor, to the
County, as lessee, as contemplated by the Lease Agreement (defined below), has agreed to
perform the duties and obligations of the Construction Agent under the Construction Agency
Agreement (defined below).

D. In furtherance of the foregoing, the County has agreed to assign, and the
Authority, subject to the terms of this Agreement, has agreed to assume the obligations of the
County under the terms of the Criteria Architect Agreement, as amended by the terms hereof,
and the parties have agreed to amend the terms of the Criteria Architect Agreement, all in
accordance with the terms hereof.

NOW, THEREFORE, in consideration of the above premises and the agreements herein
contained, the parties agree as follows:

ARTICLE 1 — DEFINITIONS

1.1 Definitions. In addition to other terms defined in the Criteria Architect
Agreement and elsewhere herein, as used in this Agreement, the following terms shall have the
meanings indicated below:
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["Bonds'" shall mean the bonds to be issued by the Authority or other entities in
support of the financing for the Project.]

[""Bond Trustee" shall mean the person or entity designated, as Trustee under the
Trust Indenture, until a successor trustee shall have become such pursuant to the
applicable provisions of such indentures, and thereafter Bond Trustee shall mean that
successor or any other duly appointed successor trustee.]

"Construction Agent" shall mean, The County Of Cuyahoga, Ohio, a body corporate and
politic and a political subdivision of the State of Ohio organized and existing under the Charter
of Cuyahoga County effective January 1, 2010, as same may have been amended, modified, and
supplemented to the effective date hereof, acting solely in its capacity as agent to the Authority
pursuant to the Construction Agency Agreement.

"Construction Agency Agreement" shall mean that certain Construction Agency
Agreement between Construction Agent, the Authority, the Director [and/or the Bond Trustee],
pursuant to which the Authority appointed Construction Agent to act as the Authority's agent in
all matters relating to the Agreement.

"Criteria Architect Agreement" shall mean that certain Criteria Architect Agreement by
and between the County and Criteria Architect, dated as of November ___, 2013, as amended by
the terms of this Agreement.

"Director" means the officer of the State, appointed pursuant to Section 121.03 of the
Ohio Revised Code, who administers and is the executive head of the Department of
Development, initially the Director of Development, or the officer who by law performs the
functions of that office, and any natural person acting on behalf of the Director of Development
or such an officer pursuant to any delegation permitted by law.

"Lease Agreement" shall mean that certain lease agreement entered into by and between
the Authority, as lessor, and the County, as lessee, for the Project.

ARTICLE 2—ASSIGNMENT; CONSTRUCTION AGENT

2.1 Assignment. The County hereby assigns to the Authority all of the County's
rights, obligations, title and interest in the Criteria Architect Agreement, and Authority, subject
to the terms of this Agreement, hereby accepts and assumes such rights, obligations, title and
interests under such Criteria Architect Agreement.

2.2 Acknowledgement of Assignment. Criteria Architect hereby consents and
acknowledges that the Agreement was properly assigned to the Authority pursuant to the
Assignment in connection with the bond financing for the Project.

2.3 The Authority's Relationship with Construction Agent.

2.3.1 Pursuant to the Construction Agency Agreement, the Authority has
appointed Construction Agent to act as the Authority's agent in all matters relating to the Criteria
Architect Agreement for each portion of the Project covered by the Construction Agency
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Agreement. Except as the context shall otherwise require, all references in the Criteria Architect
Agreement to "the County" shall be deemed to mean a reference to Authority, as owner of the
Project, and the Construction Agent acting solely in its capacity as agent to the Authority under
the Construction Agency Agreement. All documents and communications to "the County" shall
be directed to the Construction Agent. In all actions taken pursuant to the Agreement,
Construction Agent warrants that it will act within the scope of its agency relationship with the
Authority. Criteria Architect shall have the right to rely upon decisions and notices provided by
Construction Agent. All covenants, obligations, warranties, guarantees, and indemnifications of
Criteria Architect are for the benefit of, and may be enforced by, the Authority and Construction
Agent.

2.3.2 Pursuant to Section 2.1.1 of the Criteria Architect Agreement, the
Authority hereby designates Construction Agent as a member of the Project Development Team.

2.4 Third Party Rights. Nothing contained herein shall be deemed to give any third
party any claim or right of action against Construction Agent or Criteria Architect that does not
otherwise exist without regard to the Criteria Architect Agreement.

ARTICLE 3 — LIMITED LIABILITY

3.1 Limited Liability. In order to finance the Project, the Port has issued the Bonds
and has agreed, pursuant to the Criteria Architect Agreement [and the Indenture], to use the
proceeds thereof to pay, among other Project costs, its obligations with respect to the Work.
None of the obligations of the Port arising out of the Criteria Architect Agreement shall
constitute a general debt of the Port or give rise to any general pecuniary liability of the Port and
those obligations shall be payable solely and exclusively from the proceeds of the Bonds and any
investment earnings on those proceeds. Neither Criteria Architect, nor any Consultant or other
person claiming under or through Criteria Architect (or any such Consultant), shall have any
right or claim whatsoever against Construction Agent or the Port, or any official, officer,
employee or agent of Construction Agent or the Port, with respect to the Work, except to the
extent of the Port's interest in the Project.

ARTICLE 4 — MISCELLANEOUS

4.1  Effect on the Agreement. Except as specifically amended herein, all of the
provisions of the Criteria Architect Agreement remain in full force and effect, and all such
provisions of the Criteria Architect Agreement are hereby ratified and confirmed. In the event of
an irreconcilable conflict between the terms of the Criteria Architect Agreement and those of this
Agreement, the terms of this Agreement shall control.

4.2  References. All references to the Criteria Architect Agreement in the Contract
Documents and other similar documents entered into to complete the Project shall mean the
Criteria Architect Agreement as amended by this Agreement.

43  Counterparts. This Agreement may be executed by each party in one or more
counterparts, each of which shall be deemed an original and all of which taken together shall
constitute one binding document.
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The Agreement is entered into as of the Effective Date.

CLEVELAND-CUYAHOGA COUNTY THE COUNTY OF CUYAHOGA, OHIO
PORT AUTHORITY

By: By:
Name: Name:
Its: Its:

The legal form for the within instruments is
hereby approved.

By:

Date:

COOPER CARRY, INC.

By:
Name:
Its:

K-4





